

DIR Q603

DAVID Y. IGE
GOVERNOR OF HAWAII



ELIZABETH A. CHAR, M.D.
DIRECTOR OF HEALTH

STATE OF HAWAII
DEPARTMENT OF HEALTH
P. O. BOX 3378
HONOLULU, HI 96801-3378

In reply, please refer to:
File:

June 9, 2022

Jade Butay
Director
State of Hawaii
Department of Transportation
Highways Division
869 Punchbowl Street
Honolulu, Hawaii 96813

2022 JUN 21 P 1:02
DIRECTOR'S OFFICE
DEPT. OF
TRANSPORTATION

Dear Mr. Butay:

This is in reference to your request for an amendment of the Community Noise Permit No. **O 22-087; Interstate Route H1 & H2 Destination Sign Upgrade/Replacement, Phase 3 along Interstate H1 & H2, Oahu.**

The Community Noise Permit expiration date has been amended to October 31, 2026.

Should the duration of the project continue beyond the expiration date, the applicant shall submit a request for extension **prior to October 31, 2026.**

Should you have any questions, please contact Mr. Duane Ito at (808) 586-4700 or duane.ito@doh.hawaii.gov.

Sincerely,

Shawn Haruno
Noise Section Supervisor
Indoor and Radiological Health Branch

DAVID Y. IGE
GOVERNOR



JADE T. BUTAY
DIRECTOR

Deputy Directors
ROSS M. HIGASHI
EDUARDO P. MANGLALLAN
EDWIN H. SNIFFEN

STATE OF HAWAII
DEPARTMENT OF TRANSPORTATION
869 PUNCHBOWL STREET
HONOLULU, HAWAII 96813-5097

2022 05 20 P 2:03


IN REPLY REFER TO:
DIR 0264
HWY-DB 2.3507

May 18, 2022

VIA HAND DELIVERY

TO: ELIZABETH A. CHAR, M.D.
DIRECTOR OF HEALTH

ATTN: SHAWN HARUNO
NOISE SECTION SUPERVISOR
INDOOR AND RADIOLOGICAL HEALTH BRANCH

FROM: JADE T. BUTAY 
DIRECTOR OF TRANSPORTATION

SUBJECT: COMMUNITY NOISE PERMIT NO. O 22-087
REQUEST FOR EXTENSION AND CHANGE TO SPECIAL CONDITIONS
INTERSTATE ROUTE H-1 AND H-201 DESTINATION SIGN
UPGRADE/REPLACEMENT, PHASE 3
HONOULIULI, WAIAWA, HALAWA, MOANALUA, KAPALAMA
KALIHI AHUPUAA, EWA AND KONA MOKU, ISLAND OF OAHU
TAX MAP KEY NO. 1-ROADWAY RIGHT-OF-WAY
FEDERAL-AID PROJECT NO. NH-0300(144)

Thank you for your recent approval of Community Noise Permit No. O 22-087, dated February 23, 2022.

We have decided to construct the project in two subphases, which will likely delay the start date and extend the total duration of the project. As a result, we anticipate that the complete project will take longer than the two-year duration we requested in our application. Although we do not request a change in the start date of the permit, we would like to request that the end date of the permit be extended to cover the four-year period starting November 1, 2022 and ending on October 31, 2026. A revised construction schedule is attached. Also attached is payment for an additional two years, in the form of a \$100.00 check, from our consultant, WSP USA.

In addition, we request that the permit be amended to allow the use of concrete saw, jackhammer, hoe ram, pavement scarifier, impact drivers, impact wrenches, rivet busters, and chipping guns to end at 6:00 p.m. rather than 5:30 p.m. to maximize their use during permit hours.

Should you have any questions, please contact our Project Manager, Mr. James Fu at (808) 692-7611, Bridge Design Section, Design Branch, Highways Division or by email at james.fu@hawaii.gov. If submitting a written reply, please reference HWY-DB 2.3507 as shown above.

Attachments

c: Nami Ohtomo, WSP
Calvin Miyahara, KSF

Proposed Construction Schedule for Interstate Route H-1 and H-201 Destination Sign Upgrade/Replacement, Phase 3, FAP No. NH-0300(144)

	2023												2024												2025												2026											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
PHASE 1																																																
Notice to Proceed																																																
Mobilization																																																
Manufacture Sign Panels																																																
Construct Frames																																																
Construct Foundation																																																
Ancillary Roadway Features																																																
Sign Panel Installation																																																
Remove Existing Structure																																																
Demobilization																																																
Contingency																																																
Final Acceptance																																																
PHASE 2																																																
Notice to Proceed																																																
Mobilization																																																
Manufacture Sign Panels																																																
Construct Frames																																																
Construct Foundation																																																
Utility Relocation																																																
Ancillary Roadway Features																																																
Sign Panel Installation																																																
Remove Existing Structure																																																
Demobilization																																																
Contingency																																																
Final Acceptance																																																

Receipt



State of Hawaii - Dept. of Health

Indoor & Rad Health Branch

99-945 Halawa Valley Street

Aiea, HI 96701

Phone: (808) 586-4700 Fax: (808) 586-5838

Receipt Date

6/6/2022

Receipt Number

2022-65100

Name	Department of Transportation	Country	USA
Address	869 Punchbowl Street	Phone	
	Honolulu HI		96813

Check Number

1680619

Delivery method

Receipt Mailed

This is not proof of licensure or permit

Comments

Community Noise Permit EXTENSION fee for Permit No. O 22-087.

check writer:
WSP USA Administration Inc.
4139 Oregon Pike
Ephrata, PA 175522-9550

Source Code

Source Code ID

Fee Amount

1117

Noise Permit and Variance Fees

\$100.00

Sum

\$100.00

Monday, June 6, 2022