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This Addendum shall make the following amendments to the Solicitation: 

 

A. NOTICE TO BIDDERS 

Prospective bidders are hereby notified that receiving of bids is HEREBY 

RESCHEDULED UNTIL Tuesday, June 16, 2026 at 4:00 p.m., Hawaii 

Standard Time (HST). Bidders shall register and submit complete bids 

through HIePRO only. 

B. ANSWERS TO QUESTIONS FROM PROSPECTIVE BIDDERS 

 

1. Are additional funds available if bids exceed the estimated costs? No 

2. Sheet S6.3 construction sequence: can #12 be moved to after #7 for ease of access with larger 

machines?  Yes, sequencing requirements will be revised to allow placement of GRP before 

placement of girders. 

3. Grade Plan page 10 - Is the design intent to re-pave Mana Road, from station -0+67 to 3+05, 

as well as the gravel road transitions, or does the project's intended hardscape to end at the 

approach slab (20-ft. from the abutment). Intent is to repave Mana Road from Sta. 0+55 to Sta 

0+80 and from Sta. 1+70 to Sta. 3+17.  Paving of the gravel road transitions onto Mana Road 

will be removed. 

4. Are NPDES/Army Corps permits required for this project, and if so are the permits already 

issued? The project is anticipated to need an NPDES permit.  Designer will prepare and submit 

the NPDES application prior to contract execution.  Need for an Army Corps 404 permit is still 

pending jurisdictional determination.  Should jurisdictional determination come back that a 404 

is needed, contractor will be required to obtain the 404 permit. 



5. In progress…response forthcoming. 

6. Will the agency provide stamped drawings for this project? Stamped drawings will be 

provided prior to construction. 

7. In progress…response forthcoming. 

8. Could you confirm the asphalt pavement is to be DOT HMA Mix No. 4 (Noted in Spec 

Section 401) or DOT PMA Mix No. 4 (Noted in Plan Sheet #3 general Notes #31)? Asphalt 

pavement will be DOT HMA Mix No. 4. 

9. Is a bid bond required? Is there a specific form to be used? Yes. See attached SURETY BID 

BOND FORM 

10. In the bid proposal, there is a line item for a retaining wall (#503.04), but in the structural and 

Civil Drawings only calls out for Abutments and Wingwalls. Please confirm that there are no 

other Concrete Retaining walls other than the abutments and wingwalls? Additional retaining 

walls have been removed from the project.  Only abutments and wingwalls will be required. 

11. Is there a suitable plan if groundwater is found at the bridge abutment and wingwall footing 

subgrade? If construction excavations occur during wet season and water is observed in the 

ditch, the contractor should anticipate encountering groundwater/seepage water in the excavation 

and dewatering will be required.  The granular structural fill section below the footings may be 

replaced with clean gravel (3B Fine) enveloped in a geotextile filter fabric or lean 

concrete/CLSM with minimum compressive strength of 500 psi.  For either option, the bottom of 

the footing excavation should be clean of soft material/disturbed material prior to placement of 

clean gravel or CLSM. The clean gravel should be thoroughly tamped to an unyielding 

condition. 

12. On Page 18, it shows 20-foot long approach slabs, however page 9 hatching appears to have 

an asphalt roadway, so this is broken down into 3 questions: 1. Is the intent to have asphalt up to 

the approach slab, or up to the abutment? Intent is to have asphalt up to the approach slab. 2. Or 

overlay the approach slab with asphalt? No, see answer to part 1. 3. Or no asphalt roadway, 

where the project limits are at the beginning/end of the approach slab? No, intent is to pave from 

Sta. 0+55 to Sta 0+80 (approach slab) and from Sta. 1+70 (approach slab) to Sta. 3+17  

13. On the civil drawings the total limits of the wingwalls are approximately 117 LF ( 20 LF on 

the South Side & 97 LF on the North Side) while the structural drawings show an approximate 

total of 60 LF (North Side: 30 LF; South Side: 30 LF). Please confirm the limits and total LF of 

the wingwall that is to be installed, and whether we are to follow the limits of the Civil or 

Structural Drawings? 25’ long wingwalls are to be provided at each of the 4 corners of the 

bridge. 

14. For the 8" waterline to be removed and replaced, please confirm the material of the new 8" 

waterline to be installed?  Material shall be 8” PVC to match existing. 



15. In progress…response forthcoming. 

16. Please provide clarification in pay items that use the description "wingwalls" and "retaining 

walls". Consider combining pay items 4/5 & 7/8. Does the project have other retaining walls, 

than the bridge's wingwalls? Additional retaining walls have been deleted.  Retaining wall pay 

items will be deleted. 

17. In progress…response forthcoming. 

18. In progress…response forthcoming. 

19. Specification Section 612 is not included in the special provisions, please further define the 

grouted rip rap section on sheet 8 (IE size of rock, or existing rock, and the specifications for 

grout to be used) The standard HDOT specification is to be followed.  No special provision was 

included as there are no changes to the standard specifications. 

20. Sheet S6.3, please confirm that GRP be installed after abutment is poured and before precast 

planks are set. Before step 8. This is acceptable. 

21. Please note, we are bidding off a set of drawings that are not for construction, please clarify if 

stamped drawings will be updated as an addendum. Stamped drawings will be provided prior to 

construction. 

22. Please provide as-builts of the existing bridge and waterline , including abutments and any 

foundations, for bidding/demolition purposes. Structural Notes S0.1 state no record drawings are 

available, so for bidding purposes please clarify what the contractor is to assume to be buried 

underground. Suggest a Force Account Bid Item to mitigate this Risk. No as builts are available 

for the existing bridge.  Force account item may be added for demolition of existing foundations 

below the GRP limits, if funding is available. 

23. In progress…response forthcoming. 

24. In progress…response forthcoming. 

25. In progress…response forthcoming. 

26. In progress…response forthcoming. 

27. Sheet S2.1. Please confirm there is no railing or guardrail, other than the barrier rail on the 

bridge Confirmed.  No railings or guardrails aside from the barrier rail on the bridge. 

28. In progress…response forthcoming. 

29. Bid Item 5, 8, 16, Excavation, backfill, and concrete for retaining walls. Please confirm 

where this is at. Only Abutment and wingwalls are shown in the plans. Additional retaining walls 

have been deleted, only abutment and wingwalls apply.  Bid items for retaining walls will be 

deleted. 



30. Page 2 General Notes 1, Note 7 states working hours are only from 8:30am to 3pm Monday 

through Friday. Please confirm if longer hours and Saturdays can be worked. Yes, work can take 

place from sun up to sun down (7:00am – 7:00pm), Monday - Saturday.  

31. Page 2 General Notes 1, Note 7 states that there will be a single lane of traffic and no lane 

closures, but sheet S6.3 shows the construction sequence to have the entire bridge demolished in 

step 1 Road can be closed during construction as there are alternate access routes. 

32. In progress…response forthcoming. 

33. Please add a bid item for AC paving. Bid item will be added. 

34. In progress…response forthcoming. 

35. Please clarify waterline shutdown limitations and durations waterline can be turned off.  Yes, 

water can be shutdown throughout the project, but will need to be coordinated with the farmers.  

36. Please confirm that the Notes are general and that many may not apply and the drawings will 

govern over the general notes. General notes apply unless specific notes on the drawings are in 

conflict, in which case the specific notes on the drawings will take precedence for that specific 

case. 

37. Please clarify who is the owner of the waterline and what requirements will be needed to 

relocate the waterline. Intent is to replace the waterline in kind.  Details for replacement will be 

provided. 

38. Sheet S0.2, Structural Notes, Note L states minimum time before removal of forms is 21 

days. Please clarify that forms can be removed sooner with strength and curing. Removal of 

forms sooner than 21 days will be allowed if testing shows that concrete has attained the 

specified strength. 

39. Elastomeric Bearings, please clarify if durometer testing is required for this 

project Durometer testing is not required. 

40. In progress…response forthcoming. 

41. For bidding purposes, please provide details of existing bridge foundations or limits of 

existing bridge foundations removal. Recommend demo down to bottom of GRP layer for piers. 

Need more information for assumption for demo of abutments. No as built details or information 

on the existing foundations is available.  Force account item will be added for foundation 

demolition below the GRP limits. 

42. At the May 29 site walk, it was estimated that the top of bridge is elevation 13. Please 

confirm top elevation of the new bridge (plans show 25.5 at this time)  Existing bridge deck 

elevation is at approximately Elev. 24.  Elevations will be added to the corners of the demolition 

plan for reference. 



43. Please confirm expected water elevation to assume for the project. This affects GRP and 

abutment excavation.  Channel is a controlled channel and water will not be discharged during 

construction unless there is a need due to high volume storm events. 

44. In progress…response forthcoming. 

45. Please confirm weight of existing bridge and pick point (IE at pier locations). Also please 

confirm that contractor to remove bridge and to put a a flatbed truck provided by others.  Weight 

of the existing bridge is unknown.  Demolition sections and pick points are Contractor’s means 

and methods.  Sections shall fit on a flatbed truck provided by others for hauling. 

46. During the site visit water was seen at 4.5' down from the bridge deck. The borings show 

water being down 17-20'. Please confirm what water elevation is to be used for excavation of the 

footing and structural fill zone of 16". If the 16" structural fill is wet, can a concrete ratslab be 

used instead of the structural fill zone. Channel is a controlled channel and water will not be 

discharged during construction unless there is a need due to high volume rain events.  If 

construction excavations occur during wet season and water is observed in the ditch, the 

contractor should anticipate encountering groundwater/seepage water in the excavation and 

dewatering will be required.  The granular structural fill section below the footings may be 

replaced with clean gravel (3B Fine) enveloped in a geotextile filter fabric or lean 

concrete/CLSM with minimum compressive strength of 500 psi.  For either option, the bottom of 

the footing excavation should be clean of soft material/disturbed material prior to placement of 

clean gravel or CLSM. The clean gravel should be thoroughly tamped to an unyielding 

condition. 

47. Please confirm that water can be pumped from the footing base and out to the fields to the 

west. Yes, water can be pumped from the footing base and out to the fields to the west. However, 

water is not expected to be an issue during construction as the channel is a controlled 

channel.  Contractor may pump out water, however, the appropriate dewatering permit will need 

to be obtained by the contractor and all regulations followed for dewatering. 

48. Please confirm a road just mauka of the work will be built by others to access the west 

work. Yes, roadway will be realigned and tied into Mana road by others. 

49. In progress…response forthcoming. 

50. Please confirm an office trailer can be set on site out of the road and the South Building area 

can be used as a laydown yard.  The area at 7189-D Kaumualii Hwy., Kekaha, HI 96752 may be 

used as a laydown yard and an office trailer may be setup there. 

51. Bid Item 2 is for Roadway Excavation. Please confirm existing grade vs. new grade to base 

our bids off on for Roadway Excavation Quantities. Cut and fill quantities for Roadway 

pavement and Grouted Riprap installation will be provided. 

52. In progress…response forthcoming. 



53. Please clarify the amount of Channel excavation is to be assumed for bidding purposes for 

Bid Item 9 (Ditch and Channel Excavation). Cut and fill quantities for Roadway pavement and 

Grouted Riprap installation will be provided. 

54. Please clarify if the approach slab is set to grade, or if the paving will go over the approach 

slab. This is to calculate how deep the excavation needs to be for the approach slab. Sheet 25 and 

17 show it at grade, and Sheet 9 and 10 show the AC paved up to the bridge. Approach slab is set 

to grade with AC paved up to the approach slab. 

55. In progress…response forthcoming. 

56. Sheet 22, please clarify if the Wingwalls have barrier rail on them, per detail B, or only if the 

bridge has barrier rail. Only the bridge will have a barrier rail. 

57. Can a profile and finish grade of the GRP under the bridge be provided? Profile and 

start/finish elevations will be provided for the GRP. 

58. In progress…response forthcoming. 

59. In progress…response forthcoming. 

60. Please identify where the varying wingwall heights are specified. Wingwall profiles will be 

provided. 

61. In progress…response forthcoming. 

62. In progress…response forthcoming. 

63. In progress…response forthcoming. 

64. Are there any As-Builts of the existing Bridge? No as builts are available for the existing 

bridge. 

65. Are there any existing center piers that are supporting the metal bridge? There are no “piers” 

however, there are supports within the channel for the existing bridge. 

 



 

66. If there are existing center piers, could you please provide the dimensions of the existing 

piers? No as built information is available for the existing bridge. 

67. Currently, the structural drawings show 16" of structural fill at the bottom of the bridge 

footing. Based on the existing condition of the site, the water table is expected to be at the 

bottom of the footing, which would not be feasible for structural fill, as it would require proper 

moisture content and compaction before pouring the concrete footing. Can the contractor 

substitute 3B fine and Nonwoven Geotextile Fabric in lieu of structural fill? Channel is a 

controlled channel and water will not be discharged during construction unless there is a need 

due to high volume rain events.  If construction excavations occur during wet season and water is 

observed in the ditch, the contractor should anticipate encountering groundwater/seepage water 

in the excavation and dewatering will be required.  The granular structural fill section below the 

footings may be replaced with clean gravel (3B Fine) enveloped in a geotextile filter fabric or 

lean concrete/CLSM with minimum compressive strength of 500 psi.  For either option, the 

bottom of the footing excavation should be clean of soft material/disturbed material prior to 



placement of clean gravel or CLSM. The clean gravel should be thoroughly tamped to an 

unyielding condition. 

 

 

 

 

 

 

 

 

 

 

 

 

END OF ADDENDUM NO. 1 


