


JOSH GREEN, M.D.
GOVERNOR | KE KIA'ĀINA

SYLVIA LUKE
LIEUTENANT GOVERNOR | KA HOPE KIA'ĀINA



DAWN N. S. CHANG
CHAIRPERSON
BOARD OF LAND AND NATURAL RESOURCES
COMMISSION ON WATER RESOURCE
MANAGEMENT

MEGHAN L. STATTS
ADMINISTRATOR
BOATING AND OCEAN RECREATION

STATE OF HAWAII | KA MOKU'ĀINA 'O HAWAII'
DEPARTMENT OF LAND AND NATURAL RESOURCES
DIVISION OF BOATING AND OCEAN RECREATION

4 SAND ISLAND ACCESS ROAD
HONOLULU, HAWAII 96819

Job No. MA24-04
Lahaina Small Boat Harbor Water System Leak Assessment and Repair
Lahaina, Maui, Hawaii
PRE-BID MEETING MINUTES

Date: September 26, 2024

Time: 10:00 AM

Location: Zoom Meeting

Bidding Information:

- Bid Deadline: October 11, 2024 at 2:00 PM.
- All interested bidders must be registered in **HlePRO** prior to bid deadline.
- Bidders shall download, fill out, and upload bids on the Proposal Form attached to the bid solicitation and all required attachments:
 - Apprenticeship Program Participation Form 1 (optional)
 - Bid Bond (required)
- RFIs may be submitted through the HlePRO question/answer section of the solicitation or sent directly to: finn.d.mccall@hawaii.gov. All pertinent RFI responses will be responded to via addendum.
- Deadline for submission of RFIs/questions: October 4, 2024 by 4:00 PM.
- Responses to RFIs/questions: October 8, 2024 by 4:00 PM.
- Contract award contingent on contractor compliance with Hawaii Compliance Express (HCE) and availability of funds. See Notice to Bidders for more information.

Scope of Work:

- Water system leak assessments (coordinate opening/closing DWS valves and meters with DWS).
- Repair work as shown on plans
- New fire department connections, fire hydrants, and water laterals
- Chlorination and final pressure/leak testing

Construction Items/Additional Work/Time Extensions:

- Staging/stockpiling areas: Coordinate with Engineer and Maui District Manager.
- Awarded contractor shall provide submittals/shop drawings as soon as possible after contract award, not Notice to Proceed
- Contract duration noted in bid proposal shall include time required to order, fabricate, and deliver all required materials
- Contract duration: 90 calendar days
- Estimated construction start: November 18, 2024
- Estimated completion date: February 21, 2025