


JOSH GREEN, M.D.
GOVERNOR | KE KIA'ĀINA

SYLVIA LUKE
LIEUTENANT GOVERNOR | KA HOPE KIA'ĀINA



DAWN N. S. CHANG
CHAIRPERSON
BOARD OF LAND AND NATURAL RESOURCES
COMMISSION ON WATER RESOURCE
MANAGEMENT

MEGHAN L. STATTS
ADMINISTRATOR
BOATING AND OCEAN RECREATION

STATE OF HAWAII | KA MOKU'ĀINA 'O HAWAII
DEPARTMENT OF LAND AND NATURAL RESOURCES
DIVISION OF BOATING AND OCEAN RECREATION

4 SAND ISLAND ACCESS ROAD
HONOLULU, HAWAII 96819

Job No. B95CK77A / HlePRO Solicitation No. B26002714
Kikiaola Small Boat Harbor Sand Bypassing
Kekaha, Kauai, Hawaii

PRE-BID MEETING MINUTES

Date: May 11, 2026
Time: 11:00 AM
Location: Zoom Meeting

Bidding Information:

- Bid Deadline: May 26 at 2:00 PM. **NO EXTENSIONS WILL BE GRANTED.**
- All interested bidders must be registered in **HlePRO** prior to bid deadline.
- Bidders shall download, fill out, and upload bids on the Proposal Form attached to the bid solicitation and all required attachments:
 - Apprenticeship Program Participation Form 1 (optional)
 - Bid Bond (required)
- RFIs may be submitted through the HlePRO question/answer section of the solicitation or sent directly to: finn.d.mccall@hawaii.gov. All pertinent RFI responses will be responded to via addendum.
- Deadline for submission of RFIs/questions: May 18, 2026 by 4:00 PM.
- Responses to RFIs/questions: May 21, 2026 by 4:00 PM.

Scope of Work:

- Laydown and equipment storage area preparation; install BMPs.
- Excavate sand from beach on east side of harbor, haul and place sand on eroded beach on west site of harbor.
- Bid additive: Dredge a portion of the harbor basin pending available funding and permits.

Construction Items/Additional Work/Time Extensions:

- Staging/stockpiling areas: Coordinate with Engineer and Kauai District staff.
- USACE and other permits applied by the State are still pending; may delay construction start. See bid proposal and Special Provisions for labor and material cost escalation allowance for delay in issuing NTP.
- DOBOR exempt from Building and SMA permits.
- Awarded contractor shall provide submittals/shop drawings as soon as possible after contract award, not Notice to Proceed
- Contract duration noted in bid proposal shall include time require to order, fabricate, and deliver all required materials
- Contract duration: 180 calendar days
- Estimated construction start: November 2, 2026
- Estimated completion date: May 1, 2027

Discussion:

Questions/Answers