

Item	Description	calendar days	start	finish
1	solicitation	8	6/15/2026	6/23/2026
2	pre bid mtg	0	6/23/2026	6/23/2026
3	questions due	7	6/23/2026	6/30/2026
4	question answered	7	6/30/2026	7/7/2026
5	bids due	7	7/7/2026	7/14/2026
6	award/contract	14	7/14/2026	7/28/2026
7	NTP	0	7/28/2026	7/28/2026
8	Precon, mobilize	14	7/28/2026	8/11/2026
9	Performance Period	90	8/11/2026	11/9/2026

Honokaa SOB Roof Repair - Schedule