

ADDENDUM #2

The purpose of this Addendum is to change the required completion date and delivery date.

Previous Completion/ Delivery Date: September 15th, 2026

Change To:

Updated Completion/ Delivery Date: September 10th, 2026

DLE Contract Administrator POC: Justin Hiraoka, 808-587-5009 /
justin.hiraoka@hawaii.gov

All other terms and conditions for this solicitation remain unchanged.