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NOTICE TO BIDDERS 

Hawaii Revised Statutes (HRS), 

Chapter 103D 

 

 

The receiving of bids for KAMEHAMEHA HIGHWAY WETLAND 

ENHANCEMENT AT JAMES CAMPBELL NATIONAL WILDLIFE REFUGE, 

DISTRICT OF KOOLAULOA, ISLAND OF OAHU, FEDERAL-AID PROJECT              

NO. STP-083-1(085), will begin as of the HIePRO Release Date.  Bidders shall register and 

submit complete bids through HIePRO only.  Refer to the following HIePRO link for important 

information on Vendor Registration: https://hiepro.ehawaii.gov/welcome.html. 

The solicitation plans, specifications, proposal, and additional documents designated or 

incorporated by reference shall be available in HIePRO. 

HIePRO OFFER DUE DATE AND TIME is November 13, 2026, at 2:00 p.m., Hawaii 

Standard Time (HST).  Bidders shall submit and upload the complete proposal to HIePRO 

prior to the offer due date and time.  Proposals received after said due date and time shall 

not be considered.  Any additional support documents explicitly designated as confidential 

and/or proprietary shall be uploaded as a separate file to HIePRO.  Bidders shall not include 

confidential and/or proprietary documents as part of their proposal.  The record of each 

bidder and their respective proposal shall be open to public inspection.  FAILURE TO 

UPLOAD THE PROPOSAL TO HIePRO SHALL BE GROUNDS FOR REJECTION. 

The scope of work consists of removal of specified invasive plants, undertaking restoration 

plants of native wetland plants, and conducting follow-up maintenance and monitoring.  All work 

will be completed at and near Pond F-Mauka and a reference site, the Punamano Unit, at James 

Campbell National Wildlife Refuge near Kahuku on Oahu.  The estimated cost of construction is 

between $1,120,000.00 and $1,680,000.00. 
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To be eligible for award, bidders shall possess a valid State of Hawaii General Engineering 

"A" or Specialty Contractors "C-27" license prior to the award of contract. 

A virtual pre-bid conference is scheduled for October 21, 2026, at 2:00 p.m. on Microsoft 

Teams. Interested bidders shall contact Andrew Hirano, Project Manager, directly at 

andrew.j.hirano@hawaii.gov, no later than five working days prior to the scheduled pre-bid 

conference to receive the meeting invitation.  All prospective bidders and/or their respective 

representatives are encouraged to attend; however, attendance is not mandatory.  All information 

presented at the pre-bid conference shall be provided for clarification and information only.  Any 

amendments to the solicitation shall be made by formal addendum and posted in HIePRO. 

All Request for Information (RFI) questions and Substitution Requests shall be submitted in 

HIePRO no later than October 28, 2026, at 2:00 p.m., HST.  RFI questions received after the 

stated deadline shall not be addressed.  Substitution Requests received after the stated deadline 

shall not be considered.  Verbal RFI(s) shall not receive a response.  All responses to RFI 

questions shall be provided for clarification and information only and issued by formal addendum.  

Any amendments to the solicitation shall be made by formal addendum and posted in HIePRO. 

If there is a conflict between the solicitation and information stated in the pre-bid 

conference, the meeting minutes, and/or the responses to RFI questions, the solicitation shall 

govern and control, unless as amended by formal addendum. 

Campaign contributions by State and County Contractors.  Contractors are hereby notified 

of the applicability of HRS § 11-355 which states that campaign contributions are prohibited from 

specified State or County government contractors during the term of the contract if the contractors 

are paid with funds appropriated by a legislative body.  For more information, contact the 

Campaign Spending Commission at (808) 586-0285. 

Protests.  Any protest of this solicitation shall be submitted in writing to the Director of 
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Transportation, in accordance with HRS § 103D-701 and Hawaii Administrative Rules § 3-126.   

The Equal Employment Opportunity Regulations of the Secretary of Labor implementing 

Executive Order (EO) 11246 has been revoked as per EO 14173.  To the extent any contract 

document references this EO, or associated provisions, those references are inoperative.  

The U.S. Department of Transportation Regulation entitled “Nondiscrimination in 

Federally Assisted Programs of the U.S. Department of Transportation”, Title 49, Code of Federal 

Regulations (CFR), Part 21, is applicable to this project.  Bidders are hereby notified that the 

Department of Transportation shall affirmatively ensure that the contract entered into pursuant to 

this advertisement shall be awarded to the lowest responsible bidder without discrimination on the 

grounds of race, color, national origin, or sex (as directed by 23 CFR Part 200). 

Disadvantaged Business Enterprise.  The U.S. Department of Transportation Regulations 

entitled "Participation by Disadvantaged Business Enterprise in Department of Transportation 

Financial Assistance Programs", Title 49, CFR, Part 26, is applicable to this project.  Bidders are 

hereby notified that the Department of Transportation shall enforce compliance with the applicable 

requirements of the Disadvantaged Business Enterprise program with respect to this project. 

Bidders shall read the following included in the solicitation: 

1. “CIVIL RIGHTS COMPLIANCE AND DISADVANTAGED BUSINESS 

ENTERPRISE SPECIAL PROVISIONS” 

Driving While Impaired (DWI) Education. The Hawaii Department of             

Transportation (HDOT) encourages all organizations contracted with HDOT to have an employee 

education program preventing DWI.  DWI is defined as operating a motor vehicle while impaired 

by alcohol or other legal or illegal substances.  HDOT promotes this type of program to 

accomplish our mission to provide a safe environment for motorists, bicyclists, and pedestrians 

utilizing our State highways, and expects its contractors to do so as well. 
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For additional information, contact Andrew Hirano, Project Manager, by phone                   

at (808) 692-7546, or by email at andrew.j.hirano@hawaii.gov. 

The State reserves the right to reject any or all proposals and to waive any defects in said 

proposals in the best interest of the public. 

 

              

             ROBIN K. SHISHIDO 

     Deputy Director of Transportation for Highways 

 

 

HIePRO RELEASE DATE: OCTOBER 7, 2026 
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FHWA-1273 – Revised June 25, 2026 
 
 

CONTRACT PROVISIONS FOR 
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 
I.  General  
II.  Nondiscrimination 
III. Davis-Bacon and Related Act Provisions 
IV. Contract Work Hours and Safety Standards Act 

Provisions 
V.  Subletting or Assigning the Contract 
VI. Safety: Accident Prevention 
VII.  False Statements Concerning Highway Projects 
VIII. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
IX.  Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion 
X.  Certification Regarding Use of Contract Funds for 

Lobbying 
XI. Use of United States-Flag Vessels 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access 
Road Contracts (included in Appalachian contracts only). 
 
 
I. GENERAL 
 
1. Historically, contracting agencies using Federal-aid highway 
funds were required to ensure Form FHWA-1273 was 
physically incorporated into all contracts and subcontracts. 
Effective June 10, 2026, this requirement was eliminated [91 
FR 25492]. Future use of Form FHWA-1273 is now optional on 
the part of the contracting agency using Federal-aid highway 
funds. FHWA continues to make Form FHWA-1273 available 
as a convenience to contracting agencies. Contracting 
agencies must continue to ensure compliance with the 
provisions cited in Form FHWA-1273 in accordance with the 
provisions regardless of the use of Form FHWA-1273. 
Accordingly, the contracting agency retains the authority to 
determine whether the contractor must use Form FHWA-1273 
to physically incorporate required contract provisions in each 
subcontract and in lower tier contracts. Where permitted by the 
contracting agency, the contractor may choose other ways to 
include required contract provisions in each subcontract, 
besides incorporating Form FHWA-1273. Contract provisions 
in Form FHWA-1273 are not required to be physically included 
in subcontracts for design services on Federal-aid design-build 
contracts, or in purchase orders, rental agreements and other 
agreements for supplies or services.  
 
The applicable provisions of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services. The 
prime contractor or design-builder shall be responsible for 
compliance by any subcontractor, lower-tier subcontractor or 
service provider.  
 
Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents. 
 
2. Subject to the applicability criteria noted in the following 
sections, these contract provisions shall apply to all work 
performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 

immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 
  
3. A breach of any of the stipulations contained in these 
Required Contract Provisions may be sufficient grounds for 
withholding of progress payments, withholding of final 
payment, termination of the contract, suspension / debarment 
or any other action determined to be appropriate by the 
contracting agency and FHWA.  
 
4. Selection of Labor: During the performance of this contract, 
the contractor shall not use convict labor for any purpose 
within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on 
parole, supervised release, or probation. 23 U.S.C. 114(b). 
The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 
23 U.S.C. 101(a). 
 
  
II. NONDISCRIMINATION  
 
The contractor and all subcontractors must comply with the 
following policies: 29 CFR Parts 1625-1627, 23 U.S.C. 140, 
Section 504 of the Rehabilitation Act of 1973, as amended (29 
U.S.C. 794), Title VI of the Civil Rights Act of 1964, as 
amended (42 U.S.C. 2000d et seq.), and related regulations 
including 49 CFR Parts 21, 26, and 27, including any 
amendments thereto. 
 
Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with 29 CFR Parts 1625-1627. The 
contracting agency and the FHWA have the authority and the 
responsibility to ensure compliance with 23 U.S.C. 140, 
Section 504 of the Rehabilitation Act of 1973, as amended (29 
U.S.C. 794), and Title VI of the Civil Rights Act of 1964, as 
amended (42 U.S.C. 2000d et seq.), and related regulations 
including 49 CFR Parts 21, 26, and 27, including any 
amendments thereto. 
 
The provisions of the Americans with Disabilities Act of 1990 
(42 U.S.C. 12101 et seq.) set forth under 28 CFR Part 35 and 
29 CFR Part 1630 are incorporated by reference in this 
contract.  
 
1. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26, including any 
amendments thereto, and the State DOT’s FHWA-approved 
Disadvantaged Business Enterprise (DBE) program are 
incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26, including any 
amendments thereto, in the award and administration of DOT-
assisted contracts. Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may 
result in the termination of this contract or such other remedy 
as the recipient deems appropriate, which may include, but is 
not limited to: 
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(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E, including any 
amendments thereto, are incorporated by reference. 49 CFR 
Part 21. 
 
 
III. DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5. The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway. 23 U.S.C. 113. 
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt. 23 U.S.C. 101. 
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project. Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 
Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.  

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1. Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 

paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 
wage determination may contain, pursuant to § 1.3(f), wage 
and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
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classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 
under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 
§ 5.28, that the applicable standards of the Davis-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2. Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 

necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 
is held by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
2.a. of this section or Section IV, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
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of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 
agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  

(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 
any of the applicable statutes referenced by § 5.1, available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

http://www.fhwa.dot.gov/eforms/
https://www.ecfr.gov/current/title-29/part-3
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.ecfr.gov/current/title-29/part-1
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(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 
grounds for debarment action pursuant to § 5.12. In addition, 
any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 
of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
29 CFR part 30, including any amendments thereto. 

c. Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section III. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.  

5. Compliance with Copeland Act requirements. The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs (1) 
through (11) of this section, along with the applicable wage 
determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate. 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 

mailto:DBAconformance@dol.gov
mailto:DBAconformance@dol.gov
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contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b) or § 5.12(a).  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b) or § 5.12(a). 

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
IV. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 

Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek. 29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $33 as of January 15, 2025 (See 90 FR 1859) as may be 
adjusted annually by the Department of Labor, pursuant to the 
Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same prime contractor (as defined in § 5.2). The 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section III 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.govinfo.gov/link/uscode/40/3141
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.dol.gov/sites/dolgov/files/WHD/legacy/files/wh347/.pdf
https://www.ecfr.gov/current/title-29/part-3
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(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 
event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
V. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 

the total original contract price, excluding any specialty items 
designated by the contracting agency. Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a. The term “perform work with its own organization” in 
paragraph 1. of this section refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators. Such 
term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements. Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 

   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract. 23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph 1. of this section 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 

https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/31/3729
https://www.govinfo.gov/link/uscode/31/3729
https://www.ecfr.gov/current/title-29/part-6
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contracting agencies may establish their own self-performance 
requirements. 23 CFR 635.116(d).  
 
 
VI. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1. In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract. 23 CFR 635.108. 
 
2. It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 
health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 29 CFR 1926.10. 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible. Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 

character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
 
 
VIII. IMPLEMENTATION OF CLEAN AIR ACT AND 
FEDERAL WATER POLLUTION CONTROL ACT (42 U.S.C. 
7606; 2 CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts. 48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency. 2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements. 2 CFR 
200.327. 
 
 
IX. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more – as 
defined in 2 CFR Parts 180 and 1200. 2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 

https://www.ecfr.gov/current/title-29/part-30
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/40/3144
https://www.govinfo.gov/link/uscode/18/1001
https://www.govinfo.gov/link/uscode/18/1001
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
https://www.ecfr.gov/current/title-29/part-1
https://www.ecfr.gov/current/title-29/part-3
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covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction. 2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default. 2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances. 2 CFR 180.345 and 180.350. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200. 
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract). 
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts). “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor). “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction. 2 CFR 
180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold. 2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. 2 CFR 180.300; 
180.320, and 180.325. A participant is responsible for ensuring 
that its principals are not suspended, debarred, or otherwise 
ineligible to participate in covered transactions. 2 CFR 
180.335. To verify the eligibility of its principals, as well as the 

eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/). 2 CFR 
180.300, 180.320, and 180.325.  
 
    i. Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default. 2 CFR 180.325. 
 
* * * * * 
 
2. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a. The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335; 
 
    (2) Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3) Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 2 CFR 
180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 

https://www.govinfo.gov/link/uscode/31/3901
https://www.govinfo.gov/link/uscode/31/3901
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  b. Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal. 2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200). 2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 
this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances. 2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200. 
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations. “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract). “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor). “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated. 2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold. 2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 

transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions. To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration. 2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 2 CFR 180.325. 
 
* * * * * 
 
4. Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.  
 
* * * * * 
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X. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000. 49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XI. USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction. 46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project. 46 CFR 
381.7. It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 

extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels. 46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor). 46 CFR 381.7. 
 
 
 
 
 
 
 
  

https://www.sam.gov/
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (40 U.S.C. sections 14501(d) and 14701 
and the Appalachian Regional Commission Code as 
authorized under 40 U.S.C. section 14302) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form. The job order may be 
placed with the State Employment Service in writing or by 
telephone. If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service. The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants. Such certificate shall be made a part of the 
contractor's permanent project records. Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 40 U.S.C. 14501 allow the contracting 
agency to provide a contractual preference for the use of 
mineral resource materials native to the Appalachian region.  

  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
 
 
 

https://www.sam.gov/
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Amend Section 101 - TERMS, ABBREVIATIONS, AND DEFINITIONS to read as 1 

follows: 2 

 3 

“DIVISION 100 - GENERAL PROVISIONS 4 

 5 

 6 

SECTION 101 - TERMS, ABBREVIATIONS, AND DEFINITIONS 7 

 8 

101.01 Meaning of Terms.  The specifications are generally written in the 9 

imperative mood.  In sentences using the imperative mood, the subject, “the 10 

Contractor shall”, is implied.  In the material specifications, the subject may also 11 

be the supplier, fabricator, or manufacturer supplying material, products, or 12 

equipment for use on the project.  The word “will” generally pertains to decisions 13 

or actions of the State. 14 

 15 

When a publication is specified, it refers to the most recent date of issue, 16 

including interim publications, before the bid opening date for the project, unless a 17 

specific date or year of issue is provided. 18 

 19 

101.02 Abbreviations.  Meanings of abbreviations used in the specifications, 20 

on the plans, or in other contract documents are as follows: 21 

 22 

AAN American Association of Nurserymen 23 

 24 

AASHTO American Association of State Highway and 25 

Transportation Officials 26 

 27 

ACI American Concrete Institute 28 

 29 

ADA  Americans with Disabilities Act 30 

 31 

ADAAG Americans with Disabilities Act Accessibility Guidelines 32 

 33 

AGC Associated General Contractors of America 34 

 35 

AIA American Institute of Architects 36 

 37 

AISC American Institute of Steel Construction 38 

 39 

AISI American Iron and Steel Institute 40 

 41 

ANSI American National Standards Institute 42 

 43 

APA American Plywood Association 44 

 45 
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ARA American Railway Association 46 

 47 

AREA American Railway Engineering Association 48 

 49 

ASA American Standards Association 50 

 51 

ASCE American Society of Civil Engineers 52 

 53 

ASLA American Society of Landscape Architects 54 

 55 

ASTM American Society for Testing and Materials 56 

 57 

AWG American Wire Gauge 58 

 59 

AWPA American Wood Preserver's Association 60 

 61 

AWS American Welding Society 62 

 63 

AWWA American Water Works Association 64 

 65 

BMP Best Management Practice 66 

 67 

CCO Contract Change Order 68 

 69 

CFR Code of Federal Regulations 70 

 71 

CRSI Concrete Reinforcing Steel Institute 72 

 73 

DCAB Disability and Communication Access Board, Department of 74 

Health, State of Hawaii 75 

 76 

DOTAX Department of Taxation, State of Hawaii 77 

 78 

EPA U.S. Environmental Protection Agency 79 

 80 

FHWA Federal Highway Administration, 81 

 U.S. Department of Transportation 82 

 83 

FSS Federal Specifications and Standards, 84 

General Services Administration, U.S. Department of Defense 85 

 86 

HAR Hawaii Administrative Rules 87 

 88 

HDOT Department of Transportation, State of Hawaii 89 
 90 

HIePRO Hawaii eProcurement System 91 

 92 
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HIOSH Occupational Safety and Health,  Department of Labor and 93 

Industrial Relations,  State of Hawaii 94 

 95 

HMA Hot Mix Asphalt 96 

 97 

HRS Hawaii Revised Statutes 98 

 99 

ICEA Insulated Cable Engineers Association (formerly IPCEA) 100 

 101 

IMSA International Municipal Signal Association 102 

 103 

IRS Internal Revenue Service 104 

 105 

ITE Institute of Transportation Engineers 106 

 107 

MUTCD Manual on Uniform Traffic Control Devices for Streets and 108 

Highways, FHWA, U.S. Department of Transportation 109 

 110 

NCHRP National Cooperative Highway Research Program 111 

 112 

NEC National Electric Code 113 

 114 

NEMA National Electrical Manufacturers Association 115 

 116 

NFPA National Forest Products Association 117 

 118 

NPDES National Pollutant Discharge Elimination System 119 

 120 

OSHA Occupational Safety and Health Administration/Act, 121 

U.S. Department of Labor 122 

 123 

SAE Society of Automotive Engineers 124 

 125 

SI International Systems of Units 126 

 127 

UFAS Uniform Federal Accessibility Standards 128 

 129 

UL Underwriter's Laboratory 130 

 131 

USGS U.S. Geological Survey 132 

 133 

VECP Value Engineering Cost Proposal 134 
 135 
  136 
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101.03 Definitions.  Whenever the following words, terms, or pronouns are 137 

used in the contract documents, unless otherwise prescribed therein and without 138 

regards to the use or omission of uppercase letters, the intent and meaning shall 139 

be interpreted as follows: 140 

 141 

Addendum (plural - Addenda) - A written or graphic document, including 142 

drawings and specifications, issued by the Director during the bidding period.  This 143 

document modifies or interprets the bidding documents by additions, deletions, 144 

clarifications or corrections.  145 

 146 

Addition (to the contract sum) - Amount added to the contract sum by change 147 

order. 148 

 149 

Advertisement - A public announcement inviting bids for work to be performed or 150 

materials to be furnished. 151 

 152 

Amendment - A written document issued to amend the existing contract between 153 

the State and Contractor and properly executed by the Contractor and Director. 154 

 155 

Award - Written notification to the bidder that the bidder has been awarded a 156 

contract. 157 

 158 

Bad Weather Day (or Unworkable Day) - A day when weather or other conditions 159 

prevent a minimum of four hours of work with the Contractor’s normal work force 160 

on critical path activities at the site. 161 

 162 

Bag - 94 pounds of cement. 163 

 164 

Barrel - 376 pounds of cement. 165 

 166 

Base Course - The layer or layers of specified material or selected material of a 167 

designed thickness placed on a subbase or subgrade to support a surface course. 168 

 169 

Basement Material - The material in excavation or embankments underlying the 170 

lowest layer of subbase, base, pavement, surfacing or other specified layer. 171 

 172 

Bid - See Proposal. 173 

 174 

Bidder - An individual, partnership, corporation, joint venture or other legal entity 175 

submitting, directly or through a duly authorized representative or agent, a 176 

proposal for the work or construction contemplated. 177 

 178 

Bidding Documents (or Solicitation Documents) - The published solicitation 179 

notice, bid requirements, bid forms and the proposed contract documents including 180 

all addenda and clarifications issued prior to receipt of the bid. 181 

 182 
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Bid Security - The security furnished by the bidder from which the State may 183 

recover its damages in the event the bidder breaches its promise to enter into a 184 

contract with the State,  or fails to execute the required bonds covering the work 185 

contemplated, if its proposal is accepted. 186 

 187 

Blue Book - EquipmentWatch Cost Recovery (formerly known as 188 

EquipmentWatch Rental Rate Blue Book), available from EquipmentWatch, a 189 

division of Penton, Inc. 190 

 191 

Calendar Day - See Day. 192 

 193 

Change Order (or Contract Change Order) - A written order signed by the 194 

Engineer issued with or without the consent of the Contractor directing changes in 195 

the work, contract time or contract price.  The purposes of a change order include, 196 

but are not limited to (1)  establishing a price or time adjustment for changes in the 197 

work; (2)  establishing full payment for direct,  indirect,  and consequential costs, 198 

including costs of delay; (3)  establishing price adjustment or time adjustment for 199 

work covered and affected by one or more field orders; or (4)  settling Contractor’s 200 

claims for direct, indirect, and consequential costs, or for additional contract time, 201 

in whole or in part. 202 

 203 

Completion - See Substantial Completion and Final Completion. 204 

 205 
Completion Date - The date specified by the contract for the completion of all 206 

work on the project or of a designated portion of the project. 207 
 208 

Comptroller - the Comptroller of the State of Hawaii, Department of Accounting 209 

and General Services.  210 

 211 

Contract - The written agreement between the Contractor and the State, by which 212 

the Contractor shall provide all labor, equipment, and materials and perform the 213 

specified work within the contract time stipulated, and by which the State of Hawaii 214 

is obligated to compensate the Contractor at the prices set forth in the contract 215 

documents. 216 

 217 

Contract Certification Date - The Date on which the Deputy Comptroller for the 218 

State of Hawaii (or authorized representative) signs the Contract Certification. 219 

 220 

Contract Completion Date - The calendar day on which all work on the project, 221 

required by the contract, must be completed.  See CONTRACT TIME. 222 

  223 
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Contract Documents - The contract, solicitation, addenda, notice to bidders,  224 

Contractor’s bid proposal (including wage schedule, list of subcontractors and 225 

other documentations accompanying the bid), notice to proceed, bonds, general 226 

provisions, special provisions, specifications, drawings, all modifications, all written 227 

amendments, change orders, field orders, orders for minor changes in the work, 228 

the Engineer’s written interpretations and clarifications issued on or after the 229 

effective date of the contract. 230 

 231 

Contract Item (Pay Item) - A specific unit of work for which there is a price in the 232 

contract. 233 

 234 

Contract Modification (Modification) - A change order that is mutually agreed to 235 

and signed by the parties to the contract. 236 

 237 

Contract Price - The amount designated on the face of the contract for the 238 

performance of work. 239 

 240 

Contract Time (or Contract Duration) - The number of calendar or working days 241 

provided for completion of the contract, inclusive of authorized time extensions. 242 

Contract time shall commence on the Start Work Date and end on the Substantial 243 

Completion Date.  If in lieu of providing a number of calendar or working days, the 244 

contract requires completion by a certain date, the work shall be completed by that 245 

date. 246 

 247 

Contracting Officer - See Engineer. 248 

 249 

Contractor - Any individual, partnership, firm, corporation, joint venture, or other 250 

legal entity undertaking the execution of the work under the terms of the contract 251 

with the State. 252 

 253 

Critical Path - Longest logical sequence of activities that must be completed on 254 

schedule for the entire project to be completed on schedule. 255 

 256 

Day - Any day shown on the calendar, beginning at midnight and proceeding up 257 

to, but not including, midnight the following day.  If no designation of calendar or 258 

working day is made, "day" shall mean calendar day. 259 

 260 

Department - The Department of Transportation of the State of Hawaii 261 

(abbreviated HDOT). 262 

 263 

Director - The Director of the HDOT acting directly or through duly authorized 264 

representatives. 265 

 266 

Plans (or Drawings) - The contract drawings in graphic or pictorial form including 267 

the notes, tables and other notations thereon indicating the design, location, 268 

character, dimensions, and details of the work. 269 
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 270 
Engineer - The Highway Administrator, Highways Division, HDOT, or the 271 

authorized person delegated to act on the Administrator’s behalf. 272 
 273 
Equipment - All machinery, tools, and apparatus needed to complete the contract. 274 

 275 

Field Order - A written order issued by the Engineer or the Engineer’s authorized 276 

representative to the Contractor requiring a change or changes to the contract 277 

work.  A field order may (1) establish a price adjustment or time adjustment; or (2) 278 

may declare that no adjustment will be made to contract price or contract time; or 279 

(3) may request the Contractor to submit a proposal for an adjustment to the 280 

contract price or contract time. 281 

 282 

Final Acceptance - The Status of the project when the Engineer finds that the 283 

Contractor has satisfactorily completed all contract work in compliance with the 284 

contract including all plant establishment requirements, and all the materials have 285 

been accepted by the State. 286 

 287 

Final Completion - The date set by the Director that all work required by the 288 

contract has been completed in full compliance with the contract documents. 289 

 290 

Final Inspection - Inspection where all contract items (with the exception of 291 

Planting Period and Plant Establishment Period) are accepted by the Engineer.  292 

Substantial Completion will be issued by the Engineer based on the satisfactory 293 

results of the Final Inspection. 294 

 295 

Float - The amount of time between when an activity can start and when an activity 296 

must start, i.e., the time available to complete non-critical activities required for the 297 

performance of the work without affecting the critical path. 298 

 299 

Guarantee - Legally enforceable assurance of the duration of satisfactory 300 

performance of quality of a product or work. 301 

 302 

Hawaii Administrative Rules - Rules adopted by the State in accordance with 303 

Chapter 91 of the Hawaii Revised Statutes, as amended. 304 

 305 

Hawaii eProcurement System (HIePRO) - The State of Hawaii eProcurement 306 

System for issuing solicitations, receiving proposals and responses, and issuing 307 

notices of award. 308 

 309 

Highway (Street, Road, or Roadway) - A public way within a right-of-way 310 
designed,  intended,  and set aside for use by vehicles,  bicyclists,  or pedestrians. 311 
 312 

Highways Division - The Highways Division of the Hawaii Department of 313 
Transportation constituted under the laws of Hawaii for the administration of 314 
highway work. 315 

 316 
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Holidays - The days of each year which are set apart and established as State 317 
holidays pursuant to Chapter 8 of the Hawaii Revised Statutes, as amended. 318 

 319 
Inspector - The Engineer's authorized representative assigned to make detailed 320 
inspections of contract performance, prescribed work, and materials supplied. 321 
 322 

Laboratory - The testing laboratory of the Highways Division or other testing 323 
laboratories that may be designated by the Engineer. 324 
 325 

Laws - All Federal, State, and local laws, executive orders and regulations having 326 

the force of law. 327 

 328 
Leveling Course - An aggregate mixture course of variable thickness used to 329 
restore horizontal and vertical uniformity to existing pavements or shoulders. 330 

 331 

Liquidated Damages - The amount prescribed in Subsection 108.08 - Liquidated 332 

Damages for Failure to Complete the Work or Portions of the Work on Time,  to be 333 

paid to the State or to be deducted from any payments payable to or,  which may 334 

become payable to the Contractor. 335 

 336 

Lump Sum (LS) - When used as a payment method means complete payment 337 

for the item of work described in the contract documents. 338 

 339 
Material - Any natural or manmade substance or item specified in the contract to 340 
be incorporated in the work. 341 

 342 
Notice to Bidders - The advertisement for proposals for all work or materials on 343 
which bids are required.  Such advertisement will indicate the location of the work 344 

to be done or the character of the material to be furnished and the time and place 345 
for the opening of proposals. 346 
 347 
Notice to Proceed - Written notice from the Engineer to the Contractor identifying 348 

the date on which the Contractor is to begin procuring materials and required 349 
permits and adjusting work forces, equipment, schedules, etc. prior to beginning 350 
physical work. 351 

 352 

Pavement - The uppermost layer of material placed on the traveled way or 353 

shoulders or both.  Pavement and surfacing may be interchangeable. 354 

 355 

Pavement Structure - The combination of subbase, base, pavement, surfacing or 356 

other specified layer of a roadway constructed on a subgrade to support the traffic 357 

load. 358 

 359 

Payment Bond - The security executed by the Contractor and surety or sureties 360 

furnished to the Department to guarantee payment by the Contractor to laborers, 361 

material suppliers and subcontractors in accordance with the terms of the contract. 362 

  363 
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Physical Work - Physical construction activities on the project site or at 364 

appurtenant facilities including staging areas.  It includes;  (i) building or installing 365 

any structures or facilities including, but not limited to sign erection; BMP 366 

installation; field office site grading and building;  (ii) removal, adjustment, or 367 

demolition of physical obstructions on site;  (iii) any ground breaking activities; and 368 

(iv) any utility work. It does not include pre-construction environmental testing 369 

(such as water quality baseline measurements) that may be required as part of 370 

contract. 371 

 372 

Pre-Final Inspection - Inspection scheduled when Contractor notifies Engineer 373 

that all physical work on the project, with the exception of planting period and plant 374 

establishment period, has been completed. Notice from Contractor of substantial 375 

completion will suspend contract time until Contractor receives punchlist from 376 

Engineer. 377 

 378 

Profile Grade - The elevation or gradient of a vertical plane intersecting the top 379 

surface of the proposed pavement. 380 

 381 

Project Acceptance Date - The calendar day on which the Engineer accepts the 382 

project as completed.  See Final Completion. 383 

 384 

Proposal (Bid) - The offer of a Bidder, on the prescribed HDOT form, to perform 385 

the work and to furnish the labor and materials at the prices quoted. 386 

 387 

Public Traffic - Vehicular or pedestrian movement on a public way. 388 

 389 

Punchlist - A list compiled by the Engineer specifying work yet to be completed or 390 

corrected by the Contractor in order to substantially complete the contract. 391 

 392 

Questionnaire - The specified forms on which the bidder shall furnish required 393 

information as to its ability to perform and finance the work. 394 

 395 

Request for Change Proposal - A written notice from the Engineer to the 396 

Contractor requesting that the Contractor provide a price and/or time proposal for 397 

contemplated changes preparatory to the issuance of a field order or change order. 398 

 399 

Right-of-Way - Land, property, or property interests acquired by a government 400 

agency for,  or devoted to transportation purposes. 401 

 402 

Roadbed - The graded portion of a highway within top and side slopes, prepared 403 

as a foundation for the pavement structure and shoulders. 404 

 405 

Roadside - The area between the outside edges of the shoulders and the right-of-406 

way boundaries.  Unpaved median areas between inside shoulders of divided 407 

highways and infield areas of interchanges are included. 408 
Section and Subsection - Section or subsection shall be understood to refer to 409 

these specifications unless otherwise specified. 410 
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 411 

Shop Drawings - All drawings, diagrams, illustrations, schedules and other data 412 

or information which are specifically prepared or assembled by or for the 413 

Contractor and submitted by the Contractor to illustrate some portion of the work. 414 

 415 
Shoulder - The portion of the roadway next to the traveled way for:  416 
accommodation of stopped vehicles, placement of underground facilities, 417 

emergency use, and lateral support of base and surface courses. 418 
 419 
Sidewalk - That portion of the roadway primarily constructed for use by 420 

pedestrians. 421 
 422 
Solicitation - An invitation to bid or request for proposals or any other document 423 
issued by the Department to solicit bids or offers to perform a contract. The 424 

solicitation may indicate the time and place to receive the bids or offers and the 425 
location, nature and character of the work, construction or materials to be provided. 426 
 427 

Specifications - Compilation of provisions and requirements to perform 428 
prescribed work. 429 
 430 

(A) Standard Specifications.  Specifications by the State intended for 431 
general application and repetitive use. 432 
 433 
(B) Special Provisions.  Revisions and additions to the standard 434 

specifications applicable to an individual project. 435 
 436 
Standard Plans - Drawings provided by the State for specific items of work 437 

approved for repetitive use. 438 
 439 
State - The State of Hawaii, its Departments and agencies, acting through its 440 

authorized representative(s). 441 
 442 
State Waters – All waters, fresh, brackish, or salt, around and within the State, 443 
including, but not limited to, coastal waters, streams, rivers, drainage ditches, 444 

ponds, reservoirs, canals, ground waters, and lakes; provided that drainage 445 
ditches, ponds, and reservoirs required as a part of a water pollution control system 446 
are excluded. 447 

 448 
Start Work Date - Date on which Contractor begins physical work on the contract.  449 
This date shall also be the beginning of Contract Time. 450 

 451 
Structures - Bridges, culverts, catch basins, drop inlets, retaining walls, cribbing, 452 
manholes, endwalls, buildings, sewers, service pipes, underdrains, foundation 453 

drains, and other such features that may be encountered in the work. 454 
 455 
Subbase - A layer of specified material of specified thickness between the 456 
subgrade and a base. 457 
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 458 

Subcontract - Any written agreement between the Contractor and its 459 

subcontractors which contains the conditions under which the subcontractor is to 460 

perform a portion of the work for the Contractor. 461 

 462 

Subcontractor - An individual, partnership, firm, corporation, or joint venture, or 463 

other legal entity, as licensed or required to be licensed under Chapter 444, Hawaii 464 

Revised Statutes, as amended, which enters into an agreement with the 465 

Contractor to perform a portion of the work. 466 

 467 

Subgrade - The top surface of completed earthwork on which subbase, base, 468 

surfacing, pavement, or a course of other material is to be placed. 469 

 470 

Substantial Completion - The Status of the project when the Contractor has 471 

completed the work, except for the planting period and plant establishment period, 472 

and each of the following requirements are met: 473 

 474 

(1) All traffic lanes (including shoulders, ramps, sidewalks and bike 475 

paths) are in their final configuration as designed and the final 476 

wearing surface has been installed; 477 

 478 

(2) All operational and safety devices have been installed in accordance 479 

with the contract documents including guardrails, end treatments, 480 

traffic barriers, required signs and pavement markings, drainage, 481 

parapet, and bridge and pavement structures; 482 

 483 

(3) All required illumination and lighting for normal and safe use and 484 

operation is installed and functional in accordance with the contract 485 

documents; 486 

 487 

(4) All utilities and services are connected and working; 488 

 489 

(5) The need for temporary traffic controls or lane closures at any time 490 

has ceased, except for lane closures required for routine 491 

maintenance; 492 

 493 

(6) The building, structure, improvement or facility can be used for its 494 

intended purpose. 495 

 496 

Substantial Completion Date - The date the Substantial Completion is granted 497 

by the Engineer in Writing and Contract Time stops. 498 

 499 

Superintendent - The employee of the Contractor who is responsible for all the 500 

work and is a Contractor’s agent for communications to and from the State. 501 

 502 
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Surety - The qualified individual, firm or corporation other than the Contractor, 503 

which executes a bond with and for the Contractor to insure its acceptable 504 

performance of the contract. 505 

 506 

Surfacing - The uppermost layer of material placed on the traveled way or 507 

shoulders.     This term is used interchangeably with pavement. 508 

 509 

Traveled Way - The portion of the roadway for the movement of vehicles, 510 

exclusive of shoulders. 511 

 512 

Unsuitable Material - Materials that contain organic matter, muck, humus, peat, 513 

sticks, debris, chemicals, toxic matter, or other deleterious materials not suitable 514 

for use in earthwork.  515 

 516 

Utility - A line, facility, or system for producing, transmitting, or distributing 517 

communications, power, electricity, heat, gas, oil, water, steam, waste, or storm 518 

water. 519 

 520 

Utility Owner - The entity, whether private or owned by a State, Federal, or County 521 

governmental body,  that has the power and responsibility to grant approval for,  or 522 

undertake construction work involving a particular utility. 523 

 524 

Water Pollutant - Dredged spoil, solid refuse, incinerator residue, sewage, 525 

garbage, sewage sludge, munitions, chemical waste, biological materials, 526 

radioactive materials, heat, wrecked or discarded equipment, rock, sand, soil, 527 

sediment, cellar dirt and industrial, municipal, and agricultural waste. 528 

 529 

Water Pollution - (1)  Such contamination or other alteration of the physical, 530 

chemical, or biological properties of any state waters, including change in 531 

temperature, taste, color, turbidity, or odor of the waters, or (2)  Such discharge of 532 

any liquid, gaseous, solid, radioactive, or other substances into any state waters, 533 

as will or is likely to create a nuisance or render such waters unreasonably harmful, 534 

detrimental, or injurious to public health, safety, or welfare, including harm, 535 

detriment, or injury to public water supplies, fish and aquatic life and wildlife, 536 

recreational purposes and agricultural and industrial research and scientific uses 537 

of such waters or as will or is likely to violate any water quality standards, effluent 538 

standards, treatment and pretreatment standards, or standards of performance for 539 

new sources adopted by the Department of Health. 540 

 541 

Work - The furnishing of all labor, material, equipment, and other incidentals 542 

necessary or convenient for the successful execution of all the duties and 543 

obligations imposed by the contract. 544 

 545 

Working Day - A calendar day in which a Contractor is capable of working four or 546 

more hours with its normal work force, exclusive of: 547 

 548 
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(1) Saturdays, Sundays, and recognized legal State holidays and such 549 

other days specified by the contract documents as non-working days, 550 

 551 

(2) Day in which the Engineer suspends work for four or more hours 552 

through no fault of the Contractor.” 553 

 554 

 555 

 556 

 557 

END OF SECTION 101 558 
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Make this section a part of the Standard Specifications:  1 

 2 

“SECTION 102 - BIDDING REQUIREMENTS AND CONDITIONS 3 

 4 

 5 

102.01 Prequalification of Bidders.  Prospective bidders shall be capable of 6 

performing the work for which they are bidding. 7 

 8 

In accordance with HRS Chapter 103D-310, the Department may require 9 

any prospective bidder to submit answers to questions contained in the 'Standard 10 

Qualification Questionnaire For Prospective Bidders On Public Works Contracts' 11 

furnished by the Department, properly executed and notarized, setting forth a 12 

complete statement of the experience of such prospective bidder and its 13 

organization in performing similar work and a statement of the equipment proposed 14 

to be used, together with adequate proof of the availability of such equipment.  15 

Whenever it appears to the Department, from answers to the questionnaire or 16 

otherwise, that the prospective bidder is not fully qualified and able to perform the 17 

intended work, the Department will, after affording the prospective bidder an 18 

opportunity to be heard and if still of the opinion that the bidder is not fully qualified 19 

to perform the work, refuse to receive or consider any bid offered by the 20 

prospective bidder.  All information contained in the answers to the questionnaire 21 

shall be kept confidential.  Questionnaire so submitted shall be returned to the 22 

bidders after serving their purpose. 23 

 24 

No person, firm or corporation may bid where (1) the person, firm, or 25 

corporation, or (2) a corporation owned substantially by the person, firm, or 26 

corporation, or (3) a substantial stockholder or an officer of the corporation, or (4) 27 

a partner or substantial investor in the firm is in arrears in payments owed to the 28 

State or its political subdivisions or is in default as a surety or failure to do faithfully 29 

and diligently previous contracts with the State. 30 

 31 

102.02 Contents of Proposal Forms.  The Department will furnish prospective 32 

bidders with proposal forms posted in HIePRO stating: 33 

 34 

(1) The location, 35 

 36 

(2) Description of the proposed work, 37 

 38 

(3) The approximate quantities, 39 

 40 

(4) Items of work to be done or materials to be furnished, 41 

 42 

(5) A schedule of items, and 43 

 44 

(6) The time in which the work shall be completed. 45 

 46 
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Papers bound with or attached to the proposal form are part of the proposal.  47 

The bidder shall not detach or alter the papers bound with or attached to the 48 

proposal when the bidder submits its proposal through HIePRO. 49 

 50 

Also, the bidder shall consider other documents including the plans and 51 

specifications a part of the proposal form whether attached or not. 52 

 53 

102.03 (Unassigned). 54 

 55 

102.04 Estimated Quantities.  The quantities shown in the contract are 56 

approximate and are for the comparison of bids only.  The actual quantity of work 57 

may not correspond with the quantities shown in the contract.  The Department will 58 

make payment to the Contractor for unit price items in accordance with the contract 59 

for only the following: 60 

 61 

(1) Actual quantities of work done and accepted, not the estimated 62 

quantities; or 63 

 64 

(2) Actual quantities of materials furnished, not the estimated quantities. 65 

 66 

The Department may increase, decrease, or omit each scheduled quantities 67 

of work to be done and materials to be furnished.  When the Department increases 68 

or decreases the estimated quantity of a contract item by more than 15% the 69 

Department will make payment for such items in accordance with Subsection 70 

104.06 - Methods of Price Adjustment. 71 

 72 

102.05 Examination of Contract and Site of Work.  The bidder shall examine 73 

carefully the site of the proposed work and contract before submitting a proposal. 74 

 75 

By the act of submitting a bid for the proposed contract, the bidder warrants 76 

that: 77 

 78 

(1) The bidder and its Subcontractors have reviewed the contract 79 

documents and found them free from ambiguities and sufficient for the 80 

purpose intended; 81 

 82 

(2) The bidder and its workers, employees and subcontractors have the 83 

skills and experience in the type of work required by the contract documents 84 

bid upon; 85 

 86 

(3) Neither the bidder nor its employees, agents, suppliers or 87 

subcontractors have relied upon verbal representations from the 88 

Department, its employees or agents, including architects, engineers or 89 

consultants, in assembling the bid figure; and 90 

(4) The basis for the bid figure are solely on the construction contract 91 

documents. 92 
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 93 

Also, the bidder warrants that the bidder has examined the site of the work.  94 

From its investigations, the bidder acknowledges satisfaction on: 95 

 96 

(1) The nature and location of the work; 97 

 98 

(2) The character, quality, and quantity of materials; 99 

 100 

(3) The difficulties to be encountered; and 101 

 102 

(4) The kind and amount of equipment and other facilities needed; 103 

 104 

Subsurface information or hydrographic survey data furnished are for the 105 

bidders' convenience only.  The data and information furnished are the product of 106 

the Department's interpretation gathered in investigations made at the specific 107 

locations.  These conditions may not be typical of conditions at other locations 108 

within the project area or that such conditions remain unchanged.  Also, conditions 109 

found at the time of the subsurface explorations may not be the same conditions 110 

when work starts.  The bidder shall be solely responsible for assumptions, 111 

deductions, or conclusions the bidder may derive from the subsurface information 112 

or data furnished. 113 

 114 

If the Engineer determines that the natural conditions differ from that 115 

originally anticipated or contemplated by the Contractor in the items of excavation, 116 

the State may treat the difference in natural conditions, as falling within the 117 

meaning of Subsection 104.02 – Changes. 118 

 119 

102.06 Preparation of Proposal.  The submittal of its proposal shall be on 120 

forms furnished by the Department.  The bidder shall specify in words or figures: 121 

 122 

(1) A unit price for each pay item with a quantity given; 123 

 124 

(2) The products of the respective unit prices and quantities 125 

 126 

(3) The lump sum amount; and 127 

 128 

(4) The total amount of the proposal obtained by adding the amounts of 129 

the several items. 130 

 131 

The words and figures shall be in ink or typed.  If a discrepancy occurs 132 

between the prices written in words and those written in figures, the prices written 133 

in words shall govern. 134 

 135 

When an item in the proposal contains an option to be made, the bidder 136 

shall choose in accordance with the contract for that particular item.  Determination 137 

of an option will not permit the Contractor to choose again. 138 
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 139 

The bidder shall sign the proposal properly in ink.  A duly authorized 140 

representatives of the bidder or by an agent of the bidder legally qualified and 141 

acceptable to the Department shall sign, including one or more partners of the 142 

bidder and one or more representatives of each entity comprising a joint venture. 143 

 144 

When an agent, other than the officer(s) of a corporation authorized to sign 145 

contracts for the corporation or a partner of a partnership, signs the proposals, a 146 

‘Power of Attorney’ shall be on file with the Department or submitted with the 147 

proposal.  Otherwise, the Department will reject the proposal as irregular and 148 

unauthorized. 149 

 150 

The bidder shall submit acceptable evidence of the authority of the partner, 151 

member(s) or officer(s) to sign for the partnership, joint venture, or corporation 152 

respectively with the proposal.  Otherwise, the Department will reject the proposal 153 

as irregular and unauthorized. 154 

 155 

102.07 Irregular Proposals.  The Department may consider proposals irregular 156 

and may reject the proposals for the following reasons: 157 

 158 

(1) The proposal is a form not furnished by the Department, altered, or 159 

detached; 160 

 161 

(2) The proposal contains unauthorized additions, conditions, or 162 

alternates.  Also, the proposal contains irregularities that may tend to make 163 

the proposal incomplete, indefinite, or ambiguous to its meaning; 164 

 165 

(3) The bidder adds provisions reserving the right to accept or reject an 166 

award.  Also, the bidder adds provisions into a contract before an award; 167 

 168 

(4) The proposal does not contain a unit price for each pay item listed 169 

except authorized optional pay items; and 170 

 171 

(5) Prices for some items are out of proportion to the prices for other 172 

items. 173 

 174 

(6) If in the opinion of the Director, the bidder and its listed 175 

subcontractors do not have the Contactor’s licenses or combination of 176 

Contractor’s licenses necessary to complete the work. 177 

178 
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Where the prospective bidder is bidding on multiple projects simultaneously 179 

and the proposal limits the maximum gross amount of awards that the bidder can 180 

accept at one bid letting, the proposal is not irregular if the limit on the gross 181 

amount of awards is clear, and the Department selects the awards that can be 182 

given. 183 

 184 

102.08 Proposal Guaranty.  The Department will not consider a proposal of 185 

$25,000 or more unless accompanied by: 186 

 187 

(1) A deposit of legal tender; or 188 

 189 

(2) A valid surety bid bond, underwritten by a company licensed to issue 190 

bonds in the State of Hawaii, in the form and composed, substantially, with 191 

the same language as provided herewith and signed by both parties; or 192 

 193 

(3) A certificate of deposit, share certificate, cashier's check, treasurer's 194 

check, teller's check, or official check drawn by, or a certified check 195 

accepted by and payable on demand to the State by a bank, savings 196 

institution, or credit union insured by the Federal Deposit Insurance 197 

Corporation (FDIC) or the National Credit Union Administration (NCUA). 198 

 199 

(a) The bidder may use these instruments only to a maximum of 200 

$100,000. 201 

 202 

(b) If the required security or bond amount totals over $100,000 203 

more than one instrument not exceeding $100,000 each and issued 204 

by different financial institutions shall be acceptable. 205 

 206 

(c) The instrument shall be made payable at sight to the 207 

Department. 208 

 209 

(d) If bidder elects options (1) or (3) above for its bid security, said 210 

bid security shall be in its original form and shall be submitted before 211 

the bid deadline to the Contract Office, Department of 212 

Transportation, Aliiaimoku Hale, 869 Punchbowl Street, Room 103, 213 

Honolulu, Hawaii 96813. Original surety bid bonds do not need to be 214 

submitted to the Contracts Office. Bidders are reminded that a copy 215 

of its surety bid bond shall be included with its bid submitted and 216 

uploaded to HIePRO. 217 

 218 

In accordance with HRS Chapter 103D-323, the above shall be in a sum 219 

not less than 5% of the amount bid. 220 

 221 

102.09 Delivery of Proposal.  Bidders shall submit and upload the 222 

complete proposal to HIePRO prior to the bid opening date and time.  Proposals 223 

received after said due date and time shall not be considered.    Any additional 224 
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support documents explicitly designated as confidential and/or proprietary shall 225 

be uploaded as a separate file to HIePRO.  Bidders shall not include confidential 226 

and/or proprietary documents with the proposal.  The record of each bidder and 227 

respective bid shall be open to public inspection. Original (wet ink, hard copy) 228 

proposal documents are not required to be submitted.  Contract award shall be 229 

based on evaluation of proposals submitted and uploaded to HIePRO. 230 

FAILURE TO UPLOAD THE COMPLETE PROPOSAL TO HIePRO SHALL BE 231 

GROUNDS FOR REJECTION OF THE BID. 232 

If there is a conflict between the specification document and the HIePRO 233 

solicitation, the specifications shall govern and control, unless otherwise 234 

specified. 235 

 236 

102.10 Withdrawal or Revision of Proposals.  Bids may be modified or 237 

withdrawn prior to the bid opening date and time. Withdrawal or revision of 238 

proposal shall be completed, and submitted and uploaded to HIePRO prior to the 239 

bid opening date and time. 240 

 241 

102.11 Public Opening of Proposals.  Not applicable. 242 

 243 

102.12 Disqualification of Bidders.  The Department may disqualify a bidder 244 

and reject its proposal for the following reasons: 245 

 246 

(1) Submittal of more than one proposal whether under the same or 247 

different name. 248 

 249 

(2) Evidence of collusion among bidders.  The Department will not 250 

recognize participants in collusion as bidders for any future work of the 251 

Department until such participants are reinstated as qualified bidders. 252 

 253 

(3) Lack of proposal guaranty. 254 

 255 

(4) Submittal of an unsigned or improperly signed proposal. 256 

 257 

(5) Submittal of a proposal without a listing of subcontractors or 258 

containing only a partial or incomplete listing of subcontractors. 259 

 260 

(6) Submittal of an irregular proposal in accordance with Subsection 261 

102.07 - Irregular Proposals. 262 

 263 

(7) Evidence of assistance from a person who has been an employee of 264 

the agency within the preceding two years and who participated while in 265 

State office or employment in the matter with which the contract is directly 266 

concerned, pursuant to HRS Chapter 84-15. 267 

 268 

(8) Suspended or debarred in accordance with HRS Chapter 104-25. 269 

 270 
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(9) Failure to complete the prequalification questionnaire, if applicable. 271 

272 

(10) Failure to attend the mandatory pre-bid meeting, if applicable.273 

274 

102.13 Material Guaranty.  The successful bidder may be required to furnish a 275 

276 

277 

278 

279 

280 

281 

282 

283 

284 

285 

286 

287 

288 

289 

290 

291 

292 

statement of the composition, origin, manufacture of materials, and samples. 

102.14 Substitution of Materials and Equipment Before Bid Opening.  See 
Subsection 106.13 for Substitution Of Materials and Equipment After Bid Opening. 

(A) General.  When brand names of materials or equipment are specified in the 
contract documents, they are to indicate a quality, style, appearance, or 
performance and not to limit competition. The bidder shall base its bid on one of 
the specified brand names unless alternate brands are qualified as equal or better 
in an addendum. As specified in the Notice to Bidders, all requests shall be posted 
as a question in HIePRO under the “Question and Answer” tab. Supporting 
documents for specific request shall be emailed to the Project Manager specified 
in the Notice to Bidders. Request must be posted in HIePRO and supporting 
documents received by the Project Manager no later than fifteen (15) calendar 
days before the bid opening date.

An addendum will be issued to inform all prospective bidders of any 
accepted substitution in accordance with Subsection 102.17 – Addenda. 293 

294 

(B) Statement of Variances.  The statement of variances must list all295 

features of the proposed substitution that differ from the contract documents296 

and must further certify that the substitution has no other variant features.297 

The brochure and information submitted shall be clearly marked showing298 

make, model, size, options, and any other features requested by the299 

Engineer and must include sufficient evidence to evaluate each feature300 

listed as a variance.  A request will be denied if submitted without sufficient301 

evidence.  If after installing the substituted product, an unlisted variance is302 

discovered, the Contractor shall immediately replace the product with a303 

specified product at no increase in contract price and contract time.304 

305 

(C) Substitution Denial.  Any substitution request not complying with306 

the above requirements will be denied.307 

308 
102.15 Preferences.  Preferences shall not apply to this project. 309 

310 

102.16 Certification for Safety and Health Program for Bids in excess of 311 

$100,000.  In accordance with HRS Chapter 396-18, the bidder or offeror, by 312 

signing and submitting this proposal, certifies that a written safety and health plan 313 

for this project will be available and implemented by the notice to proceed date for 314 

this project.  Details of the requirements of this plan may be obtained from the 315 

State Department of Labor and Industrial Relations, Occupational Safety and 316 

Health Division (HIOSH). 317 

318 
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102.17 Addenda.  Addenda issued shall become part of the contract 319 

documents.  Addenda to the bid documents will be provided to all prospective 320 

bidders via HIePRO.  Each addendum shall be an addition to the contract 321 

documents.  The terms and requirements of the bid documents (i.e., drawings, 322 

specifications and other bid and contract documents) cannot be changed prior to 323 

the bid opening except by a duly issued addendum.” 324 

 325 

 326 

END OF SECTION 102 327 
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Make this section a part of the Standard Specifications: 1 

 2 

“SECTION 103 - AWARD AND EXECUTION OF CONTRACT 3 

 4 

 5 

103.01 Consideration of Proposals.  The Department will compare the 6 

proposals in terms of the summation of the products of the approximate quantities 7 

and the unit bid prices after the submittal date and time established in HIePRO.  If 8 

a discrepancy occurs between the unit bid price and the bid price, the unit bid price 9 

shall govern. 10 

 11 

The “Buy America” provisions in the Surface Transportation Assistance Act 12 

of 1982 is applicable to Federal-aid projects.  Bidders may submit a bid based 13 

upon the furnishing and use of domestic steel or foreign steel.  Manufacturing 14 

processes for domestic steel shall occur in the United States. 15 

 16 

The Department reserves the right to reject proposals, waive technicalities 17 

or advertise for new proposals, if the rejection, waiver, or new advertisement favors 18 

the Department. 19 

 20 

103.02 Award of Contract.  The award of contract, if it be awarded, will be 21 

made within 60 calendar days after the opening of bids, to the lowest responsible 22 

and responsive bidder whose proposal complies with all the prescribed 23 

requirements.  The Department may request the bidders to allow the Department 24 

to consider the bids for the issuance of an award beyond the 60-calendar day 25 

period.  Agreement to such an extension must be made by a bidder in writing.  Only 26 

bidders who have agreed to such an extension will be eligible for the award. No 27 

response to request shall mean the bidder shall no longer be eligible for award. 28 

 29 

(1) Requirement for Award.  The Bidder, as proof of compliance 30 

with the requirements of section 103D-310(c), HRS, upon award of a 31 

contract made pursuant to section 103D-302, HRS, shall provide the 32 

documents listed below. The documents shall be submitted promptly 33 

to the Department. If a valid certificate/clearance is not submitted on 34 

a timely basis upon award, the Bidder may be deemed non-35 

responsible.   See also Subsection 108.03 – Preconstruction Data 36 

Submittal. 37 

 38 

The Department may request the bidders to allow the 39 

Department to consider the bids for the issuance of an award beyond 40 

the 60 calendar day period.  Agreement to such an extension must 41 

be made by a bidder in writing.  Only bidders who have agreed to 42 

such an extension will be eligible for the award. 43 

  44 
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(A) Tax Clearance.  Pursuant to §103D-310(c), 103-53 and 103D-328, 45 

HRS, the bidder shall submit a tax clearance certificate from the State of 46 

Hawaii Department of Taxation (DOTAX) and the Internal Revenue Service 47 

(IRS), subject to section 103D-328, HRS, current within six months of 48 

issuance date. 49 

 50 

FORM A6, TAX CLEARANCE CERTIFICATE, is available at the 51 

following website: 52 

 53 

https://tax.hawaii.gov/ 54 

To receive DOTAX Forms by fax or mail, phone 55 

(808) 587-4242 or 1-800-222-3229. 56 

 57 

The application for the Tax Clearance Certificate is the responsibility 58 

of the bidder. Bidder shall submit directly to the DOTAX or IRS.  The 59 

approved certificate may then be submitted to the Department. 60 

 61 

(B) DLIR Certificate of Compliance.  Pursuant to §103D-310(c), HRS, 62 

the bidder shall submit a certificate of compliance for Hawaii Employment 63 

Security Law (Chapter 383, HRS), Workers’ Compensation Law (Chapter 64 

386, HRS), Temporary Disability Insurance (Chapter 392, HRS), and 65 

Prepaid Health Care Act (Chapter 393, HRS), from the State of Hawaii 66 

Department of Labor and Industrial Relations (DLIR), current within six 67 

months of issuance date. 68 

 69 

FORM LIR#27, APPLICATION FOR CERTIFICATE OF 70 

COMPLIANCE WITH SECTION 3-122-112, HAR, is available at the 71 

following website: 72 

http://labor.hawaii.gov/ 73 

Contact the DLIR Unemployment Insurance Division at (808) 586-8926 for 74 

additional information. 75 

Inquiries regarding the status of a LIR#27 Form may be made by calling the 76 

DLIR Disability Compensation Division at (808) 586-9200. 77 

(C) The application for the Certificate of Compliance is the responsibility 78 

of the bidder. Bidder shall submit directly to the DLIR.  The approved 79 

certificate may then be submitted to the Department. 80 

 81 

(D) DCCA Certificate of Good Standing.  Pursuant to §103D-310(c), 82 

HRS, the bidder shall submit a certificate of good standing from the 83 

business registration division (BREG) of the State of Hawaii Department of 84 

https://tax.hawaii.gov/
http://labor.hawaii.gov/
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Commerce and Consumer Affairs (DCCA), current within six months of 85 

issuance date, to demonstrate it is either: 86 

 87 

(1) Incorporated or organized under the laws of the State; or 88 

(2) Registered to do business in the State as a separate branch or 89 

division that is capable of fully performing under the contract. 90 

A Hawaii business that is a sole proprietorship, is not required to 91 

register with the BREG, and therefore not required to submit a 92 

certificate of good standing. Bidders are advised of costs associated 93 

with registering and obtaining a Certificate of Good Standing from 94 

the DCCA. 95 

To purchase a CERTIFICATE OF GOOD STANDING, go to On-Line 96 

Services at the following website: 97 

http://cca.hawaii.gov/ 98 

The application for the Certificate of Good Standing is the 99 

responsibility of the bidder. Bidder shall submit directly to the DCCA.  100 

The approved certificate may then be submitted to the Department. 101 

(E) Hawaii Compliance Express (HCE).  In lieu of the certificates 102 

referenced in subsection A, B, and C, the bidder may make available proof 103 

of compliance through a state procurement office designated certification 104 

process. 105 

 106 

103.03 Cancellation of Award.  The Department reserves the right to cancel 107 

the award of contracts before the execution of said contract by the parties.  There 108 

will be no liability to the awardee and to other bidders. 109 

103.04 Return of Proposal Guaranty.  The Department will return the proposal 110 

guaranties, except those of the three lowest bidders, after the Department checks 111 

the proposals.  The Department will return the proposal guaranties of the remaining 112 

two lowest bidders, not awarded the contract, within five working days following 113 

the execution of the contract.  The Department will return the successful bidder's 114 

proposal guaranty after the successful bidder furnishes a bond and executes the 115 

contract. 116 

 117 

103.05 Requirement of Contract Bond.  At the time of execution of the 118 

contract, the successful bidder shall file a good and sufficient performance bond 119 

and a payment bond on the forms furnished by the Department conditioned for the 120 

full and faithful performance of the contract in accordance with the terms and intent 121 

thereof and for the prompt payment to all others for all labor and material furnished 122 

by them to the bidder and used in the prosecution of the work provided for in the 123 

contract.  The bonds shall be of an amount equal to 100 percent of the amount of 124 

the contract price and include 5 percent of the contract amount estimated to be 125 

http://cca.hawaii.gov/
https://vendors.ehawaii.gov/hce/
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required for extra work.  The bidder shall limit the acceptable performance and 126 

payment bonds to the following: 127 

 128 

(a) Legal tender; 129 

 130 

(b) Surety bond underwritten by a company licensed to issue bonds in 131 

the State of Hawaii; or 132 

 133 

(c) A certificate of deposit; share certificate; cashier's check; treasurer's 134 

check, teller's check drawn by or a certified check accepted by and payable 135 

on demand to the State by a bank savings institution or credit union insured 136 

by the Federal Deposit Insurance Corporation (FDIC) or the National Credit 137 

Union Administration (NCUA). 138 

 139 

1. The bidder may use these instruments only to a maximum of 140 

$100,000. 141 

 142 

2. If the required security or bond amount totals over $100,000 143 

more than one instrument not exceeding $100,000 each and issued 144 

by different financial institutions shall be acceptable. 145 

 146 

Such bonds shall also by the terms insure to the benefit of any and all 147 

persons entitled to file claims for labor done or material furnished in the work so as 148 

to give them a right of action as contemplated by HRS Section 103D-324. 149 

 150 

103.06 Execution of the Contract.  The contract bond and HRS Chapter 104 151 

- Compliance Certificate, similar to a copy of the same annexed hereto, shall be 152 

executed by the successful bidder and returned within ten days after the award 153 

of the contract or within such further time as the Director may allow after the 154 

bidder has received the contract for execution. 155 

The contract shall not bind the Department unless said parties execute 156 

the contract and the Director of Finance endorses the bidder's certificate in 157 

accordance with HRS Section 103-39. 158 

 159 

103.07 Failure to Execute Contract.  Failure to execute the contract and file 160 

acceptable bonds shall be cause for the cancellation of the award in accordance 161 

with Subsection 103.06 - Execution of the Contract.  Also, the Contractor forfeits 162 

the proposal guaranty which becomes the property of the Department.  This is not 163 

a penalty, but liquidated damages sustained by the State.  The Department may 164 

then make award to the next lowest responsible and responsive bidder or the 165 

Department may readvertise and construct the work under contract.” 166 

 167 

 168 

 169 

 170 

END OF SECTION 103 171 
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SECTION 104 – SCOPE OF WORK 1 
 2 
Make the following amendment to said Section: 3 
 4 
(I) Amend Section 104.11(B) Contractor’s Duty to Locate and Protect 5 

Utility by adding the following after line 291: 6 
 7 

“(4)   The Contractor shall contact the Hawaii One Call Center at 811 prior 8 
to any execution in a public right of way or on private property.”  9 

 10 
(II) Amend Section 104.06   Methods of Price Adjustment as follows: 11 

 12 
“104.06 Methods of Price Adjustment.     Any adjustment in the contract price 13 
pursuant to a change or claim shall be made in one or more of the following 14 
ways: 15 
 16 

(1) By written agreement on a fixed price adjustment before 17 
commencement of the pertinent performance. 18 

 19 
(2) By unit prices or other price adjustments specified in the contract or 20 
subsequently agreed upon before commencement of the pertinent 21 
performance. 22 
 23 
(3) The Engineer may base the adjustment for a lump sum item on a 24 
calculated proportionate unit price.     The Engineer will calculate the 25 
proportionate unit price by dividing the original contract lump sum price by 26 
the actual or original estimated quantity established by the contract 27 
documents. 28 
 29 
(4) In any other lawful manner as the parties may mutually agree upon 30 
before commencement of the pertinent performance. 31 
 32 
(5) At the sole option of the Engineer,  work may be paid for on a force 33 
account basis in accordance with Subsection 109.06 - Force Account 34 
Provisions and Compensation. 35 
 36 
(6) By the cost variations attributable to the events or situations with 37 
adjustment of profit and fee, all as specified in the contract or 38 
subsequently agreed upon before commencement of the pertinent 39 
performance. 40 
 41 
(7)   In the absence of agreement by the parties: 42 

 43 
(A)  For change orders with value not exceeding $50,000 by 44 
documented actual costs of the work, allowing for overhead and 45 
profit as set forth in Section 109.05 - Allowances for Overhead and 46 
Profit.    A change order shall be issued within fifteen days of 47 



 STP-083-1(085) 
                                                          104-2a      1/3/12 

submission by the contractor of proper documentation of completed 48 
force account work, whether periodic (conforming to the applicable 49 
billing cycle) or final.    The Engineer shall return any 50 
documentation that is defective, to the contractor within fifteen days 51 
after receipt, with a statement identifying the defect; or 52 
 53 
(B)  For change orders with value exceeding $50,000 by a 54 
unilateral determination by the Engineer of the costs attributable to 55 
the events or situations with adjustment of profit and fee, all as 56 
computed by the Engineer in accordance with applicable sections 57 
of HAR Chapters 3-123 and 3-126, and Section 109.05 - 58 
Allowances for Overhead and Profit.    When a unilateral 59 
determination has been made, a unilateral change order shall be 60 
issued within ten days.    Upon receipt of the unilateral change 61 
order, if the contractor does not agree with any of the terms or 62 
conditions, or the adjustment or nonadjustment of the contract time 63 
or contract price, the contractor shall file a notice of intent to claim 64 
within thirty days after the receipt of the written unilateral change 65 
order.    Failure to file a protest within the time specified shall 66 
constitute agreement on the part of the contractor with the terms, 67 
conditions, amounts, and adjustment or nonadjustment of the 68 
contract time or the contract price set forth in the unilateral change 69 
order. 70 
  71 

 A contractor shall be required to submit cost or pricing data if any 72 
adjustment in contract price is subject to the provisions of HAR Chapter 3-122, 73 
Subchapter 15.    A fully executed change order or other document permitting 74 
billing for the adjustment in price under any method listed in Subsections 75 
104.06(1) through 104.06(7) shall be issued within ten days after agreement on 76 
the method of adjustment." 77 

 78 
 79 

 80 
 81 
 82 
 83 

END OF SECTION 104 84 
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SECTION 105 – CONTROL OF WORK 1 
 2 
Make the following amendments to said Section: 3 
 4 
 5 
(I) Amend 105.01 – Authority to read as follows: 6 
 7 
“105.01 Authority. 8 
 9 

(A) Authority of the Engineer.  The Engineer is the representative of 10 
the Director and has all the authority of the Director with respect to the 11 
contract.  The Engineer will make decisions on all questions that may 12 
arise regarding the contract, such as, but not limited to: 13 
 14 

(1) Interpretation of the contract documents. 15 
 16 
(2) Acceptability of the materials furnished and work performed. 17 
 18 
(3) Manner of performance and rate of progress of the work. 19 
 20 
(4) Acceptable fulfillment of the contract on the part of the 21 
Contractor. 22 
 23 
(5) Compensation under the contract. 24 
 25 
The Engineer’s decisions on questions, claims, and disputes will be 26 

final and conclusive subject to Subsection 107.15 – Disputes and Claims. 27 
 28 
The Engineer may delegate specific authority to act for the 29 

Engineer to a specific person or persons.  Such delegation of authority 30 
shall be established in writing and shall become effective upon delivery to 31 
the Contractor. 32 
 33 
(B) Authority of the Inspectors.  Inspectors, as a representative of 34 
the Engineer or other agencies, will inspect the work done and materials 35 
furnished.  Such inspection may extend to the preparation, fabrication or 36 
manufacture of the materials to be used.  The Inspector does not have 37 
authority vested in the Engineer unless specifically delegated in writing.  38 
The Inspector may not alter or waive the provisions of the contract, issue 39 
instructions contrary to the contract, or act as agent or representative of 40 
the Contractor. 41 
 42 

Failure of an Inspector at any time to reject non-conforming work 43 
shall not be considered a waiver of the State’s right to require work in strict 44 
conformity with the contract documents as a condition of final acceptance. 45 
 46 
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(C) Authority of the Consultant and Construction Management.  47 
The State may engage consultants and construction managements to 48 
perform duties in connection with the work.  Unless otherwise specified in 49 
writing to the Contractor, such retained consultants and construction 50 
managements shall have no greater authority than an Inspector.” 51 

 52 
(II) Amend Subsection 105.02 - Submittals by revising the first paragraph 53 
from lines 52 to 61 to read as follows: 54 
 55 
“105.02 Submittals.  The contract contains the description of various items 56 
that the Contractor must submit to the Engineer for review and acceptance.  The 57 
Contractor shall review all submittals for correctness, conformance with the 58 
requirements of the contract documents and completeness before submitting 59 
them to the Engineer.  The submittal shall indicate the contract items and 60 
specifications subsections for which the submittal is provided.  The submittal 61 
shall be legible and clearly indicate what portion of the submittal is being 62 
submitted for review.  The Contractor shall provide six copies of the required 63 
submissions at the earliest possible date.” 64 
5.01 65 
(III) Amend Subsection 105.08 (A) - Furnishing Drawings and Special 66 
Provisions to read as follows: 67 
 68 

“(A) Furnishing Drawings and Special Provisions.  The State will 69 
furnish the Contractor an electronic set of the special provisions and 70 
plans.”  The Contractor shall have and maintain at least one set of plans 71 
and specifications on the work site, at all times.” 72 

 73 
(IV) Amend Subsection 105.14(D) – No Designated Storage Area from lines 74 
421 to 432 to read as follows: 75 
 76 

“(D) No Designated Storage Area.  If no storage area is designated 77 
within the contract documents, materials and equipment may be stored 78 
anywhere within the State highway right-of-way, provided such storage 79 
and access to and from such site, within the sole discretion of the 80 
Engineer, does not create a public or traffic hazard or an impediment to 81 
the movement of traffic.” 82 

 83 
(VI) Amend Subsection 105.16(B) – Substituting Subcontractors from line 84 
487 to line 494 to read: 85 
 86 

“(B) Substituting Subcontractors.  Under HRS Chapter 103D-302, the 87 
Contractor is required to list the names of persons or firms to be engaged 88 
by the Contractor as a subcontractor or joint contractor in the performance 89 
of the contract.  No subcontractor may be added or deleted, unless 90 
authorized by the Engineer.   91 

END OF SECTION 105 92 
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SECTION 107 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 1 

 2 

Make the following amendments to said Section: 3 

 4 

(I) Amend Section 107.01 Insurance Requirements from lines 5 to 81 to read 5 

as follows: 6 

 7 

“(A) Obligation of Contractor. Contractor shall not commence any 8 

work until it obtains, at its own expense, all required insurance described 9 

herein.  Such insurance shall be provided by an insurance company 10 

authorized by the laws of the State to issue such insurance in the State of 11 

Hawaii.  Coverage by a “Non-Admitted” carrier is permissible provided the 12 

carrier has a Best’s Rating of “A-VII” or better.  The Contractor shall 13 

maintain and ensure all insurance policies are current for the full period of 14 

the contract until final acceptance of the work by the State.  15 

 16 

The Certificate of Insurance shall contain:  a clause that it is agreed 17 

that any insurance maintained by the State of Hawaii will apply in excess 18 

of, and not contribute with, insurance provided by this policy; and shall be 19 

accompanied by endorsement form CG2010 or equivalent naming the State 20 

and the U.S. Fish and Wildlife Service (USFWS) as additionally insured to 21 

the policy which status shall be maintained for the full period of the contract 22 

until final acceptance of the work by State. 23 

 24 

The Contractor shall obtain all required insurance as part of the 25 

contract price.  Where there is a requirement for the State of Hawaii and 26 

USFWS, and its officers and employees to be named as additional insureds 27 

under any Contractor’s insurance policy, before the State of Hawaii issues 28 

the Notice to Proceed, the Contractor shall obtain and submit to the 29 

Engineer a Certificate of Insurance and a written policy endorsement that 30 

confirms the State of Hawaii and USFWS, and its officers and employees 31 

are additional insureds for the specific State project number and project title 32 

under such insurance policies.  The written policy endorsement must be 33 

issued by the insurance company insuring the Contractor for the specified 34 

policy type or by an agent of such insurance company who is vested with 35 

the authority to issue a written policy endorsement.  The insurer’s agent 36 

shall also submit written confirmation of such authority to bind the insurer.  37 

Any delays in the issuance of the Notice to Proceed attributed to the failure 38 

to obtain the proof of the State of Hawaii and USFWS, and its officers and 39 

employees’ additional insured status shall be charged to the Contractor. 40 

 41 

A mere Certificate of Insurance issued by a broker who represents 42 

the Contractor (but not the Contractor’s insurer), or by any other party who 43 

is not authorized to contractually name the State and USFWS as an 44 

additional insured under the Contractor’s insurance policy, is not sufficient 45 

to meet the Contractor’s insurance obligations. 46 
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 47 

Certificates shall contain a provision that coverages being certified 48 

will not be cancelled or materially changed without giving the Engineer at 49 

least thirty (30) days prior written notice. Contractor will immediately provide 50 

written notice to the Director should any of the insurance policies evidenced 51 

on its Certificate of Insurance form be cancelled, reduced in scope or 52 

coverage, or not renewed upon expiration.  Should any policy be canceled 53 

before final acceptance of the work by the State, and the Contractor fails to 54 

immediately procure replacement insurance as specified, the State and 55 

USFWS, in addition to all other remedies it may have for such breach, 56 

reserves the right to procure such insurance and deduct the cost thereof 57 

from any money due or to become due to the Contractor. 58 

 59 

Nothing contained in these insurance requirements is to be 60 

construed as limiting the extent of Contractor’s responsibility for payment of 61 

damages resulting from its operations under this contract, including the 62 

Contractor’s obligation to pay liquidated damages, nor shall it affect the 63 

Contractor’s separate and independent duty to defend, indemnify and hold 64 

the State and USFWS harmless pursuant to other provisions of this 65 

contract.  In no instance will the State’s exercise of an option to occupy and 66 

use completed portions of the work relieve the Contractor of its obligation 67 

to maintain the required insurance until the date of final acceptance of the 68 

work. 69 

 70 

All insurance described herein shall be primary and cover the insured 71 

for all work to be performed under the contract, all work performed incidental 72 

thereto or directly or indirectly connected therewith, including but not limited 73 

to traffic detour work, barricades, warnings, diversions, lane closures, and 74 

other work performed outside the work area and all change order work. 75 

 76 

The Contractor shall, from time to time, furnish the Engineer, when 77 

requested, satisfactory proof of coverage of each type of insurance required 78 

covering the work.  Failure to comply with the Engineer’s request may result 79 

in suspension of the work and shall be sufficient grounds to withhold future 80 

payments due the Contractor and to terminate the contract for Contractor’s 81 

default. 82 

 83 

(B) Types of Insurance.  Contractor shall purchase and maintain 84 

insurance described below which shall provide coverage against claims 85 

arising out of the Contractor’s operations under the contract, whether such 86 

operations be by the Contractor itself or by any subcontractor or by anyone 87 

directly or indirectly employed by any of them or by anyone for whose acts 88 

any of them may be liable. 89 

 90 

(1) Workers’ Compensation. The Contractor shall obtain 91 

worker’s compensation insurance for all persons whom they employ 92 
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in carrying out the work under this contract.  This insurance shall be 93 

in strict conformity with the requirements of the most current and 94 

applicable State of Hawaii Worker’s Compensation Insurance laws 95 

in effect on the date of the execution of this contract and as modified 96 

during the duration of the contract. 97 

 98 

(2) Auto Liability. The Contractor shall obtain Auto Liability 99 

Insurance covering all owned, non-owned and hired autos with a 100 

Combined single Limit of not less than $1,000,000 per occurrence 101 

for bodily injury and property damage with the State of Hawaii and 102 

USFWS named as additionally insured.  Refer to SPECIAL 103 

CONDITIONS for any additional requirements. 104 

 105 

(3) General Liability. The Contractor shall obtain General 106 

Liability insurance with a limit of not less than $2,000,000 per 107 

occurrence and in the Aggregates for each of the following: 108 

 109 

(a)  Products - Completed/Operations Aggregate, 110 

 111 

(b)  Personal & Advertising Injury, and 112 

 113 

(c)  Bodily Injury & Property Damage  114 

 115 

The General Liability insurance shall include the State and 116 

USFWS as additionally Insured.  The required limit of insurance may 117 

be provided by a single policy or with a combination of primary and 118 

excess policies.  Refer to SPECIAL CONDITIONS for any additional 119 

requirements. 120 

 121 

(4) Builders Risk For All Work.  The Contractor shall take out 122 

a policy of builder’s risk insurance for the full replacement value of 123 

the project work; from a company licensed or otherwise authorized 124 

to do business in the State of Hawaii; naming the State and 125 

USFWS as additionally insured under each policy; and covering all 126 

work, labor, and materials furnished by such Contractor and all its 127 

subcontractors against loss by fire, windstorm, tsunamis, 128 

earthquakes, lightning, explosion, other perils covered by the 129 

standard Extended Coverage Endorsement, vandalism, and 130 

malicious mischief.  Refer to SPECIAL CONDITIONS for any 131 

additional requirements.” 132 

 133 

 134 

 135 

 136 

 137 

 138 
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INDEMNIFICATION  AGREEMENT 139 

140 

141 

The undersigned (the “Contractor”) is a contractor hired by the State of 142 

Hawaii (the “State”) for that certain Federal Aid Project No. STP-083-1(085) relating to 143 

the construction, preservation and protection of Kamehameha Highway Wetland 144 

Enhancement at James Campbell National Wildlife Refuge (the “Project”).  The 145 

Contractors Right-of-Entry (ROE) to work at James Campbell National Wildlife Refuge 146 

will be initiated soon after the contract for the project has been awarded.  The Hawaiʻi 147 

Department of Transportation (HDOT) will process the ROE with the U.S. Fish and 148 

Wildlife Service (USFWS) to allow the Contractor to access the refuge.  The Contractor 149 

shall not commence work on the refuge (hereafter referred to as the "Property") until the 150 

ROE has been granted. 151 

As a material condition of the agreement of USFWS (the "Owner") to 152 

allow the State and its Contractor to enter onto property identified as being a portion of 153 

Tax Map Key No. (1) 5-6-002:020, and (1) 5-6-003:009, and specifically the project area 154 

that includes Pond F-Mauka, a laydown area/parking area, a California bulrush 155 

composting area, a transverse/mobility area, and a reference site at the Punamano Unit as 156 

shown on Design Plan Sheets 1 and 2 hereto and incorporated herein by reference, 157 

pursuant to the terms of the ROE, the Contractor hereby agrees to indemnify, hold 158 

harmless, compensate and insure the Owner, its successors and assigns, and each of their 159 

respective officers, employees and agents (individually and collectively, the 160 

"Indemnitees") against any liability, including all loss, damages, cost, expenses and 161 

attorney's fees, incurred by the Indemnitees directly or indirectly, resulting from, arising 162 

out of or in connection with any threatened, pending or completed action, suit or 163 
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proceeding, whether civil, criminal, administrative or investigative, concerning or related 164 

to the Contractor's work on the Property, including, without limitation, entry pursuant to 165 

the Agreement, any damage to real or personal property, including environmental 166 

damage, and any injury to or death of persons. 167 

 168 

  The Contractor warrants and represents that the Owner (HDOT and 169 

USFWS) is an additional insured on the commercial general liability and automobile 170 

liability insurance policies (individually and collectively, the “Policies”) that are 171 

prescribed by the contract between the Contractor and the State relating to the Project.  172 

The limit of liability for the commercial general liability insurance coverage is not less 173 

than TWO MILLION AND NO/100 DOLLARS ($2,000,000.00) per occurrence for the 174 

following liability coverages: (a) bodily injury, (b) advertising and (c) property damage.  175 

The limit of liability for the automobile liability insurance coverage is not less than ONE 176 

MILLION AND NO/100 DOLLARS ($1,000,000.00) per accident for the following 177 

liability coverages:  (a) bodily injury and (b) property damage.  The Contractor covenants 178 

that the Policies shall not be cancelled or materially changed without at least thirty (30) 179 

days’ prior written notice to the Owner and insurance policies shall also provide a waiver 180 

of subrogation in Owner’s favor and coverage for Contractor’s completed operations.  In 181 

the event that the limits of liability insurance required by the State’s contract with the 182 

Contractor are less than the limits of liability insurance required by the Right-of-Entry 183 

Agreement by the State and the Owner, the Contractor shall procure and provide the 184 

limits of liability insurance required by the Right-of-Entry Agreement. 185 
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  If any provision in this Indemnification Agreement is held invalid or not 186 

enforceable to its full extent, such provision shall be enforced to the fullest extent 187 

permitted by law, and the validity of the remaining provisions hereof will not be affected 188 

thereby.  This Indemnification Agreement shall insure to the benefit of, and shall be 189 

binding upon, the Contractor, and its heirs, personal representatives, successors and 190 

assigns.  Any rules of construction to the effect that ambiguities are to be resolved against 191 

the drafting party shall not apply to the interpretation of this Indemnification Agreement.  192 

This Indemnification Agreement shall be governed by, and construed in accordance with, 193 

the laws of the State of Hawaii.  The individual(s) executing this Indemnification 194 

Agreement on behalf of the Contractor represent(s) to the Owner that such individual(s) 195 

are authorized to do so by requisite action of the Contractor. 196 

  IN WITNESS WHEREOF, the Contractor has executed this 197 

Indemnification Agreement on the ______  day of _______________, 20____. 198 

 199 

      CONTRACTOR 200 

 201 

 202 

 203 

 204 

      By______________________________ 205 

            Print Name: ______________________ 206 

      Its: _____________________________  207 

 208 

 209 

      210 

      211 

By______________________________ 212 

      Print Name: ______________________ 213 

                 Its: _____________________________ 214 

215 
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STATE OF HAWAII    ) 216 

      )      SS. 217 

      ) 218 

 219 

 220 

 221 

  On this ___________day of _________________, 20_______ before me 222 

personally appeared __________________________________________ and 223 

____________________________________, to me personally known, who, being by me 224 

duly sworn, did say that they are the ____________________________________ and 225 

____________________________________, respectively, of ______________________ 226 

_____________________________ and that said instrument was signed on behalf of said 227 

corporation by authority of its Board of Directors, and said officers acknowledged said 228 

instrument to be the free act and deed of said company. 229 

  IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 230 

 231 

 232 

 233 

     234 

            235 

______________________________ 236 

       Print Name 237 

       Notary Public, State of ___________ 238 

       My commission expires: _________ 239 

 240 

 241 

 242 

 243 

 244 

 245 

 246 

 247 

 248 

 249 

END OF SECTION 107 250 
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Amend Section 108 – PROSECUTION AND PROGRESS to read as follows: 1 
 2 

“SECTION 108 – PROSECUTION AND PROGRESS 3 
 4 
 5 
108.01 Notice to Proceed (NTP).  A Notice To Proceed will be issued to the 6 
Contractor not more 30 calendar days after the contract certification date.  The 7 
Engineer may suspend the contract before issuing the Notice To Proceed, in 8 
which case the Contractor’s remedies are exclusively those set forth in Subsection 9 
108.10 – Suspension of Work. 10 
 11 
 The Contractor shall be allowed up to 14 calendar days after the Notice to 12 
Proceed to begin physical work.  The Start Work Date will be established when 13 
this period ends or on the actual day that physical work begins, whichever is first.  14 
Charging of Contract Time will begin on the Start Work Date.  The Contractor shall 15 
notify the Engineer, in writing, at least five working days before beginning physical 16 
work. 17 
 18 
 In the event that the Contractor fails to start physical work within the time 19 
specified, the Engineer may terminate the contract in accordance with Subsection 20 
108.11 – Termination of Contract for Cause. 21 
 22 
 During the period between the Notice to Proceed and the Start Work Date 23 
the Contractor should adjust work forces, equipment, schedules, and procure 24 
materials and required permits, prior to beginning physical work. 25 
 26 
 Any physical work done prior to the Start Work Date will be considered 27 
unauthorized work. If the Engineer does not direct that the unauthorized work be 28 
removed, it shall be paid for after the Start Work Date and only if it is acceptable. 29 
 30 
 In the event that the Engineer establishes, in writing, a Start Work Date that 31 
is beyond 60 calendar days from the Notice to Proceed date, the Contractor may 32 
submit a claim in accordance with, Subsection 107.15 – Disputes and Claims for 33 
increased labor and material costs which are directly attributable to the delay 34 
beyond the first 60 calendar days after the Notice to Proceed date. 35 
 36 
 The Contractor shall notify the Engineer at least 24 hours before restarting 37 
physical work after a suspension of work pursuant to Subsection 108.10 – 38 
Suspension of Work. 39 
 40 
 Once physical work has begun, the Contractor shall work expeditiously and 41 
pursue the work diligently to completion with the contract time.  If a portion of the 42 
work is to be done in stages, the Contractor shall leave the area safe and usable 43 
for the user agency and the public at the end of each stage. 44 

45 
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108.02 Prosecution of Work.  Unless otherwise permitted by the Engineer, in 46 
writing, the Contractor shall not commence with physical construction unless 47 
sufficient materials and equipment are available for either continuous construction 48 
or completion of a specified portion of the work. 49 
 50 
108.03 Preconstruction Submittals.  The awardee shall submit to the 51 
Engineer for information and review the pre-construction submittals within 21 52 
calendar days from award.  Until the items listed below are received and found 53 
acceptable by the Engineer, the Contractor shall not start physical work unless 54 
otherwise authorized to do so in writing and subject to such conditions set by the 55 
Engineer.  Charging of Contract Time will not be delayed, and additional contract 56 
time will not be granted due to Contractor delay in submitting acceptable 57 
preconstruction submittals.   No progress payment will be made to the Contractor 58 
until the Engineer acknowledges,  in writing,  receipt of the following 59 
preconstruction submittals acceptable to the Engineer: 60 
 61 

(1) List of the Superintendent and other Supervisory Personnel, and 62 
their contact information. 63 

 64 
(2) Name of person(s) authorized to sign for the Contractor. 65 

 66 
(3) Work Schedule including hours of operation. 67 

 68 
(4) Initial Progress Schedule (See Subsection 108.06 – Progress 69 
Schedule). 70 

 71 
(5) Water Pollution and Siltation Control Submittals, including Site-72 
Specific Best Management Practice Plan. 73 
 74 
(6) Solid Waste Disposal form. 75 

 76 
(7) Tax Rates. 77 

 78 
(8) Insurance Rates. 79 

 80 
(9) Certificate of Insurance, satisfactory to the Engineer, indicating that 81 
the Contractor has in place all insurance coverage required by the contract 82 
documents. 83 

 84 
(10) Schedule of agreed prices. 85 

 86 
(11) List of suppliers. 87 
 88 
(12) Traffic Control Plan, if applicable. 89 
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108.04 Character and Proficiency of Workers.  The Contractor shall at all 90 
times provide adequate supervision and sufficient labor and equipment for 91 
prosecuting the work to full completion in the manner and within the time required 92 
by the contract.  The superintendent and all other representatives of the 93 
Contractor shall act in a civil and honest manner in all dealings with the Engineer,  94 
all other State officials and representatives,  and the public,  in connection with the 95 
work. 96 
 97 
 All workers shall possess the proper license, certification, job classification, 98 
skill, training, and experience necessary to properly perform the work assigned to 99 
them. 100 
 101 
 The Engineer may direct the removal of any worker(s) who does not carry 102 
out the assigned work in a proper and skillful manner or who is disrespectful, 103 
intemperate, violent, or disorderly.  The worker shall be removed forthwith by the 104 
Contractor and will not work again without the written permission of the Engineer. 105 
 106 
108.05 Contract Time. 107 
 108 

(A) Calculation of Contract Time.  When the contract time is on a 109 
working day basis,  the total contract time allowed for the performance of 110 
the work will be the number of working days shown in the contract plus any 111 
additional working days authorized in writing as provided hereinafter.  The 112 
count of elapsed working days to be charged against contract time, will 113 
begin from the Start Work Date and will continue consecutively to the date 114 
of Substantial Completion.  When multiple shifts are used to perform the 115 
work, the State will not consider the hours worked over the normal eight 116 
working hours per day or night as an additional working day. 117 
 118 
 When the contract is on a calendar day basis, the total contract time 119 
allowed for the performance of the work will be the number of days shown 120 
in the contract plus any additional days authorized in writing as provided 121 
hereinafter.  The count of elapsed days to be charged against contract time 122 
will begin from the Start Work Date and will continue consecutively to the 123 
date of Substantial Completion.  The Engineer will exclude days elapsing 124 
between the orders of the Engineer to suspend work and resume work for 125 
suspensions not the fault of the Contractor. 126 

 127 
(B) Modifications of Contract Time.  Whenever the Contractor 128 
believes that an extension of contract time is justified,  the Contractor shall 129 
serve written notice on the Engineer not more than five working days after 130 
the occurrence of the event that causes a delay or justifies a contract time 131 
extension.  Contract time may be adjusted for the following reasons or 132 
events, but only if and to the extent the critical path has been affected: 133 
 134 
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(1) Changes in the Work, Additional Work, and Delays 135 
Caused by the State.  If the Contractor believes that an extension of 136 
time is justified on account of any act or omission by the State, and is 137 
not adequately provided for in a field order or change order, it must 138 
request the additional time as provided above.  At the request of the 139 
Engineer, the Contractor must show how the critical path will be 140 
affected and must also support the time extension request with 141 
schedules, as well as statements from its subcontractors, suppliers, 142 
or manufacturers, as necessary.  Claims for compensation for any 143 
altered or additional work will be determined pursuant to Subsection 144 
104.02 – Changes. 145 

 146 
 Additional time to perform the extra work will be added to the 147 
time allowed in the contract without regard to the date the change 148 
directive was issued, even if the contract completion date has 149 
passed.  A change requiring time issued after contract time has 150 
expired will not constitute an excusal or waiver of pre-existing 151 
Contractor delay. 152 
 153 
(2) Delay for Permits.  For delays in the routine application and 154 
processing time required to obtain necessary permits, including 155 
permits to be obtained from State agencies, the Engineer may grant 156 
an extension provided that the permit takes longer than 30 days to 157 
acquire and the delay is not caused by the Contractor, and provided 158 
that as soon as the delay occurs, the Contractor notifies the 159 
Engineer in writing that the permits are not available.  Permits 160 
required by the contract that take less than 30 days to acquire from 161 
the time which the appropriate documents are granted shall be 162 
acquired between Notice to Proceed and Start Work Date or 163 
accounted for in the contractor’s progress schedule.  Time 164 
extensions will be the exclusive relief granted on account of such 165 
delays. 166 

 167 
(3) Delays Beyond Contractor’s Control.  For delays caused by 168 
acts of God, a public enemy,  fire, inclement weather days or 169 
adverse conditions resulting therefrom, earthquakes, floods, 170 
epidemics, quarantine restrictions, labor disputes impacting the 171 
Contractor or the State, freight embargoes and other reasons 172 
beyond the Contractor’s control, the Contractor may be granted an 173 
extension of time provided that: 174 

 175 
(a) In the written notice of delay to the Engineer, the 176 
Contractor describes possible effects on the completion date 177 
of the contract.  The description of delays shall: 178 

 179 
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1. State specifically the reason or reasons for the 180 
delay and fully explain in a detailed chronology how the 181 
delay affects the critical path. 182 

 183 
2. Include copies of pertinent documentation to 184 
support the time extension request. 185 
 186 
3. Cite the anticipated period of delay and the time 187 
extension requested. 188 
 189 
4. State either that the above circumstances have 190 
been cleared and normal working conditions restored 191 
as of a certain day or that the above circumstances will 192 
continue to prevent completion of the project. 193 

 194 
(b) The Contractor shall notify the Engineer in writing when 195 
the delay ends.  Time extensions will be the exclusive relief 196 
granted and no additional compensation will be paid the 197 
Contractor for such delays. 198 

 199 
(4) Delays in Delivery of Materials or Equipment.  For delays 200 
in delivery of materials or equipment, which occur as a result of 201 
unforeseeable causes beyond the control and without fault of the 202 
Contractor, its subcontractor(s) or supplier(s), time extensions shall 203 
be the exclusive relief granted and no additional compensation will 204 
be paid the Contractor on account of such delay.  The delay shall not 205 
exceed the difference between the originally scheduled delivery date 206 
and the actual delivery date.  The Contractor may be granted an 207 
extension of time provided that it complies with the following 208 
procedures: 209 
 210 

(a) The Contractor’s written notice to the Engineer must 211 
describe the delays and state the effect such delays may have 212 
on the critical path. 213 

 214 
(b) The Contractor, if requested, must submit to the 215 
Engineer within five days after a firm delivery date for the 216 
material and  equipment is established, a written statement 217 
regarding the delay.  The Contractor must justify the delay as 218 
follows: 219 

 220 
1. State specifically all reasons for the delay.  221 
Explain in a detailed chronology the effect of the delay 222 
on the critical path. 223 

 224 
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2. Submit copies of purchase order(s), factory 225 
invoice(s), bill(s) of lading, shipping manifest(s), 226 
delivery tag(s), and any other documents to support the 227 
time extension request. 228 

 229 
3. Cite the start and end date of the delay and the 230 
time extension requested. 231 

 232 
(5) Delays for Suspension of Work.  When the performance of 233 
the work is totally suspended for one or more days (calendar or 234 
working days, as appropriate) by order of the Engineer in 235 
accordance with Subsections 108.10(A)(1), 108.10(A)(2), or 236 
108.10(A)(5) the number of days from the effective date of the 237 
Engineer’s order to suspend operations to the effective date of the 238 
Engineer’s order to resume operations shall not be counted as 239 
contract time and the contract completion date will be adjusted.  240 
During periods of partial suspensions of the work,  the Contractor will 241 
be granted a time extension only if the partial suspension affects the 242 
critical path.  If the Contractor believes that an extension of time is 243 
justified for a partial suspension of work,  it must request the 244 
extension in writing at least five working days before the partial 245 
suspension will affect the critical operation(s) in progress.  The 246 
Contractor must show how the critical path was increased based on 247 
the status of the work and must also support its claim if requested, 248 
with statements from its subcontractors.  A suspension of work will 249 
not constitute a waiver of pre-existing Contractor delay. 250 

 251 
(6) Contractor Caused Delays.  No time extension will be 252 
granted under the following circumstances: 253 

 254 
(a) Delays within the Contractor’s control in performing the 255 
work caused by the Contractor, subcontractor, supplier, or any 256 
combination thereof. 257 
 258 
(b) Delays within the Contractor’s control in arrival of 259 
materials and equipment caused by the Contractor, 260 
subcontractor, supplier, or any combination thereof, in 261 
ordering, fabricating, and delivery. 262 
 263 
(c) Delays requested for changes which do not affect the 264 
critical path. 265 
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(d) Delays caused by the failure of the Contractor to make 266 
submittals in a timely manner for review and acceptance by 267 
the Engineer, such as but not limited to shop drawings, 268 
descriptive sheets, material samples, and color samples 269 
except as covered in Subsection 108.05(B)(3) – Delays 270 
Beyond Contractor’s Control and 108.05(B)(4) – Delays in 271 
Delivery of Materials or Equipment. 272 
 273 
(e) Delays caused by the failure to submit sufficient 274 
information and data in a timely manner in the proper form in 275 
order to obtain necessary permits related to the work. 276 
 277 
(f) Failure to follow the procedure within the time allowed 278 
by contract to request a time extension. 279 
 280 
(g) Failure of the Contractor to provide evidence sufficient 281 
to support the time extension request. 282 

 283 
(7) Reduction in Time.  If the State deletes or modifies any 284 
portion of the work,  an appropriate reduction of contract time may be 285 
made in accordance with Subsection 104.02 - Changes. 286 

108.05 287 
108.06 Progress Schedules. 288 

 289 
(A)  Forms of Schedule.  All schedules shall be submitted using the 290 
specific computer program designated in the bid documents.  If no such 291 
scheduling software program is designated, then all schedules shall be 292 
submitted using the latest version of Microsoft Project by Microsoft or 293 
approved equivalent software program. 294 
   295 
Schedule submittals shall be as follows: 296 
 297 

(1) For Contracts $2,000,000 or less or For Contract Time 100 298 
Working Days or 140 Calendar Days or Less.  For contracts of 299 
$2,000,000 or less or for contract time of 100 working days or 140 300 
calendar days or less, the progress schedule will be a Time Scaled 301 
Logic Diagram (TSLD).  The Contractor shall submit a TSLD 302 
submittal package meeting the following requirements and having 303 
these essential and distinctive elements: 304 

 305 
(a) The major features of work, such as but not limited to 306 
BMP installation, grubbing, roadway excavation, structure 307 
excavation, structure construction, shown in the chronological 308 
order in which the Contractor proposes to work that feature or 309 
work and its location on the project.  The schedule shall 310 
account for normal inclement weather, unusual soil or other 311 
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conditions that may influence the progress of the work, 312 
schedules, and coordination required by any utility, off or on 313 
site fabrications, and other pertinent factors that relate to 314 
progress; 315 

 316 
(b) All features listed or not listed in the contract 317 
documents that the Contractor considers a controlling factor 318 
for the timely completion of the contract work. 319 

 320 
(c) The time span and sequence of the activities or events 321 
for each feature, and its interrelationship and 322 
interdependencies in time and logic to other features in order 323 
to complete the project. 324 

 325 
(d) The total anticipated time necessary to complete work 326 
required by the contract. 327 

 328 
(e) A chronological listing of critical intermediate dates or 329 
time periods for features or milestones or phases that can 330 
affect timely completion of the project. 331 

 332 
(f) Major activities related to the location on the project. 333 

 334 
(g) Non-construction activities, such as submittal and 335 
acceptance periods for shop drawings and material, 336 
procurement, testing, fabrication, mobilization, and 337 
demobilization or order dates of long lead material. 338 

 339 
(h) Set schedule logic for out of sequence activities to 340 
retain logic.  In addition, open ends shall be non-critical. 341 

 342 
(i) Show target bars for all activities. 343 

 344 
(j) Vertical and horizontal sight lines both major and minor 345 
shall be used as well as a separator line between groups.  346 
The Engineer will determine frequency and style. 347 

 348 
(k) The file name, print date, revision number, data and 349 
project title and number shall be included in the title block. 350 

 351 
(l) Have columns with the appropriate data in them for 352 
activity ID, description, original duration, remaining duration, 353 
early start, early finish, total float, percent complete, 354 
resources.  The resource column shall list who is responsible 355 
for the work to be done in the activity.  These columns shall 356 
be to the left of the bar chart. 357 

358 
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(2) For Contracts Which Have A Contract Amount More Than 359 
$2,000,000 Or Having A Contract Time Of More Than 100 360 
Working Days Or 140 Calendar Days.  For contracts which have a 361 
contract amount more than $2,000,000 or contract time of more than 362 
100 working days or 140 calendar days, the Contractor shall submit 363 
a Timed-Scaled Logic Diagram (TSLD) meeting the following 364 
requirements and having these essential and distinctive elements: 365 

 366 
(a) The information and requirements listed in Subsection 367 
108.06(A)(1) – For Contracts $2,000,000 or Less or For 368 
Contract Time 100 Working Days or 140 Calendar Days or 369 
Less. 370 

 371 
(b) Additional reports and graphics available from the 372 
software as requested by the Engineer. 373 

 374 
(c) Sufficient detail to allow at least weekly monitoring of 375 
the Contractor and subcontractor's operations. 376 

 377 
(d) The time scaled schematic shall be on a calendar or 378 
working days basis.  What will be used shall be determined by 379 
how the contract keeps track of time.  It will be the same.  Plot 380 
the critical calendar dates anticipated. 381 

 382 
(e) Breakdown of activity, such as forming, placing 383 
reinforcing steel, concrete pouring and curing,  and stripping 384 
in concrete construction.  Indicate location of work to be done 385 
in such detail that it would be easily determined where work 386 
would be occurring within approximately 200 feet. 387 

 388 
(f) Latest start and finish dates for critical path activities. 389 

 390 
(g) Identify responsible subcontractor, supplier, and others 391 
for their respective activity. 392 

 393 
(h) No individual activity shall have duration of more than 394 
20 calendar days unless requested and approved by the 395 
Engineer. 396 

 397 
(i) All activities shall have work breakdown structure 398 
codes and activity codes.  The activity codes shall have 399 
coding that incorporates information for phase,  location,  who 400 
is responsible for doing work and type of operation and 401 
activity description. 402 

 403 
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(j) Incorporate all physical access and availability 404 
restraints. 405 
 406 

(B) Inspection and Testing.  All schedules shall provide reasonable 407 
time and opportunity for the Engineer to inspect and test each work activity. 408 
 409 
(C) Engineer’s Acceptance of Progress Schedule.  The submittal of, 410 
and the Engineer’s receipt of any progress schedule,  shall not be deemed 411 
an agreement to modify any terms or conditions of the contract.  Any 412 
modifications to the contract terms and conditions that appear in or may be 413 
inferred from an acceptable schedule will not be valid or enforceable unless 414 
and until the Engineer exercises discretion to issue an appropriate change 415 
order.  Nor shall any submittal or receipt imply the Engineer’s approval of 416 
the schedule’s breakdown, its individual elements, any critical path that may 417 
be shown, nor shall it obligate the State to make its personnel available 418 
outside normal working hours or the working hours established by the 419 
Contract in order to accommodate such schedule.  The Contractor has the 420 
risk of all elements (whether or not shown) of the schedule and its 421 
execution.  No claim for additional compensation, time, or both, shall be 422 
made by the Contractor or recognized by the Engineer for delays during 423 
any period for which an acceptable progress schedule or an updated 424 
progress schedule as required by Subsection 108.06(E) – Contractor’s 425 
Continuing Schedule Submittal Requirements had not been submitted.  Any 426 
acceptance or approval of the schedule shall be for general format only and 427 
shall not be deemed an agreement by the State that the construction 428 
means, methods,  and resources shown on the schedule will result in work 429 
that conforms to the contract requirements or that the sequences or 430 
durations indicated are feasible. 431 
 432 
(D) Initial Progress Schedule.  The Contractor shall submit an initial 433 
progress schedule.  The initial progress schedule shall consist of the 434 
following: 435 
 436 

(1) Four sets of the TSLD schedule. 437 
 438 
(2) All the software files and data to re-create the TSLD in a 439 
computerized software format as specified by the Engineer. 440 
 441 
(3) A listing of equipment that is anticipated to be used on the 442 
project.  Including the type, size, make, year of manufacture, and all 443 
information necessary to identify the equipment in the Rental Rate 444 
Blue Book for Construction Equipment. 445 
 446 
(4) An anticipated manpower requirement graph plotting contract 447 
time and total manpower requirement.  This may be superimposed 448 
over the payment graph. 449 

450 
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(5) A Method Statement that is a detailed narrative describing the 451 
work to be done and the method by which the work shall be 452 
accomplished for each major activity.  A major activity is an activity 453 
that: 454 
 455 

(a) Has a duration longer than five days. 456 
 457 
(b) Is a milestone activity. 458 
 459 
(c) Is a contract item that exceeds $10,000 on the contract 460 
cost proposal. 461 
 462 
(d) Is a critical path activity. 463 
 464 
(e) Is an activity designated as such by the Engineer. 465 
 466 

 Each Method Statement shall include the following items 467 
needed to fulfill the schedule: 468 
 469 

(a) Quantity, type,  make,  and model of equipment. 470 
 471 
(b) The manpower to do the work,  specifying worker 472 
classification. 473 
 474 
(c) The production rate per eight hour day, or the working 475 
hours established by the contract documents needed to meet 476 
the time indicated on the schedule.  If the production rate is 477 
not for eight hours, the number of working hours shall be 478 
indicated. 479 
 480 

(6) Two sets of color time-scaled project evaluation and review 481 
technique charts (“PERT”) using the activity box template of Logic – 482 
Early Start or such other template designated by the Engineer. 483 
 484 

 If the contract documents establish a sequence or order for the work, 485 
the initial progress schedule shall conform to such sequence or order. 486 
 487 
(E) Contractor’s Continuing Schedule Submittal Requirements.  488 
After the acceptance of the initial TSLD and when construction starts, the 489 
Contractor shall submit four plotted progress schedules, two PERT charts, 490 
and reports on all construction activities every two weeks (bi-weekly).  This 491 
scheduled bi-weekly submittal shall also include an updated version of the 492 
project schedule in a computerized software format as specified by the 493 
Engineer.  The submittal shall have all the information needed to re-create 494 
that time period’s TSLD plot and reports.  The bi-weekly submittal shall 495 
include, but not limited to, an update of activities based on actual durations, 496 
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all new activities and any changes in duration or start or finish dates of any 497 
activity.  498 
 499 
 The Contractor shall submit with every update, in report form 500 
acceptable to the Engineer, a list of changes to the progress schedule since 501 
the previous schedule submittal.  The Engineer may change the frequency 502 
of the submittal requirements but may not require a submittal of the 503 
schedule to be more than once a week.  The Engineer may decrease the 504 
frequency of the submittal of the bi-weekly schedule. 505 

 506 
 The Contractor shall submit updates of the anticipated work 507 
completion graph, equipment listing, manpower requirement graph or 508 
method statement when requested by the Engineer.  The Contractor shall 509 
submit such updates within 4 calendar days from the date of the request by 510 
the Engineer. 511 

 512 
 The Engineer may withhold progress payment until the Contractor is 513 
in compliance with all schedule update requirements  514 

 515 
(F) Float.  All float appearing on a schedule is a shared commodity.  516 
Float does not belong to or exist for the exclusive use or benefit of either 517 
the State or the Contractor.  The State or the Contractor has the opportunity 518 
to use available float until it is depleted.  Float has no monetary value. 519 
 520 
(G) Scheduled Meetings.  The Contractor shall meet on a bi-weekly 521 
basis with the Engineer to review the progress schedule.  The Contractor 522 
shall have someone attending the meeting that can answer all questions on 523 
the TSLD and other schedule related submittals. 524 

 525 
(H) Accelerated Schedule; Early Completion.  If the Contractor 526 
submits an accelerated schedule (shorter than the contract time), the 527 
Engineer’s review and acceptance of an accelerated schedule does not 528 
constitute an agreement or obligation by the State to modify the contract 529 
time or completion date.  The Contractor is solely responsible for and shall 530 
accept all risks and any delays, other than those that can be directly and 531 
solely attributable to the State, that may occur during the work, until the 532 
contract completion date.  The contract time or completion date is 533 
established for the benefit of the State and cannot be changed without an 534 
appropriate change order or Substantial Completion granted by the State.  535 
The State may accept the work before the completion date is established, 536 
but is not obligated to do so. 537 
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 If the TSLD indicates an early completion of the project, the 538 
Contractor shall, upon submittal of the schedule, cooperate with the 539 
Engineer in explaining how it will be achieved.  In addition, the Contractor 540 
shall submit the above explanation in writing which shall include the State’s 541 
part, if any, in achieving the early completion date.  Early completion of the 542 
project shall not rely on changes to the Contract Documents unless 543 
approved by the Engineer. 544 

 545 
(I) Contractor Responsibilities.  The Contractor shall promptly 546 
respond to any inquiries from the Engineer regarding any schedule 547 
submission.  The Contractor shall adjust the schedule to address directives 548 
from the Engineer and shall resubmit the TSLD package to the Engineer 549 
until the Engineer finds it acceptable. 550 

 551 
 The Contractor shall perform the work in accordance with the 552 
submitted TSLD.  The Engineer may require the Contractor to provide 553 
additional work forces and equipment to bring the progress of the work into 554 
conformance with the TSLD at no increase in contract price or contract time 555 
whenever the Engineer determines that the progress of the work does not 556 
insure completion within the specified contract time. 557 

108.06 558 
108.07 Weekly Meeting.  In addition to the bi-weekly schedule meetings, the 559 
Contractor shall be available to meet once a week with the Engineer at the time 560 
and place as determined by the Engineer to discuss the work and its progress 561 
including but not limited to, the progress of the project, potential problems, 562 
coordination of work, submittals, erosion control reports, etc.  The Contractor’s 563 
personnel attending shall have the authority to make decisions and answer 564 
questions. 565 
 566 
 The Contractor shall bring to weekly meetings a detailed work schedule 567 
showing the next three weeks’ work.  Number of copies of the detailed work 568 
schedule to be submitted will be determined by the Engineer.  The three-week 569 
schedule is in addition to the TSLD and shall in no way be considered as a 570 
substitute for the TSLD or vice versa.  The three-week schedule shall show: 571 
 572 

(a) All construction events, traffic control and BMP related activities in 573 
such detail that the Engineer will be able to determine at what location and 574 
type of work will be done for any day for the next three weeks.  This is for 575 
the State to use to plan its manpower requirements for that time period. 576 

 577 
(b) The duration of all events and delays. 578 

 579 
(c) The critical path clearly marked in red or marked in a manner that 580 
makes it clearly distinguishable from other paths and is acceptable to the 581 
Engineer. 582 

 583 
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(d) Critical submittals and requests for information (RFI’s). 584 
 585 

(e) The project title, project number, date created, period the schedule 586 
covers, Contractor’s name and creator of the schedule on each page. 587 
 588 
 Two days prior to each weekly meeting,  the Contractor shall submit 589 
a list of outstanding submittals,  RFIs and issues that require discussion. 590 
 591 

108.08 Liquidated Damages for Failure to Complete the Work or Portions 592 
of the Work on Time.  The actual amount of damages resulting from the 593 
Contractor’s failure to complete the contract in a timely manner is difficult to 594 
accurately determine.  Therefore, the amount of such damages shall be liquidated 595 
damages as set forth herein and in the special provisions.  The State may, at its 596 
discretion, deduct the amount from monies due or that may become due under the 597 
contract. 598 

 599 
 When the Contractor fails to reach substantial completion of the work for 600 
which liquidated damages are specified, within the time or times fixed in the 601 
contract or any extension thereof, in addition to all other remedies for breach that 602 
may be available to the State, the Contractor shall pay liquidated damages to the 603 
State, in the amount of $ 5,000.00 per working day. 604 

 605 
(A) Liquidated Damages Upon Termination.  If the State terminates 606 
on account of Contractor’s default, liquidated damages may be charged 607 
against the defaulting Contractor and its surety until final completion of 608 
work. 609 
 610 
(B) Liquidated Damages for Failure to Complete the Punchlist.  The 611 
Contractor shall complete the work on any punchlist created after the pre-612 
final inspection, within the contract time or any extension thereof. 613 
 614 
 When the Contractor fails to complete the work on such punchlist 615 
within the contract time or any extension thereof, the Contractor shall pay 616 
liquidated damages to the State of 20 percent of the amount of liquidated 617 
damages established for failure to substantially complete the work within 618 
contract time.  Liquidated damages shall not be assessed for the period 619 
between:  620 
 621 

(1) Notice from the Contractor that the project is substantially 622 
complete and the time the punchlist is delivered to the Contractor. 623 
 624 
(2) The date of the completion of punchlist as determined by the 625 
Engineer and the date of the successful final inspection, and 626 
 627 
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(3) The date of the Final Inspection that results in Substantial 628 
Completion and the receipt by the Contractor of the written notice of 629 
Substantial Completion. 630 

 631 
(C) Actual Damages Recoverable If Liquidated Damages Deemed 632 
Unenforceable.  In the event a court of competent jurisdiction holds that 633 
any liquidated damages assessed pursuant to this contract are 634 
unenforceable, the State will be entitled to recover its actual damages for 635 
Contractor’s failure to complete the work, or any designated portion of the 636 
work within the time set by the contract. 637 

108.08 638 
108.09 Rental Fees for Unauthorized Lane Closure or Occupancy.  In 639 
addition to all other remedies available to the State for Contractor’s breach of the 640 
terms of the contract, the Engineer will assess the rental fees in the amount of 641 
$500 for every one-to fifteen-minute increment for each roadway lane closed to 642 
public use or occupied beyond the time periods authorized in the contract or by the 643 
Engineer.  The maximum amount assessed per day shall be $5,000.  The State 644 
may, at its discretion, deduct the amount from monies due or that may become 645 
due under the contract.  The rental fee may be waived in whole or part if the 646 
Engineer determines that the unauthorized period of lane closure or occupancy 647 
was due to factors beyond the control of the Contractor. Equipment breakdown is 648 
not a cause to waive liquidated damages. 649 
 650 
108.10 Suspension of Work. 651 
 652 

(A)  Suspension of Work.  The Engineer may, by written order, suspend 653 
the performance of the work, either in whole or in part, for such periods as 654 
the Engineer may deem necessary, for any cause, including but not limited 655 
to: 656 

 657 
(1) Weather or soil conditions considered unsuitable for 658 
prosecution of the work. 659 

 660 
(2) Whenever a redesign that may affect the work is deemed 661 
necessary by the Engineer. 662 

 663 
(3) Unacceptable noise or dust arising from the construction even 664 
if it does not violate any law or regulation. 665 

 666 
(4) Failure on the part of the Contractor to: 667 
 668 

(a) Correct conditions unsafe for the general public or for 669 
the workers. 670 
 671 
(b) Carry out orders given by the Engineer. 672 
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(c) Perform the work in strict compliance with the 673 
provisions of the contract. 674 
 675 
(d) Provide adequate supervision on the jobsite. 676 

(5) The convenience of the State. 677 
 678 
(B) Partial and Total Suspension.  Suspension of work on some but 679 
not all items of work shall be considered a “partial suspension”.  680 
Suspension of work on all items shall be considered “total suspension”.  681 
The period of suspension shall be computed from the date set out in the 682 
written order for work to cease until the date of the order for work to 683 
resume. 684 

 685 
(C) Reimbursement to Contractor.  In the event that the Contractor is 686 
ordered by the Engineer in writing as provided herein to suspend all work 687 
under the contract for the reasons specified in Subsections 108.10(A)(2), 688 
108.10(A)(3), or 108.10(A)(5) of the “Suspension of Work” paragraph, the 689 
Contractor may be reimbursed for actual direct costs incurred on work at 690 
the jobsite, as authorized in writing by the Engineer, including costs 691 
expended for the protection of the work.  An allowance of 5 percent for 692 
indirect categories of delay costs will be paid on any reimbursed direct 693 
costs, including extended branch and home-office overhead and delay 694 
impact costs.  No allowance will be made for anticipated profits.  Payment 695 
for equipment which is ordered to standby during such suspension of work 696 
shall be made as described in Subsection 109.06(H) - Idle and Standby 697 
Equipment. 698 
 699 
(D) Cost Adjustment.  If the performance of all or part of the work is 700 
suspended for reasons beyond the control of the Contractor except an 701 
adjustment shall be made for any increase in cost of performance of this 702 
contract (excluding profit) necessarily caused by such suspension,  and the 703 
contract modified in writing accordingly. 704 
 705 
 However, no adjustment to the contract price shall be made for any 706 
suspension, delay, or interruption: 707 
 708 

(1) For weather related conditions. 709 
 710 
(2) To the extent that performance would have been so 711 
suspended, delayed, or interrupted by any other cause, including the 712 
fault or negligence of the Contractor. 713 

 714 
(3) Or, for which an adjustment is provided for or excluded under 715 
any other provision of this Contract. 716 

 717 



  108.11 

 STP-083-1(085) 
 108-17a 6/5/20 

(E) Claims for Adjustment.  Any adjustment in contract price made 718 
shall be determined in accordance with Subsections 104.02 – Changes and 719 
104.06 – Methods of Price Adjustment. 720 

 721 
 Any claims for such compensation shall be filed in writing with the 722 
Engineer within 30 days after the date of the order to resume work or the 723 
claim will not be considered.  The claim shall conform to the requirements 724 
of Subsection 107.15(D) – Making of a Claim.  The Engineer will take the 725 
claim under consideration, may make such investigations as are deemed 726 
necessary and will be the sole judge as to the equitability of the claim.  The 727 
Engineer’s decision will be final. 728 

 729 
(F) No Adjustment.  No provision of this clause shall entitle the 730 
Contractor to any adjustments for delays due to failure of its surety, the 731 
cancellation or expiration of any insurance coverage required by the 732 
contract documents, for suspensions made at the request of the Contractor, 733 
for any delay required under the contract, for suspensions,  either partial or 734 
whole, made by the Engineer under Subsection 108.10(A)(4) of the 735 
“Suspension of work” paragraph. 736 
108.10 737 

108.11 Termination of Contract for Cause. 738 
 739 

(A) Default.  If the Contractor refuses or fails to perform the work, or any 740 
separable part thereof, with such diligence as will assure its completion 741 
within the time specified in this contract, or any extension thereof, or 742 
commits any other material breach of this contract, and further fails within 743 
seven days after receipt of written notice from the Engineer to commence 744 
and continue correction of the refusal or failure with diligence and 745 
promptness, the Engineer may, by written notice to the Contractor, declare 746 
the Contractor in breach and terminate the Contractor’s right to proceed 747 
with the work or the part of the work as to which there has been delay or 748 
other breach of contract.  In such event, the State may take over the work, 749 
perform the same to completion, by contract or otherwise, and may take 750 
possession of, and utilize in completing the work, the materials, appliances, 751 
and plants as may be on the site of the work and necessary therefore.  752 
Whether or not the Contractor’s right to proceed with the work is terminated, 753 
the Contractor and the Contractor’s sureties shall be liable for any damage 754 
to the State resulting from the Contractor’s refusal or failure to complete the 755 
work within the specified time. 756 

 757 
(B) Additional Rights and Remedies.  The rights and remedies of the 758 
State provided in this contract are in addition to any other rights and 759 
remedies provided by law. 760 
 761 
(C) Costs and Charges.  All costs and charges incurred by the State, 762 
together with the cost of completing the work under contract, will be 763 
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deducted from any monies due or which would or might have become due 764 
to the Contractor had it been allowed to complete the work under the 765 
contract.  If such expense exceeds the sum which would have been 766 
payable under the contract, then the Contractor and the surety shall be 767 
liable and shall pay the State the amount of the excess. 768 
 769 

In case of termination, the Engineer will limit any payment to the 770 
Contractor to the part of the contract satisfactorily completed at the time of 771 
termination.  Payment will not be made until the work has satisfactorily been 772 
completed and all required documents, including the tax clearance required 773 
by Subsection 109.11 – Final Payment are submitted by the Contractor.  774 
Termination shall not relieve the Contractor or Surety from liability for 775 
liquidated damages. 776 
 777 
(D)  Erroneous Termination for Cause.  If, after notice of termination of 778 
the Contractor’s right to proceed under this section, it is determined for any 779 
reason that good cause did not exist to allow the State to terminate as 780 
provided herein, the rights and obligations of the parties shall be the same 781 
as,  and the relief afforded the Contractor shall be limited to, the provisions 782 
contained in Subsection 108.12 – Termination for Convenience. 783 
 784 

108.12 Termination For Convenience. 785 
 786 

(A) Terminations.  The Director may,  when the interests of the State so 787 
require, terminate this contract in whole or in part, for the convenience of 788 
the State.  The Director will give written notice of the termination to the 789 
Contractor specifying the part of the contract terminated and when 790 
termination becomes effective. 791 

 792 
(B) Contractor's Obligations.  The Contractor shall incur no further 793 
obligations in connection with the terminated work and on the date set in 794 
the notice of termination the Contractor shall stop work to the extent 795 
specified.  The Contractor shall also terminate outstanding orders and 796 
subcontracts as they relate to the terminated work.  The Contractor shall 797 
settle the liabilities and claims arising out of the termination of subcontracts 798 
and orders connected with the terminated work subject to the State’s 799 
approval.  The Engineer may direct the Contractor to assign the 800 
Contractor's right, title, and interest under terminated orders or subcontracts 801 
to the State.  The Contractor must still complete the work not terminated by 802 
the notice of termination and may incur obligations as necessary to do so. 803 

 804 
(C) Right to Construction and Goods.  The Engineer may require the 805 
Contractor to transfer title and to deliver to the State in the manner and to 806 
the extent directed by the Engineer, the following: 807 
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(1) Any completed work. 808 
 809 
(2) Any partially completed construction, goods, materials, parts, 810 
tools, dies, jigs, fixtures, drawings, information, and contract rights 811 
(hereinafter called "construction material") that the Contractor has 812 
specifically produced or specially acquired for the performance of the 813 
terminated part of this contract. 814 

 815 
(3) The Contractor shall protect and preserve all property in the 816 
possession of the Contractor in which the State has an interest.  If 817 
the Engineer does not elect to retain any such property, the 818 
Contractor shall use its best efforts to sell such property and 819 
construction materials for the State’s account in accordance with the 820 
standards of HRS Chapter 490:2-706. 821 

 822 
(D) Compensation. 823 
 824 

(1) The Contractor shall submit a termination claim specifying the 825 
amounts due because of the termination for convenience together 826 
with cost or pricing data, submitted to the extent required by HAR 827 
Subchapter 15, Chapter 3-122.  If the Contractor fails to file a 828 
termination claim within one year from the effective date of 829 
termination, the Engineer may pay the Contractor, if at all, an amount 830 
set in accordance with Subsection 108.12(D)(3). 831 

  832 
(2) The Engineer and the Contractor may agree to a settlement 833 
provided the Contractor has filed a termination claim supported by 834 
cost or pricing data submitted as required and that the settlement 835 
does not exceed the total contract price plus settlement costs 836 
reduced by payments previously made by the State, the proceeds of 837 
any sales of construction, supplies, and construction materials under 838 
Subsection 108.12(C)(3), and the proportionate contract price of the 839 
work not terminated. 840 

 841 
(3) Absent complete agreement, the Engineer will pay the 842 
Contractor the following amounts less any payments previously 843 
made under the contract: 844 

 845 
(a) The cost of all contract work performed prior to the 846 
effective date of the notice of termination work plus a 5 847 
percent markup on the actual direct costs, including amounts 848 
paid to subcontractor, less amounts paid or to be paid for 849 
completed portions of such work; provided, however, that if it 850 
appears that the Contractor would have sustained a loss if the 851 
entire contract would have been completed, no markup shall 852 
be allowed or included and the amount of compensation shall 853 
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be reduced to reflect the anticipated rate of loss.  No 854 
anticipated profit or consequential damage will be due or paid. 855 

 856 
(b) Subcontractors shall be paid a markup of 10 percent on 857 
their direct job costs incurred to the date of termination.  No 858 
anticipated profit or consequential damage will be due or paid 859 
to any subcontractor.  These costs must not include payments 860 
made to the Contractor for subcontract work during the 861 
contract period. 862 

 863 
(c) The total sum to be paid the Contractor shall not 864 
exceed the total contract price reduced by the amount of any 865 
sales of construction supplies, and construction materials. 866 

 867 
(4) Cost claimed, agreed to, or established by the State shall be 868 
in accordance with HAR Chapter 3-123. 869 

 870 
108.13 Pre-Final and Final Inspections. 871 
 872 

(A) Inspection Requirements.  Before the Engineer undertakes a final 873 
inspection of any work,  a pre-final inspection must first be conducted.  The 874 
Contractor shall notify the Engineer that the work has reached substantial 875 
completion and is ready for pre-final inspection. 876 
 877 
(B) Pre-Final Inspection.  Before notifying the Engineer that the work 878 
has reached substantial completion, the Contractor shall inspect the project 879 
and test all installed items with all of its subcontractors as appropriate.  The 880 
Contractor shall also submit the following documents as applicable to the 881 
work: 882 
 883 

(1) All written guarantees required by the contract. 884 
 885 
(2) Two accepted final field-posted drawings as specified in 886 
Section 648 – Field-Posted Drawings;  887 
 888 
(3) Complete weekly certified payroll records for the Contractor 889 
and Subcontractors. 890 
 891 
(4) Certificate of Plumbing and Electrical Inspection. 892 
 893 
(5) Certificate of building occupancy as required. 894 
 895 
(6) Certificate of Soil and Wood Treatments. 896 
 897 
(7) Certificate of Water System Chlorination. 898 
 899 



  108.13 

 STP-083-1(085) 
 108-21a 6/5/20 

(8) Certificate of Elevator Inspection,  Boiler and Pressure Pipe 900 
Inspection. 901 
 902 
(9) Maintenance Service Contract and two copies of a list of all 903 
equipment installed. 904 
 905 
(10) Current Tax clearance.  The contractor will be required to 906 
submit an additional tax clearance certificate when the final payment 907 
is made. 908 
 909 
(11) And any other final items and submittals required by the 910 
contract documents. 911 
 912 

(C) Procedure.  When in compliance with the above requirements, the 913 
Contractor shall notify the Engineer in writing that the project has reached 914 
substantial completion and is ready for pre-final inspection. 915 
 916 
 The Engineer will then make a preliminary determination as to 917 
whether or not the project is substantially complete and ready for pre-final 918 
inspection.  The Engineer may, in writing, postpone until after the pre-final 919 
inspection the Contractor’s submittal of any of the items listed in Subsection 920 
108.13(B) – Pre-Final Inspection, herein, if in the Engineer’s discretion it is 921 
in the interest of the State to do so. 922 
 923 
 If, in the opinion of the Engineer, the project is not substantially 924 
complete, the Engineer will provide the Contractor a punchlist of specific 925 
deficiencies in writing which must be corrected or finished before the work 926 
will be ready for a pre-final inspection.  The Engineer may add to or 927 
otherwise modify this punchlist from time to time.  The Contractor shall take 928 
immediate action to correct the deficiencies and must repeat all steps 929 
described above including written notification that the work is ready for pre-930 
final inspection. 931 
 932 
 After the Engineer is satisfied that the project appears substantially 933 
complete a final inspection shall be scheduled within ten working days after 934 
receipt of the Contractor’s latest letter of notification that the project is ready 935 
for final inspection. 936 
 937 
 If,  as a result of the pre-final inspection, the Engineer determines the 938 
work is not substantially complete, the Engineer will inform the Contractor in 939 
writing as to specific deficiencies which must be corrected before the work 940 
will be ready for another pre-final inspection.  If the Engineer finds the work 941 
is substantially complete but finds deficiencies that must be corrected 942 
before the work is ready for final inspection, the Engineer will prepare in 943 
writing and deliver to the Contractor a punchlist describing such 944 
deficiencies.945 
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 At any time before final acceptance, the Engineer may revoke the 946 
determination of substantial completion if the Engineer finds that it was not 947 
warranted and will notify the Contractor in writing the reasons therefore 948 
together with a description of the deficiencies negating the declaration. 949 
 950 
 When the date of substantial completion has been determined by the 951 
State,  liquidated damages for the failure to complete the punchlist, if due to 952 
the State will be assessed in pursuant to Subsection 108.08(B) - Liquidated 953 
Damages for Failure to Complete the Punchlist.  954 
 955 
(D) Punchlist; Clean Up and Final Inspection.  Upon receiving a 956 
punchlist after pre-final inspection, the Contractor shall promptly devote all 957 
required time, labor, equipment, materials and incidentals to correct and 958 
remedy all punchlist deficiencies.  The Engineer may add to or otherwise 959 
modify this punchlist until substantial completion of the project. 960 
 961 
 Before final inspection of the work, the Contractor shall clean all 962 
ground occupied by the Contractor in connection with the work of all 963 
rubbish, excess materials  temporary structures and equipment, shall 964 
remove all graffiti and defacement of the work and all parts of the work and 965 
the worksite must be left in a neat and presentable condition to the 966 
satisfaction of the Engineer. 967 
 968 
 Final inspection will occur within ten working days after the 969 
Contractor notifies the Engineer in writing that all punchlist deficiencies 970 
remaining after the pre-final inspection have been completed and the 971 
Engineer concurs.  If the Engineer determines that deficiencies still remain 972 
at the final inspection, the work will not be accepted and the Engineer will 973 
notify the Contractor, in writing, of the deficiencies which shall be corrected 974 
and the steps above repeated. 975 

 976 
 If the Contractor fails to correct the deficiencies and complete the 977 
work by the established or agreed date, the State may correct the 978 
deficiencies by whatever method it deems appropriate and deduct the cost 979 
from any payments due the Contractor. 980 

 981 
108.14 Substantial Completion and Final Acceptance. 982 
 983 

(A) Substantial Completion.  When the Engineer finds that the 984 
Contractor has satisfactorily completed all work for the project in 985 
compliance with the contract, with the exception of the planting period and 986 
the plant establishment period, the Engineer will notify the Contractor, in 987 
writing, of the project’s substantial completion, effective as of the date of the 988 
final inspection.  The substantial completion date shall determine end of 989 
contract time and relieve contractor of any additional accumulation of 990 
liquidated damages for failure to complete the punchlist. 991 
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 992 
(B) Final Acceptance.  When the Engineer finds that the Contractor has 993 
satisfactorily completed all contract work in compliance with the contract 994 
including all plant establishment requirements, and all the materials have 995 
been accepted by the State, the Engineer will issue a Final Acceptance 996 
Letter.  The Final Acceptance date shall determine the commencement of 997 
all guaranty periods subject to Subsection 108.16 – Contractor’s 998 
Responsibility for Work;  Risk of Loss or Damage.  999 

 1000 
108.15 Use of Structure or Improvement.  The State has the right to use the 1001 
structure, equipment, improvement, or any part thereof,  at any time after it is 1002 
considered by the Engineer as available.  In the event that the structure,  1003 
equipment or any part thereof is used by the State before final acceptance,  the 1004 
Contractor is not relieved of its responsibility to protect and preserve all the work 1005 
until final acceptance. 1006 
108.15 1007 
108.16 Contractor’s Responsibility for Work; Risk of Loss or Damage.  1008 
Until the written notice of final acceptance has been received,  the Contractor shall 1009 
take every precaution against loss or damage to any part of the work by the action 1010 
of the elements or from any other cause whatsoever, whether arising from the 1011 
performance or from the non-performance of the work.  The Contractor shall 1012 
rebuild, repair, restore and make good all loss or damage to any portion of the 1013 
work resulting from any cause before its receipt of the written notice of final 1014 
acceptance and shall bear the risk and expense thereof. 1015 
 1016 
 The risk of loss or damage to the work from any hazard or occurrence that 1017 
may or may not be covered by a builder’s risk policy is that of the Contractor and 1018 
Surety, unless such risk of loss is placed elsewhere by express language in the 1019 
contract documents. 1020 
 1021 
108.17 Guarantee of Work. 1022 
 1023 

(1) Regardless of, and in addition to, any manufacturers’ warranties, all 1024 
work and equipment shall be guaranteed by the Contractor against defects 1025 
in materials, equipment or workmanship for one year from the date of final 1026 
acceptance or as otherwise specified in the contract documents. 1027 
 1028 
(2) When the Engineer determines that repairs or replacements of any 1029 
guaranteed work and equipment is necessary due to materials, equipment, 1030 
or workmanship which are inferior,  defective,  or not in accordance with the 1031 
terms of the contract, the Contractor shall, at no increase in contract price 1032 
or contract time, and within five working days of receipt of written notice 1033 
from the State, commence to all of the following: 1034 
 1035 

(a) Correct all noted defects and make replacements, as directed 1036 
by the Engineer, in the equipment and work. 1037 
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 1038 
(b) Repair or replace to new or pre-existing condition any 1039 
damages resulting from such defective materials,  equipment or 1040 
installation thereof. 1041 
 1042 

(3) The State will be entitled to the benefit of all manufacturers and 1043 
installers warranties that extend beyond the terms of the Contractor’s 1044 
guaranty regardless of whether or not such extended warranty is required 1045 
by the contract documents.  The Contractor shall prepare and submit all 1046 
documents required by the providers of such warranties to make them 1047 
effective, and submit copies of such documents to the Engineer.  If an 1048 
available extended warranty cannot be transferred or assigned to the State 1049 
as the ultimate user, the Contractor shall notify the Engineer who may direct 1050 
that the warranted items be acquired in the name of the State as purchaser. 1051 
 1052 
(4) If a defect is discovered during a guarantee period, all repairs and 1053 
corrections to the defective items when corrected shall be guaranteed for a 1054 
new duration equal to the original full guarantee period.  The running of the 1055 
guarantee period shall be suspended for all other work affected by any 1056 
defect.  The guarantee period for all other work affected by any such defect 1057 
shall restart for its remaining duration upon confirmation by the Engineer 1058 
that the deficiencies have been repaired or remedied. 1059 
 1060 
(5) Nothing in this section is intended to limit or affect the State’s rights 1061 
and remedies arising from the discovery of latent defects in the work after 1062 
the expiration of any guarantee period. 1063 
 1064 

108.18 No Waiver of Legal Rights.  The following will not operate or be 1065 
considered as a waiver of any portion of the contract, or any power herein 1066 
reserved, or any right to damages provided herein or by law: 1067 
 1068 

(1) Any payment for, or acceptance of, the whole or any part of the work. 1069 
 1070 
(2) Any extension of time. 1071 
 1072 
(3) Any possession taken by the Engineer. 1073 

 1074 
 A waiver of any notice requirement or of any noncompliance with the 1075 
contract will not be held to be a waiver of any other notice requirement or any 1076 
other noncompliance with the contract. 1077 
 1078 
108.19 Final Settlement of Contract. 1079 
 1080 

(A) Closing Requirements.  The contract will be considered settled 1081 
after the project acceptance date and when the following items have been 1082 
satisfactorily submitted,  where applicable: 1083 
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(1) All written guarantees required by the contract. 1084 
 1085 

(2) Complete and certified weekly payrolls for the Contractor and 1086 
its subcontractor’s. 1087 

 1088 
(3) Certificate of plumbing and electrical inspection. 1089 

 1090 
(4) Certificate of building occupancy. 1091 

 1092 
(5) Certificate for soil treatment and wood treatment. 1093 

 1094 
(6) Certificate of water system chlorination. 1095 

 1096 
(7) Certificate of elevator inspection,  boiler and pressure pipe 1097 
installation. 1098 
 1099 
(8) Tax clearance. 1100 
 1101 
(9) All other documents required by the Contract or by law. 1102 

 1103 
(B) Failure to Meet Closing Requirements.  The Contractor shall meet 1104 
the applicable closing requirements within 60 days from the date of Project 1105 
Acceptance or the agreed to Punchlist complete date.  Should the 1106 
Contractor fail to comply with these requirements, the Engineer may 1107 
terminate the contract for cause.” 1108 

 1109 
 1110 
 1111 
 1112 

END OF SECTION 108 1113 
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SECTION 109 – MEASUREMENT AND PAYMENT 1 
 2 
Make the following amendment to said Section: 3 
 4 
(I) Amend Subsection 109.05    Allowances for Overhead and Profit by 5 
revising lines 101 to 110 to read as follows: 6 
 7 

“(1) 20 percent of the direct cost for any work performed by the 8 
Contractor’s own labor force. 9 

 10 
(2) 20 percent of the direct cost for any work performed by each 11 
subcontractor’s own labor force. 12 

 13 
(3) For the Contractor or any subcontractor for work performed 14 
by their respective subcontractor or tier subcontractor,  10 percent 15 
of the amount due to the performing subcontractor or tier 16 
subcontractor.” 17 
 18 

(II) Amend Subsection 109.08(B)   Payment for Material On Hand by 19 
revising lines 421 to 423 to read as follows: 20 

 21 
“(2) The materials shall be stored and handled in accordance 22 
with Subsection 105.14 – Storage and Handling of Materials and 23 
Equipment.”  24 
 25 
 26 

(III) Amend Subsection 109.11   Final Payment by revising lines 568 to 576 27 
to read as follows: 28 
 29 

“(3)     A current “Certificate of Vendor Compliance” issued by the 30 
Hawaii Compliance Express (HCE).  The Certificate of Vendor 31 
Compliance is used to certify the Contractor’s compliance with  32 
 33 

(a) Section 103D-328, HRS (for all contracts $25,000 or 34 
more) which requires a current tax clearance certificate 35 
issued by the Hawaii State Department of Taxation and the 36 
Internal Revenue Service;  37 
 38 

 (b)  Chapters 383, 386, 392, and 393, HRS; and  39 
 40 

(c)  Subsection 103D-310(c), HRS.  The State reserves 41 
the right to verify that compliance is current prior to the 42 
issuance of final payment.  Contractors are advised that non-43 
compliance status will result in final payment being withheld 44 
until compliance is attained. 45 

 46 
Sums necessary to meet the claims of any governmental agencies 47 
may be withheld from the sums due the Contractor until said 48 
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claims have been fully and completely discharged or otherwise 49 
satisfied.” 50 

 51 
 52 
 53 
 54 

END OF SECTION 109 55 
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SECTION 201 – CLEARING AND GRUBBING 1 

 2 

Make the following amendments to said Section: 3 

 4 

(I) Amend Subsection 201.03 – Construction by revising lines 24 to 165 to 5 

read as follows:  6 

 7 

“(A) Clearing and Grubbing.    8 

 9 

The Contractor should follow the guidance below regarding clearing and grubbing 10 

to remove and control California bulrush at the project site.  11 

 12 

During the first year of the contract, USFWS will dewater Pond F-Mauka between 13 

September and February (non-breeding season for endangered waterbird 14 

species) to enable the pond to be accessed by earth moving equipment.  15 

 16 

Between October and February of the first contract year, the Contractor will use 17 

an appropriately sized excavator to remove all California bulrush infestations within 18 

Pond F-Mauka to a root depth of 1 foot (12 inches). The excavated material should 19 

be loaded directly onto trucks and transported to the designated composting area 20 

at the James Campbell National Wildlife Refuge, as identified by the Engineer and 21 

USFWS staff. In accordance with U.S. Army Corps of Engineers permit conditions, 22 

no excavated material shall be stockpiled, and no grading of any kind shall occur 23 

within the excavated area. 24 

 25 

If potential historic properties or human remains are encountered during the 26 

excavation of the California bulrush, the Contractor must immediately halt work, 27 

secure the find from further disturbance, and follow the stipulations set forth in 36 28 

CFR 800.13.  The Contractor should cordon off the area and immediately notify 29 

the Planning Department at (808) 692-8015 and the State Historic Preservation 30 

Division at (808) 692-8015, who will assess the significance of the find and 31 

recommend the appropriate mitigation measures, if necessary. In addition, if 32 

human burials are found, the Contractor should immediately notify the City and 33 

County of Honolulu Police Department.  34 

 35 

(II) Amend Subsection 201.03 – Construction by adding the following after 36 

line 166:  37 

 38 

“(B) Herbicide Application.    39 

 40 

The Contractor should follow the guidance below to apply herbicide to control 41 

California bulrush at the project site.  42 

 43 

Following the excavation of California bulrush, the Contractor is responsible for 44 

controlling any regrowth of bulrush or other invasive plant species every three 45 

months, for up to five days per control period. Control efforts shall utilize 46 
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glyphosate-based herbicide formulations approved for use in wetland habitats in 47 

Hawaii. Herbicide may be applied using a vehicle-mounted spray rig for large 48 

infestations or knapsack sprayers for smaller populations of invasive plants. The 49 

Contractor should repeat treatments every three months for one year following the 50 

completion of the excavation operations.” 51 

 52 

(III) Amend 201.04 – Measurement by revising lines 167 to 168 to read as 53 

follows: 54 

 55 

“201.04 Measurement.  The Engineer will measure clearing and grubbing, 56 

and herbicide application on a lump sum basis in accordance with the contract 57 

documents.” 58 

 59 

(IV) Amend 201.05 – Payment by revising lines 170 to 179 to read as follows: 60 

 61 

“201.05 Payment.  The Engineer will pay for the accepted clearing and 62 

grubbing, and herbicide application on a lump sum basis.  Payment will be full 63 

compensation for the work prescribed in this section and the contract documents. 64 

 65 

 The Engineer will pay for the following pay item when included in the 66 

proposal schedule: 67 

 68 

 Pay Item              Pay Unit 69 

 70 

Clearing and Grubbing          Lump Sum 71 

 72 

Herbicide Application         Lump Sum” 73 

 74 

 75 

 76 

END OF SECTION 201 77 
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Amend Section 209 - TEMPORARY WATER POLLUTION, DUST, AND EROSION 1 

CONTROL to read as follows: 2 

 3 

 4 

“SECTION 209 - TEMPORARY WATER POLLUTION, DUST, AND EROSION 5 

CONTROL 6 

 7 

 8 

209.01 Description.  This section describes the following: 9 

 10 

(A) Including detailed plans, diagrams, and written Site-Specific Best 11 

Management Practices (BMP); constructing, maintaining, and repairing 12 

temporary water pollution, dust, and erosion control measures at the project 13 

site, including local material sources, work areas and haul roads; removing 14 

and disposing hazardous wastes; control of fugitive dust (defined as 15 

uncontrolled emission of solid airborne particulate matter from any source 16 

other than combustion); and complying with applicable State and Federal 17 

permit conditions. 18 

 19 

(B) Work associated with construction stormwater, dewatering, and 20 

hydrotesting activities and complying with conditions of the National Pollutant 21 

Discharge Elimination System (NPDES) permit(s) authorizing discharges 22 

associated with construction stormwater, dewatering, and hydrotesting 23 

activities. 24 

 25 

(C) Potential pollutant identification and mitigation measures are listed in 26 

Appendix A for use in the development of the Contractor’s Site-Specific BMP. 27 

 28 

Requirements of this section also apply to construction support 29 

activities including concrete or asphalt batch plants, rock crushing plants, 30 

equipment staging yards/areas, material storage areas, excavated material 31 

disposal areas, and borrow areas located outside the State Right-of-Way.  32 

For areas serving multiple construction projects, or operating beyond the 33 

completion of the construction project in which it supports, the Contractor 34 

shall be responsible for securing the necessary permits, clearances, and 35 

documents, and following the conditions of the permits and clearances, at no 36 

cost to the State. 37 

 38 

209.02 Materials.  Comply with applicable materials described in Chapters 2 and 39 

3 of the current HDOT “Construction Best Management Practices Field Manual”.  In 40 

addition, the materials shall comply with the following: 41 

 42 

(A) Grass.  Grass shall be a quick growing species such as rye grass, 43 

Italian rye grass, or cereal grasses.  Grass shall be suitable to the area and 44 

provide a temporary cover that will not compete later with permanent cover.  45 

Alternative grasses are allowable if acceptable to the Engineer. 46 
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(B) Fertilizer and Soil Conditioners.  Fertilizer and soil conditioners shall 47 

be a standard commercial grade acceptable to the Engineer.  Fertilizer shall 48 

conform to Subsection 619.02(H)(1) - Commercial Fertilizer.   49 

 50 

(C) Hydro-mulching.  Hydro-mulching used as a temporary vegetative 51 

stabilization measure shall consist of materials in Subsections 209.02(A) - 52 

Grass, and 209.02(B) – Fertilizer and Soil Conditioners.  Mulches shall be 53 

recycled materials including bagasse, hay, straw, wood cellulose bark, wood 54 

chips, or other material acceptable to the Engineer.  Mulches shall be clean 55 

and free of noxious weeds and deleterious materials.  Potable water shall 56 

meet the requirements of Subsection 712.01 - Water.  Submit alternate 57 

sources of irrigation water for the Engineer’s acceptance if deviating from 58 

712.01 - Water.  Installation and other requirements shall be in accordance 59 

with portions of Section 641- Hydro-Mulch Seeding including 641.02(D) - Soil 60 

and Mulch Tackifier, 641.03(A) – Seeding, and 641.03(B) - Planting Period. 61 

Install non-vegetative controls including mulch or rolled erosion control 62 

products while the vegetation is being established.  Water and fertilize grass. 63 

Apply fertilizer as recommended by the manufacturer.  Replace grass the 64 

Engineer considers unsuitable or sick.  Remove and dispose of trash and 65 

debris.  Remove invasive species.  Mow as needed to prevent site or signage 66 

obstructions, fire hazard, or nuisance to the public.  Do not remove down 67 

stream sediment control measures until the vegetation is uniformly 68 

established, including no large bare areas, and provides 70 percent of the 69 

density of pre-disturbance vegetation.  Temporary vegetative stabilization 70 

shall not be used longer than one year. 71 

 72 

(D) Silt Fences.  Comply with ASTM D6462, Standard Practice for Silt 73 

Fence Installation. 74 

 75 

 Alternative materials or methods to control, prevent, remove and dispose 76 

pollution are allowable if acceptable to the Engineer. 77 

 78 

209.03 Construction. 79 

 80 

(A) Preconstruction Requirements. 81 

 82 

(1) Water Pollution, Dust, and Erosion Control Meeting.  83 

Schedule a water pollution, dust, and erosion control meeting with the 84 

Engineer after Site-Specific BMP is accepted in writing by the 85 

Engineer.  Meeting shall be scheduled a minimum of 7 calendar days 86 

prior to the Start Work Date.  Discuss sequence of work, plans and 87 

proposals for water pollution, dust, and erosion control. 88 

89 
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(2) Water Pollution, Dust, and Erosion Control Submittals.  90 

Submit a Site-Specific BMP Plan within 21 calendar days of date of 91 

award.  Submission of complete and acceptable Site-Specific BMP 92 

Plan is the sole responsibility of the Contractor and additional contract 93 

time will not be issued for delays due to incompleteness.  Include the 94 

following: 95 

 96 

(a) Written description of activities to minimize water 97 

pollution and soil erosion into State waters, drainage or sewer 98 

systems.  BMP shall include the following: 99 

 100 

1. An identification of potential pollutants and their 101 

sources. 102 

 103 

2. A list of all materials and heavy equipment to be 104 

used during construction. 105 

 106 

3. Descriptions of the methods and devices used to 107 

minimize the discharge of pollutants into State waters, 108 

drainage or sewer systems. 109 

 110 

4. Details of the procedures used for the 111 

maintenance and subsequent removal of any erosion or 112 

siltation control devices. 113 

 114 

5. Methods of removing and disposing hazardous 115 

wastes encountered or generated during construction. 116 

 117 

6. Methods of removing and disposing concrete and 118 

asphalt pavement cutting slurry, concrete curing water, 119 

and hydrodemolition water. 120 

 121 

7. Spill Control and Prevention and Emergency Spill 122 

Response Plan. 123 

 124 

8. Fugitive dust control, including dust from grinding, 125 

sweeping, or brooming off operations or combination 126 

thereof. 127 

 128 

9. Methods of storing and handling of oils, paints 129 

and other products used for the project. 130 

 131 

10. Material storage and handling areas, and other 132 

staging areas. 133 

 134 

11. Concrete truck washouts. 135 
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12. Concrete waste control. 136 

 137 

13. Fueling and maintenance of vehicles and other 138 

equipment. 139 

 140 

14. Tracking of sediment offsite from project entries 141 

and exits. 142 

 143 

15. Litter management. 144 

 145 

16. Toilet facilities. 146 

 147 

17. Other factors that may cause water pollution, dust 148 

and erosion control. 149 

 150 

(b) Provide plans indicating location of water pollution, dust 151 

and erosion control devices; provide plans and details of BMPs 152 

to be installed or utilized; show areas of soil disturbance in cut 153 

and fill, indicate areas used for construction staging and 154 

storage including items (1) through (17) above, storage of 155 

aggregate (indicate type of aggregate), asphalt cold mix, soil or 156 

solid waste, equipment and vehicle parking, and show areas 157 

where vegetative practices are to be implemented.  Indicate 158 

intended drainage pattern on plans.  Include flow arrows.  159 

Include separate drawing for each phase of construction that 160 

alters drainage patterns.  Indicate approximate date when 161 

device will be installed and removed. 162 

 163 

(c) Construction schedule. 164 

 165 

(d) Name(s) of specific individual(s) designated responsible 166 

for water pollution, dust, and erosion controls on the project 167 

site.  Include home, cellular, and business telephone numbers, 168 

fax numbers, and e-mail addresses. 169 

 170 

(e) Description of fill material to be used. 171 

 172 

(f) For projects with an NPDES Permit for Construction 173 

Activities, submit information to address all sections in the 174 

Storm Water Pollution Prevention Plan (SWPPP). 175 

 176 

(g) For projects with an NPDES Permit, information required 177 

for compliance with the conditions of the Notice of General 178 

Permit Coverage (NGPC)/NPDES Permit. 179 

180 
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(h) Site-Specific BMP Review Checklist.  The checklist may 181 

be downloaded from HDOT’s Stormwater Management 182 

website at http://stormwaterhawaii.com. 183 

 184 

Date and sign Site-Specific BMP Plan.  Keep accepted 185 

copy on site or at an accessible location so that it can be made 186 

available at the time of an on-site inspection or upon request by 187 

the Engineer, HDOT Third-Party Inspector, and/or DOH/EPA 188 

Representative.  Amendments to the Site-Specific BMP Plan 189 

shall be included with original Site-Specific BMP Plan.  Modify 190 

SWPPP if necessary to conform to revisions.  Include date of 191 

installation and removal of Site-Specific BMP measures.  192 

Obtain written acceptance by the Engineer before 193 

implementing revised Site-Specific BMPs in the field. 194 

 195 

Follow the guidelines in the current HDOT “Construction 196 

Best Management Practices Field Manual”, in developing, 197 

installing, and maintaining Site-Specific BMPs for all projects.  198 

For any conflicting requirements between the Manual and 199 

applicable bid documents, the applicable bid documents will 200 

govern.  Should a requirement not be clearly described within 201 

the applicable bid documents, notify the Engineer immediately 202 

for interpretation.  For the purposes of clarification “applicable 203 

bid documents” include the construction plans, standard 204 

specifications, special provisions, Permits, and the SWPPP 205 

when applicable. 206 

 207 

Follow Honolulu’s City and County “Rules for Soil 208 

Erosion Standards and Guidelines” for all projects on Oahu.  209 

Use respective Soil Erosion Guidelines for Maui, Kauai and 210 

Hawaii projects.   211 

 212 

(B) Construction Requirements.  Do not begin work until submittals 213 

detailed in Subsection 209.03(A)(2) - Water Pollution, Dust, and Erosion 214 

Control Submittals are completed and accepted in writing by the Engineer. 215 

 216 

Install, maintain, monitor, repair and replace site-specific BMP 217 

measures, such as for water pollution, dust and erosion control; installation, 218 

monitoring, and operation of hydrotesting activities; removal and disposal of 219 

hazardous waste indicated on plans, concrete cutting slurry, concrete curing 220 

water; or hydrodemolition water.  Site-Specific BMP measures shall be in 221 

place, functional and accepted by HDOT personnel prior to initiating any 222 

ground disturbing activities. 223 

224 
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If necessary, furnish and install rain gage in a secure location prior to 225 

field work including installation of site-specific BMP.  Provide rain gage with 226 

a tolerance of at least 0.05 inches of rainfall.  Install rain gage on project site 227 

in an area that will not deter rainfall from entering the gate opening.  Do not 228 

install in a location where rain water may splash into rain gage.  The rain 229 

gage installation shall be stable and plumbed.  Maintain rain gage and 230 

replace rain gage that is stolen, does not function properly or accurately, is 231 

worn out, or needs to be relocated.  Do not begin field work until rain gage is 232 

installed and Site-Specific BMPs are in place.  Rain gage data logs shall be 233 

readily available.  Submit rain gage data logs weekly to the Engineer. 234 

 235 

Address all comments received from the Engineer. 236 

 237 

Modify and resubmit plans and construction schedules to correct 238 

conditions that develop during construction which were unforeseen during 239 

the design and pre-construction stages. 240 

 241 

Coordinate temporary control provisions with permanent control 242 

features throughout the construction and post-construction period. 243 

 244 

Limit maximum surface area of earth material exposed at any time to 245 

300,000 square feet.  Do not expose or disturb surface area of earth material 246 

(including clearing and grubbing) until BMP measures are installed and 247 

accepted in writing by the Engineer.  Protect temporarily or permanently 248 

disturbed soil surface from rainfall impact, runoff and wind before end of the 249 

work day. 250 

 251 

Immediately initiate stabilizing exposed soil areas upon completion of 252 

earth disturbing activities for areas permanently or temporarily ceased on any 253 

portion of the site.  Earth-disturbing activities have permanently ceased when 254 

clearing and excavation within any area of the construction site that will not 255 

include permanent structures has been completed.  Earth-disturbing 256 

activities have temporarily ceased when clearing, grading, and excavation 257 

within any area of the site that will not include permanent structures will not 258 

resume for a period of 14 or more calendar days, but such activities will 259 

resume in the future.  The term “immediately” is used in this section to define 260 

the deadline for initiating stabilization measures. “Immediately” means as 261 

soon as practicable, but no later than the end of the next work day, following 262 

the day when the earth-disturbing activities have temporarily or permanently 263 

ceased. 264 

 265 

For projects with an NPDES Permit for Construction activities: 266 

  267 
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(1) For construction areas discharging into waters not impaired for 268 

nutrients or sediments, complete initial stabilization within 14 calendar 269 

days after the temporary or permanent cessation of earth-disturbing 270 

activities. 271 

 272 

(2) For construction areas discharging into nutrient or sediment 273 

impaired waters, complete initial stabilization within 7 calendar days 274 

after the temporary or permanent cessation of earth-disturbing 275 

activities. 276 

 277 

For projects without an NPDES Permit for Construction activities, 278 

complete initial stabilization within 14 calendar days after the temporary or 279 

permanent cessation of earth-disturbing activities. 280 

 281 

Any of the following types of activities constitutes initiation of 282 

stabilization:  283 

 284 

(1) Prepping the soil for vegetative or non-vegetative stabilization; 285 

 286 

(2) Applying mulch or other non-vegetative product to the exposed 287 

area; 288 

 289 

(3) Seeding or planting the exposed area; 290 

 291 

(4) Starting any of the activities in items (1) – (3) above on a portion 292 

of the area to be stabilized, but not on the entire area; and 293 

 294 

(5) Finalizing arrangements to have stabilization product fully 295 

installed in compliance with the deadline for completing initial 296 

stabilization activities. 297 

 298 

Any of the following types of activities constitutes completion of initial 299 

stabilization activities: 300 

 301 

(1) For vegetative stabilization, all activities necessary to initially 302 

seed or plant the area to be stabilized; and/or  303 

 304 

(2) For non-vegetative stabilization, the installation or application 305 

of all such non-vegetative measures. 306 

 307 

If the Contractor is unable to meet the deadlines above due to 308 

circumstances beyond the Contractor’s control, and the Contractor is using 309 

vegetative cover for temporary or permanent stabilization, the Contractor 310 

may comply with the following stabilization deadlines instead as agreed to by 311 

the Engineer: 312 

 313 
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(1) Immediately initiate, and complete within the timeframe shown 314 

above, the installation of temporary non-vegetative stabilization 315 

measures to prevent erosion;  316 

 317 

(2) Complete all soil conditioning, seeding, watering or irrigation 318 

installation, mulching, and other required activities related to the 319 

planting and initial establishment of vegetation as soon as conditions 320 

or circumstances allow it on the site; and 321 

 322 

(3) Notify and provide documentation to the Engineer the 323 

circumstances that prevent the Contractor from meeting the deadlines 324 

above for stabilization and the schedule the Contractor will follow for 325 

initiating and completing initial stabilization and as agreed to by the 326 

Engineer. 327 

 328 

Follow the applicable requirements of the specifications and special 329 

provisions including Section 619 Planting and Section 641 Hydro-Mulch 330 

Seeding. 331 

 332 

Immediately after seeding or planting the area to be vegetatively 333 

stabilized, to the extent necessary to prevent erosion on the seeded or 334 

planted area, select, design, and install non-vegetative erosion controls that 335 

provide cover (e.g., mulch, rolled erosion control products) to the area while 336 

vegetation is becoming established. 337 

 338 

Protect exposed or disturbed surface area with mulches, grass seeds 339 

or hydromulch.  Spray mulches at a rate of 2,000 pounds per acre.  Add 340 

tackifier to mix at a rate of 85 pounds per acre.  Apply grass seeds at a rate 341 

of 125 pounds per acre.  For hydromulch, use the ingredients and rates 342 

required for mulches and grass seeds.  Submit recommendations from a 343 

licensed Landscape Architect when deviating from the application rates 344 

above. 345 

 346 

Apply fertilizer to mulches, grass seed or hydromulch per 347 

manufacturer’s recommendations.  Submit recommendations from a licensed 348 

Landscape Architect when deviating from the manufacturer’s 349 

recommendations. 350 

 351 

Install velocity dissipation measures when exposing erodible surfaces 352 

greater than 15 feet in height. 353 

 354 

BMP measures shall be in place and operational at the end of work 355 

day or as required by Section 209.03(B) Construction Requirements. 356 

  357 
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Install and maintain either or both stabilized construction entrances 358 

and wheel washes to minimize tracking of dirt and mud onto roadways.  359 

Restrict traffic to stabilized construction areas only.  Clean dirt, mud, or other 360 

material tracked onto the road, sidewalk, or other paved area by the end of 361 

the same day in which the track-out occurs.  Modify stabilized construction 362 

entrances to prevent mud from being tracked onto road.  Stabilize entire 363 

access roads if necessary. 364 

 365 

Chemicals may be used as soil stabilizers for either or both erosion 366 

and dust control if acceptable to the Engineer. 367 

 368 

Provide temporary slope drains of rigid or flexible conduits to carry 369 

runoff from cuts and embankments.  Provide portable flume at the entrance.  370 

Shorten or extend temporary slope drains to ensure proper function. 371 

 372 

Protect ditches, channels, and other drainageways leading away from 373 

cuts and fills at all times by either: 374 

 375 

(1) Hydro-mulching the lower region of embankments in the 376 

immediate area. 377 

 378 

(2) Installing check dams and siltation control devices. 379 

 380 

(3) Other methods acceptable to the Engineer. 381 

 382 

Provide for controlled discharge of waters impounded, directed, or 383 

controlled by project activities or erosion control measures. 384 

 385 

Cover exposed surface of materials completely with tarpaulin or 386 

similar device when transporting aggregate, soil, excavated material or 387 

material that may be source of fugitive dust. 388 

 389 

Cleanup and remove any pollutant that can be attributed to the 390 

Contractor. 391 

 392 

Install or modify Site-Specific BMP measures due to change in the 393 

Contractor’s means and methods, or for omitted condition that should have 394 

been allowed for in the accepted Site-Specific BMP or a Site-Specific BMP 395 

that replaces an accepted Site-Specific BMP that is not satisfactorily 396 

performing.  Modifications to Site-Specific BMP measures shall be accepted 397 

in writing by the Engineer prior to implementation. 398 

 399 

Properly maintain all Site-Specific BMP measures. 400 

 401 

For projects with an NPDES Permit for Construction Activities: 402 

 403 
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(1) For construction areas discharging into nutrient or sediment 404 

impaired waters, inspect, prepare a written report, and make repairs 405 

to BMP measures at the following intervals: 406 

 407 

(a) Weekly. 408 

 409 

(b) Within 24 hours of any rainfall of 0.25 inch or greater 410 

which occurs in a 24-hour period. 411 

 412 

(c) When existing erosion control measures are damaged 413 

or not operating properly as required by Site-Specific BMP. 414 

 415 

(2) For construction areas discharging to waters not impaired for 416 

nutrients or sediments, inspect, prepare a written report, and make 417 

repairs to BMP measures at the following intervals: 418 

 419 

(a) Weekly. 420 

 421 

(b) When existing erosion control measures are damaged 422 

or not operating properly as required by Site-Specific BMP. 423 

 424 

For projects without an NPDES Permit for Construction activities, 425 

inspect, prepare a written report, and make repairs to BMP measures at the 426 

following intervals: 427 

 428 

(a) Weekly. 429 

 430 

(b) When existing erosion control measures are damaged 431 

or not operating properly as required by Site-Specific BMP. 432 

 433 

Temporarily remove, replace or relocate any Site-Specific BMP that 434 

must be removed, replaced or relocated due to potential or actual flooding, 435 

or potential danger or damage to project or public. 436 

 437 

Maintain records of inspections of Site-Specific BMP work.  Keep 438 

continuous records for duration of the project.  Submit copy of Inspection 439 

Report to the Engineer within 24 hours after each inspection. 440 

 441 

The Contractor’s designated representative specified in Subsection 442 

209.03(A)(2)(d) shall address any Site-Specific BMP deficiencies brought up 443 

by the Engineer immediately, including weekends and holidays, and 444 

complete work to fix the deficiencies by the close of the next work day if the 445 

problem does not require significant repair or replacement, or if the problem 446 

can be corrected through routine maintenance.  Address any Site-Specific 447 

BMP deficiencies brought up by the State’s Third-Party Inspector in the 448 

timeframe above or as specified in the Consent Decree or MS4 NPDES 449 
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Permit, whichever is more stringent.  The Consent Decree timeframe 450 

requirement applies statewide.  The MS4 NPDES Permit only applies to 451 

Oahu.  In this section, “immediately” means the Contractor shall take all 452 

reasonable measures to minimize or prevent discharge of pollutants until a 453 

permanent solution is installed and made operational.  If a problem is 454 

identified at a time in the day in which it is too late to initiate repair, initiation 455 

of repair shall begin on the following work day.  When installation of a new 456 

pollution prevention control or a significant repair is needed, complete 457 

installation or repair no later than 7 calendar days from the time of 458 

notification/Contractor discovery.  Notify the Engineer and document why it 459 

is infeasible to complete the installation or repair within 7 calendar days and 460 

complete the work as soon as practicable and as agreed to by the Engineer.  461 

Address Site-Specific BMP deficiencies discovered by the Contractor within 462 

the timeframe above.  The Contractor’s failure to satisfactorily address these 463 

Site-Specific BMP deficiencies, the Engineer reserves the right to employ 464 

outside assistance or use the Engineer’s own labor forces to provide 465 

necessary corrective measures.  The Engineer will charge the Contractor 466 

such incurred costs plus any associated project engineering costs.  The 467 

Engineer will make appropriate deductions from the Contractor’s monthly 468 

progress estimate.  Failure to apply Site-Specific BMP measures may result 469 

in one or more of the following:  assessment of liquidated damages, 470 

suspension, or cancellation of Contract with the Contractor being fully 471 

responsible for all additional costs incurred by the State. 472 

 473 

(C) Discharges of Storm Water Associated with Construction 474 

Activities.  If work includes disturbance of one acre or more, an NPDES 475 

Permit authorizing Discharges of Storm Water Associated with Construction 476 

Activity (CWB-NOI Form C) or Individual Permit authorizing storm water 477 

discharges associated with construction activity is required from the 478 

Department of Health Clean Water Branch (DOH-CWB). 479 

 480 

Do not begin construction activities until all required conditions of the 481 

permit are met and submittals detailed in Subsection 209.03(A)(2) – Water 482 

Pollution, Dust, and Erosion Control Submittals are completed and accepted 483 

in writing by the Engineer. 484 

 485 

(D) Discharges Associated with Hydrotesting Activities.  If 486 

hydrotesting activities require effluent discharge into State waters or drainage 487 

systems, an NPDES Hydrotesting Waters Permit (CWB-NOI Form F) or 488 

Individual Permit authorizing discharges associated with hydrotesting from 489 

DOH-CWB is required from the DOH-CWB.  490 

 491 

Do not begin hydrotesting activities until the DOH-CWB has issued an 492 

Individual NPDES Permit or Notice of General Permit Coverage (NGPC).  493 

Conduct Hydrotesting operations in accordance with the conditions of the 494 

permit or NGPC. 495 
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(E) Discharges Associated with Dewatering Activities.  If dewatering496 

activities require effluent discharge into State waters or drainage systems, an497 

NPDES Dewatering Permit (CWB-NOI Form G) or Individual Permit498 

authorizing discharges associated with dewatering from DOH-CWB is499 

required from the DOH-CWB.500 

501 

Do not begin dewatering activities until the DOH-CWB has issued an 502 

Individual NPDES Permit or Notice of General Permit Coverage (NGPC).  503 

Conduct dewatering operations in accordance with the conditions of the 504 

permit or NGPC. 505 

506 

507 

508 

509 

510 

511 

512 

513 

514 

515 

516 

517 

518 

519 

520 

521 

522 

523 

524 

525 

526 

527 

528 

529 

530 

531 

532 

533 

534 

535 

536 

537 

538 

539 

540 

(F)       Discharges Associated with Herbicide Mixing and Application. 
This subsection provides guidelines for herbicide applications that may result 
in a discharge to State waters.  These guidelines are drawn from the Notice 
of General Permit Coverage (NGPC) issued by the State Department of 
Health, Clean Water Branch (DOH-CWB) under the NPDES General Permit 
for pesticide application discharges, pursuant to Hawaii Administrative Rules 
(HAR) Chapter 11-55, Appendix M.

(1) Pesticide Discharge Management Plan (PDMP).  Prepare and 
implement a Pesticide Discharge Management Plan (PDMP) in 
accordance with HAR Chapter 11-55, Appendix M, Section 5, prior to 
initiating herbicide mixing and application activities.  The PDMP shall 
describe the pesticide application program and measures to minimize 
discharge of pesticides to State waters.  Submit the PDMP to the 
Engineer for review as part of the Site-Specific BMP Plan.

(2) Herbicide Mixing and Application.  Conduct all herbicide 
mixing and application operations in strict accordance with the 
conditions of the NGPC, the applicable HAR administrative rules, and 
the information submitted in the NOI.

(3) Record keeping Requirements.  Maintain complete and 
accurate records of all herbicide and pesticide applications as required 
by the NGPC.  At minimum:

(A) Document all required records as soon as possible, 
but no later than 14 calendar days following the completion of 
each pesticide application.

(B) Retain all records required under the NGPC for at 
least five (5) years after coverage under the NGPC expires 
or is terminated.

(C) Make all records available to the State, the 
United States Environmental Protection Agency (EPA), 
or an

541 
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authorized representative of the EPA upon request.  Provide 542 

copies of records upon request. 543 

544 

(4) Compliance Submittals.  Submit all NGPC compliance545 

documents — including the Notice of Cessation, Notification of Start546 

of Discharge, Discharge Monitoring Reports, and other required547 

information — through the Electronic Signature CWB Compliance548 

Submittal Form for Individual NPDES Permits and NGPCs, available549 

on the DOH e-Permitting Portal at https://eha-550 

cloud.doh.hawaii.gov/epermit.  Provide copies of all compliance551 

submittals to the Engineer within 5 calendar days of submission to552 

DOH.553 

554 

(5) Unauthorized Discharge Prohibition.  The Contractor shall not555 

discharge herbicides, pesticides, or related chemicals to State waters,556 

storm drains, or drainage systems except as specifically authorized by557 

the NGPC.  Any unauthorized discharge shall be reported to the558 

Engineer and the DOH-CWB immediately in accordance with559 

applicable reporting requirements.560 

561 

(6) Failure to Comply.  Failure to comply with the requirements of562 

this subsection, the conditions of the NGPC, or the applicable563 

administrative rules constitutes an enforceable violation by DOH-564 

CWB.  Violations may be enforced pursuant to Hawaii Revised565 

Statutes (HRS) Chapter 342D and are subject to civil and criminal566 

penalties.567 

568 

(7) Other Authorizations.  The Contractor is responsible for569 

obtaining all other Federal, State, or local authorizations required by570 

law for herbicide and pesticide application activities, in addition to the571 

NPDES NGPC described in this subsection.572 

573 

574 

575 

576 

577 

578 

579 

580 

581 

582 

583 

584 

(G)     Solid Waste.  Submit the Solid Waste Disclosure Form for 
Construction Sites to the Engineer within 21 calendar days of date of award. 
Provide a copy of all the disposal receipts from the facility permitted by the 
Department of Health to receive solid waste to the Engineer monthly.  This 
should also include documentation from any intermediary facility where solid 
waste is handled or processed, or as directed by the Engineer.

(H)     Construction BMP Training.  The Contractor’s representative 
responsible for development of the Site-Specific BMP Plan and 
implementation of Site-Specific BMPs in the field shall attend the State’s 
Construction Best Management Practices Training.  The Contractor shall 
keep training logs updated and readily available.585 

586 

209.04 Measurement. 587 
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588 
589 (A) Installation, maintenance, monitoring, and removal of BMP will be paid
590 on a lump sum basis. Measurement for payment will not apply.
591 
592 (B) The Engineer will only measure additional water pollution, dust and
593 erosion control required and requested by the Engineer on a force account
594 basis in accordance with Subsection 109.06 – Force Account Provisions and
595 Compensation.
596 
597 209.05 Payment. The Engineer will pay for accepted pay items listed below at 
598 contract price per pay unit, as shown in the proposal schedule. Payment will be full 
599 compensation for work prescribed in this section and contract documents. 
600 
601 The Engineer will pay for each of the following pay items when included in 
602 proposal schedule: 
603 
604 Pay Item Pay Unit 
605 
606 Installation, Maintenance, Monitoring, and Removal of BMP Lump Sum 
607 

http://www.stormwaterhawaii.com/resources/contractors-and-consultants/storm-water-pollution-prevention-plan-swppp/
http://www.stormwaterhawaii.com/resources/contractors-and-consultants/storm-water-pollution-prevention-plan-swppp/


STP-083-1(085) 
209-15a 1-14-22

608 The Engineer will pay for BMP measures requested by the Engineer that are 
609 beyond scope of accepted Site-Specific BMP on a force account basis. 
610 
611 No progress payment will be authorized until the Engineer accepts in writing 
612 Site-Specific BMP or when the Contractor fails to maintain project site in accordance 
613 with accepted BMP. 
614 
615 For all citations or fines received by the Department for non-compliance, 
616 including compliance with NPDES Permit conditions, the Contractor shall reimburse 
617 State within 30 calendar days for full amount of outstanding cost State has incurred, 
618 or the Engineer will deduct cost from progress payment. 
619 
620 The Engineer will assess liquidated damages up to $27,500 per day for non- 
621 compliance of each BMP requirement and all other requirements in this section. 
622 



STP-083-1(085) 
209-16a 1-14-22

Appendix A 623 

624 

The following list identifies potential pollutant sources and corresponding 625 

BMPs used to mitigate the pollutants.  Each BMP is referenced to the corresponding 626 

section of the current HDOT Construction Best Management Practices Field Manual 627 

or appropriate Supplemental Sheets.  The Manual may be obtained from the HDOT 628 

Statewide Stormwater Management Program Website at 629 

http://www.stormwaterhawaii.com/resources/contractors-and-consultants/ under 630 

Construction Best Management Practices Field Manual.  Supplemental BMP sheets 631 

are located at http://www.stormwaterhawaii.com/resources/contractors-and-632 

consultants/storm-water-pollution-prevention-plan-swppp/ under Concrete Curing 633 

and Irrigation Water. 634 

635 
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636 

Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Construction 
debris, 
green waste, 
general litter 

• Separate contaminated clean up materials
from construction and demolition (C&D) wastes.

• Provide waste containers (e.g., dumpster or
trash receptacle) of sufficient size and number to
contain construction and domestic wastes.

• Inspect construction waste and recycling areas
regularly.

• Schedule solid waste collection regularly.

• Schedule recycling activities based on
construction/demolition phases.

• Empty waste containers weekly or when they
are two-thirds full, whichever is sooner.

• Do not allow containers to overflow. Clean up
immediately if they do.

• On work days, clean up and dispose of waste
in designated waste containers.

• See Solid Waste Management Section SM-6
for additional requirements.

• Provide Storm Drain Inlet Protection and/or
Perimeter Sediment Controls as applicable.

• Collect and dispose of all waste materials in
trash dumpsters.  Place dumpsters, with secure
watertight lids, away from storm water
conveyances and drains, in a covered materials
storage area.

• Dispose of construction and non- construction
solid waste in accordance with State DOH regs.

• Load removed non- recyclable vegetation
directly onto trucks; cover and transport to a
licensed facility

See Solid 
Waste 
Management 
Section SM-6. 
Storm Drain 
Inlet Protection 
SC-1, and 
Perimeter 
Sediment 
Controls where 
applicable. 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Materials 
associated 
with the 
operation 
and 
maintenance 
of 
equipment, 
such as oil, 
fuel, and 
hydraulic 
fluid leakage 

• Use off-site wash racks, repair and
maintenance facilities, and fueling sites when
practical.

• Designate bermed wash area if cleaning on
site is necessary.

• Place drip pans or drop cloths under vehicles
and equipment to absorb spills or leaks.

• Provide an ample supply of readily available
spill cleanup materials.

• Clean up spills immediately, using dry clean-
up methods where possible, and dispose of used
materials properly.

• Do not clean surfaces or spills by hosing the
area down.

• Eliminate the source of the spill to prevent a
discharge or a continuation of an ongoing
discharge.

• Inspect on-site vehicles and equipment
regularly and immediately repair leaks.

• Regularly inspect fueling areas and storage
tanks.

• Train employees on proper maintenance and
spill practices and procedures and fueling and
cleanup procedures.

• Store diesel fuel, oil, hydraulic fluid, or other
petroleum products or other chemicals in water-
tight containers and provide cover or secondary
containment.

• Do not remove original product labels and
comply with manufacturer’s labels for proper
disposal.

• Dispose of containers only after all the product
has been used.

• Dispose of or recycle oil or oily wastes
according to Federal, State, and Local
requirements.

• Store soaps, detergents, or solvents under
cover or other means to prevent contact with
rainwater.

• See Vehicle and Equipment Cleaning,
Maintenance, and Refueling, Sections  SM-11,
SM-12, and SM-13 and Material Storage and
Handling Section SM-2 for additional
requirements.

See Vehicle and 
Equipment 
Cleaning, 
Maintenance, 
and Refueling, 
Sections SM-
11, SM-12, and 
SM-13, and 
Material 
Storage and 
Handling, 
Section SM-2, 
and Spill 
Prevention and 
Control SM-10. 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Soil erosion 
from the 
disturbed 
areas 

• Provide Soil Stabilization, Slope Protection,
Storm Drain Inlet Protection SC-1, Perimeter
Controls and Sediment Barriers, Sediment Basins
and Detention Ponds, Check Dams SC-3 ,Level
Spreader EC-6, Paving Operations SM-20,
Construction Roads and Parking Area
Stabilization SC-10, Controlling Storm Water
Flowing Onto and Through the Project, Post-
Construction BMPs, and Non-Structural BMPs
(Construction BMP Training SM-1, Scheduling
SM-14, Location of Potential Sources of Sediment
SM-15, Preservation of Existing Vegetation SM-
17).

• Delineate, and clearly mark off, with flags,
tape, or other similar marking device all natural
buffer areas defined in the SWPPP.

• Preserve native topsoil where practicable.

• In areas where vegetative stabilization will
occur, restrict vehicle/equipment use in areas to
avoid soil compaction or condition soil to promote
vegetative growth.

• For Storm Drain Inlet Protection, clean, or
remove and replace, the protection measures as
sediment accumulates, the filter becomes
clogged, and/or performance is compromised.

• Where there is evidence of sediment
accumulation adjacent to the inlet protection
measure, remove the deposited sediment by the
end of the same day in which it is found or by the
end of the following work day if removal by the
same day is not feasible.

• Sediment basins shall be designed and
maintained in accordance with HAR Chapter 11-
55.

• Minimize disturbance on steep slopes (Greater
than 15% in grade).

• If disturbance of steep slopes are unavoidable,
phase disturbances and use stabilization
techniques designed for steep grades.

• For temporary drains and swales use velocity
dissipation devices within and at the outlet to
minimize erosive flow velocities.

Soil 
Stabilization 

1. SM-22
Topsoil
Management
2. EC-12
Seeding and
Planting
3. EC-14
Mulching
4. EC-11
Geotextiles
and Mats

Slope 
Protection 

1. EC-12
Seeding and
Planting
2. EC-14
Mulching
3. EC-11
Geotextiles
and Mats
4. EC-4
Slope
Roughening,
Terracing,
and
Rounding

5. EC-7
Slope Drains
and
Subsurface
Drains
6. EC-9
Slope
Interceptor or
Diversion
Ditches/Berms

SC-1 Storm 
Drain Inlet 
Protection 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Perimeter Controls 
and Sediment 
Barriers 
1. SC-7 Silt
Fence or Filter
Fabric Fence
2. SC-2
Vegetated Filter
Strips and Buffers
3. SC-6
Compost Filter
Berm/Sock
4. SC-8
Sandbag Barrier
5. SC-9 Brush or
Rock Filter

Sediment Basins 
and Detention 
Ponds 
1. SC-4
Sediment Trap
2. SC-5
Sediment Basin

SC-3 Check Dams 

EC-6 Level 
Spreader 
SM-20 Paving 
Operations  
SC-10 
Construction 
Roads and 
Parking Area 
Stabilization 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Controlling Storm 
Water Flowing 
onto and Through 
the Project 
1. EC-3 Run-On
Diversion
2. EC-5 Earth
Dike, Swales and
Ditches

Post Construction 
BMPs 
1. EC-2 Flared
Culvert End
Sections
2. EC-10 Rip-
Rap and Gabion
Inflow Protection
3. EC-8 Outlet
Protection and
Velocity
Dissipation
Devices
4. SM-22
Topsoil
Management

Non-Structural 
BMPs 

1. SM-1
Construction BMP
Training
2. SM-14
Scheduling
3. SM-15
Location of
Potential Sources
of Sediment

4. SM-17
Preservation of
Existing
Vegetation
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Sediment 
from soil 

stockpiles 

• Locate stockpiles a minimum of 50 feet or as
far as practicable from concentrated runoff or
outside of any natural buffers identified on the
SWPPP.

• Place bagged materials on pallets and under
cover.

• Provide physical diversion to protect
stockpiles from concentrated runoff.

• Cover stockpiles with plastic or comparable
material when practicable.

• Place silt fence, fiber filtration tubes, or straw
wattles around stockpiles.

• Do not hose down or sweep soil or sediment
accumulated on pavement or other impervious
surfaces into any storm water conveyance (unless
connected to a sediment basin, sediment trap, or
similarly effective control), storm drain inlet, or
state water.

• Unless infeasible, contain and securely
protect stockpiles from the wind.

• Provide Storm Drain Inlet Protection and/or
Perimeter Sediment Controls as applicable.
See Stockpile Management Section SM-3 for
additional requirements.

See Stockpile 
Management 
Section SM-3. 
Storm Drain 
Inlet Protection 
SC-1, and 
Perimeter 
Sediment 
Controls where 
applicable. 

Emulsified 
asphalt or 
prime/tack 
coat 

• Provide training for employees and
contractors on proper material delivery and
storage practices and procedures.

• Restrict paving operations during wet
weather to prevent paving materials from being
discharged.

• Use asphalt emulsions such as prime coat
when possible.

• Protect drain inlet structures and manholes
during application of tack coat, seal coat, slurry
seal, and fog seal.

• Keep ample supplies of drip pans and
absorbent materials on site.

• Inspect inlet protection devices.

• See Material Storage and Handling Section
SM-2 and Paving Operations Section SM-20 for
additional requirements.

• Provide Storm Drain Inlet Protection and/or
Perimeter Sediment Controls as applicable.

See Material 
Storage and 
Handling 
Section SM-2, 

and Stockpile 
Management 
Section SM-3, 
Paving 
Operations 
Section SM-20, 
Storm Drain 
Inlet Protection 
SC-1, and 
Perimeter 
Sediment 
Controls where 
applicable. 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Materials 
associated 
with 
painting, 
such as 
paint and 
paint wash 
solvent 

• Hazardous chemicals shall be well-labeled
and stored in original containers.

• Keep ample supply of cleanup materials on
site.

• Dispose container only after all of the product
has been used.

• Remove as much paint from brushes on
painted surface.

• Rinse from water-based paints shall be
discharged into the sanitary sewer system where
possible.  If not, direct all washwater into a leak-
proof container or leak-proof pit. The container or
pit must be designed so that no overflows can
occur due to inadequate sizing or precipitation.

• Locate on-site wash area a minimum of 50
feet away or as far as practicable from storm drain
inlets, open drainage facilities, or water bodies.

• Do not dump liquid wastes into the storm
drainage system.

• Filter and re-use solvents and thinners.

• Dispose of oil-based paints and residue as a
hazardous waste.

• Ensure collection, removal, and disposal of
hazardous waste complies with regulations.

• Immediately clean up spills and leaks.

• Properly store paints, solvents, and epoxy
compounds.

• Properly store and dispose waste materials
generated from painting and structure repair and
construction activities.

• Mix paints in a covered and contained area,
when possible, to minimize adverse impacts from
spills.

• Do not apply traffic paint or thermoplastic if
rain is forecasted.

• See Material Storage and Handling Use SM-2,
Hazardous Materials and Waste Management
Section SM-9, Spill Prevention and Control
Section SM-10, and Structure Construction and
Painting Section SM-21 for additional
requirements.
Provide Storm Drain Inlet Protection and/or
Perimeter Sediment Controls as applicable.

See Material 
Storage and 
Handling Use 
Section SM-2,  
Stockpile 
Management 
Section SM-3, 
Hazardous 
Materials and 
Waste 
Management 
Section SM-9, 
Waste 
Management, 
Spill Prevention 
and Control 
Section SM-10, 
and Structure 
Construction 
and Painting 
Section SM-21, 
Storm Drain 
Inlet Protection 
SC-1, and 
Perimeter 
Sediment 
Controls where 
applicable. 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Industrial 
chemicals, 
fertilizers, 
and/or 
pesticides 

• Hazardous chemicals shall be well-labeled and
stored in original containers.

• Keep ample supply of cleanup materials on site.

• Clean up spills immediately, using dry clean-up
methods where possible, and dispose of used
materials properly.

• Do not clean surfaces or spills by hosing the
area down.

• Eliminate the source of the spill to prevent a
discharge or a furtherance of an ongoing
discharge.

• Dispose container only after all of the product
has been used.

• Retain a complete set of safety data sheets
(formerly MSDS) on site.

• Store industrial chemicals in water-tight
containers and provide either cover or secondary
containment.

• Provide cover when storing fertilizers or
pesticides to prevent these chemicals from coming
into contact with rainwater.

• Restrict amount of pesticide prepared to quantity
necessary for the current application.

• Do not apply fertilizers or pesticides during or
just before a rain event.

• Do not apply to stormwater conveyance
channels with flowing water.

• Comply with fertilizer and pesticide
manufacturer’s recommended usage and disposal
instructions.  Document departures from
manufacturer’s specifications in Attachment J.

• Apply fertilizers at the appropriate time of year
for the location, and preferably timed to coincide as
closely as possible to the period of maximum
vegetation uptake and growth.

• Follow federal, state, and local laws regarding
fertilizer application.

• Do not dispose of toxic liquid wastes (solvents,
used oils, and paints) or chemicals (additives,
acids, and curing compounds) in dumpsters
allocated for construction debris.

See Material 
Storage and 
Handling Use 
Section SM-2, 
Stockpile 
Management 
Section SM-3, 
and Hazardous 
Materials and 
Waste 
Management 
Section SM-9, 
and Spill 
Prevention and 
Control SM-10 
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645 

Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

• Ensure collection, removal, and disposal of
hazardous waste complies with regulations.
Hazardous waste that cannot be reused or
recycled shall be disposed of by a licensed
hazardous waste hauler.
See Material Storage and Handling Use SM-2, and
Hazardous Materials and Waste Management
Section SM-9 for additional requirements.

Hazardous 
waste 
(Batteries, 
Solvents, 
Treated 
Lumber, 
etc.) 

• Do not dispose of toxic materials in dumpsters
allocated for construction debris.

• Ensure collection, removal, and disposal of
hazardous waste complies with regulations.

• Hazardous waste that cannot be reused or
recycled shall be disposed of by a licensed
hazardous waste hauler.

• Segregate and recycle wastes from
vehicle/equipment maintenance activities such as
used oil or oil filters, greases, cleaning solutions,
antifreeze, automotive batteries, and hydraulic and
transmission fluids.

• Store waste in sealed containers, which are
constructed of suitable materials to prevent
leakage and corrosion, and which are labeled in
accordance with applicable Resource
Conservation and Recovery Act (RCRA)
requirements and all other applicable federal,
state, and local requirements.

• All containers stored outside shall be kept away
from surface waters and within appropriately sized
secondary containment (e.g., spill berms, decks,
spill containment pallets).  Provide cover if
possible.

• Clean up spills immediately, using dry clean-up
methods where possible, and dispose of used
materials properly.

• Do not clean surfaces or spills by hosing the
area down.

• Eliminate the source of the spill to prevent a
discharge or a continuation of an ongoing
discharge.

See Hazardous 
Materials and 
Waste 
Management 
Section SM-9 
and Vehicle 
and Equipment 
Maintenance 
SM-12 
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647 

Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

• Ensure collection, removal, and disposal of
hazardous waste complies with manufacturer’s
recommendations and is in compliance with
federal, state, and local requirements.

• See Hazardous Materials and Waste
Management Section SM-9 and Vehicle and
Equipment Management, Vehicle and Equipment
Maintenance SM-12 for additional requirements.

Metals and 
Building 
Materials 

• Inspect construction waste and recycling areas
regularly.

• Schedule solid waste collection regularly.

• If building materials or metals are stored on
site (such as rebar or galvanized poles) store
under cover under tarps or in containers.

• Minimize the amount of material stored on site.

• Do not stockpile uncovered metals or other
building materials in close proximity to discharge
points.

• See Solid Waste Management Section SM-6
for additional requirements.

See Solid 
Waste 
Management 
Section SM-6 

Contaminated 
Soil 

• See Waste Management, Contaminated Soil
Management Section SM-8 and/or Hazardous
Materials and Waste Management Section SM-9
for additional requirements.

• At minimum contain contaminated material soil
by surrounding with impermeable lined berms or
cover exposed contaminated material with plastic
sheets.

See Waste 
Management, 
Contaminated 
Soil 
Management 
Section SM-8 
and/or 
Hazardous 
Materials and 
Waste 
Management 
Section SM-9 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Fugitive Dust 
Control and 
Dust Control 
Water 

• Do not over spray water for dust control
purposes which will result in runoff from the area.

• Apply water as conditions require.

• Washing down of debris or dirt into drainage,
sewage systems, or State waters is not allowed.

• Minimize exposed areas through the schedule
of construction activities.

• Utilize vegetation, mulching, sprinkling, and
stone/gravel layering to quickly stabilize exposed
soil.

• Direct construction vehicle traffic to stabilized
roadways.

• Cover dump trucks hauling material from the
site with a tarpaulin.
See Dust Control Section SM-19 for additional
requirements.

See Dust 
Control Section 
SM-19 

Concrete 
Truck Wash 
Water 

• Disposal of concrete truck wash water via
percolation is prohibited.

• Wash concrete-coated vehicles or equipment
off-site or in the designated wash area.

• Locate on-site wash area a minimum of 50
feet away or as far as practicable from storm drain
inlets, open drainage facilities, or water bodies.

• Runoff from the on-site concrete wash area
shall be contained in a temporary pit or level
bermed area where the concrete can set.

• Design the area so that no overflow can occur
due to inadequate wash area sizing or
precipitation.

• The temporary pit shall be lined with plastic to
prevent seepage of wash water into the ground.

• Allow wash water to evaporate or collect wash
water and all concrete debris in a concrete
washout system bin.

• Do not dump liquid wastes into storm drainage
system.

• Dispose of liquid and solid concrete wastes in
compliance with federal, state, and local
standards.

• See Waste Management, Concrete Wash and
Waste Management Section SM-4 for additional
requirements.

See Waste 
Management, 
Concrete Wash 
and Waste 
Management 
Section SM-4 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Sediment 
Track-Out 

• Include Stabilized Construction Entrance at all
points that exit onto paved roads.

• A sediment trapping device is required if a
wash rack is used in conjunction with the
stabilized construction entrance/exit.

• The pavement shall not be cleaned by
washing down the street.

• If sweeping is ineffective or it is necessary to
wash the streets, wash water must be contained
either by construction of a sump, diverting the
water to an acceptable disposal area, or
vacuuming the wash water.

• Use BMPs for adjacent drainage structures.

• Remove sediment tracked onto the street by
the end of the day in which the track-out occurs.

• Restrict vehicle use to properly designated
exit points.

• Include additional BMPs that remove
sediment prior to exit when minimum dimensions
cannot be met.
See Stabilized Construction Entrance/Exit Section
SC-11 for additional requirements.

See Stabilized 
Construction 
Entrance/Exit 
Section SC-11 

Irrigation 
Water 

• Consider irrigation requirements.

• Where possible, avoid species which require
irrigation.

• Design, timing and application methods of
irrigation water to eliminate the runoff of excess
irrigation water into the storm water drainage
system.
See Seeding and Planting Section EC-12 and
California Stormwater BMP Handbook SD-12
Efficient Irrigation included in SWPPP Attachment
A for additional requirements.

See Seeding 
and Planting 
Section EC-12 
and California 
Stormwater 
BMP 
Handbook SD-
12 Efficient 
Irrigation 

Hydrotesting 
Effluent 

• If work includes removing, relocation or
installing waterlines, and Contractor elects to
flush waterline or discharge hydrotesting effluent
into State waters or drainage systems, the
Contractor shall prepare and obtain HDOT
acceptance of a NOI/NPDES Permit Form F
application for HDOT submittal to DOH CWB at
least 30 calendar days prior to the start of
Hydrotesting Activities if necessary. Site specific
BMPs will be included in the NOI/NPDES Permit
Form F submittal.

Site specific 
BMPs will be 
included in the 
NOI/NPDES 
Permit Form F 
submittal. 
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Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Dewatering 
Effluent 

If excavation or backfilling operations require 
dewatering, and Contractor elects to discharge 
dewatering effluent into State waters or existing 
drainage systems, Contractor shall prepare and 
obtain HDOT acceptance of a NOI/NPDES Permit 
Form G application for HDOT submittal to DOH 
CWB at least 30 calendar days prior to the start of 
Dewatering Activities if necessary.  See Site 
Planning and General Practices, Dewatering 
Operations Section SM-18 for additional 
requirements. 

See 
Dewatering 
Operations 
SM-18.  Site 
specific BMPs 
will be included 
in the 
NOI/NPDES 
Permit Form G 
submittal. 

Saw-cutting 
Slurry 

• Saw cut slurry shall be removed from the site
by vacuuming.

• Provide storm drain protection during saw
cutting. See Paving Operations Section SM-20 for
additional requirements.
Provide Storm Drain Inlet Protection and/or
Perimeter Sediment Controls as applicable.

See Paving 
Operations 
Section SM-20, 
Storm Drain 
Inlet Protection 
SC-1, 
Perimeter 
sediment 
controls where 
applicable 

Concrete 
Curing Water 

• Avoid overspraying of curing compounds.

• Apply an amount of compound that covers the
surface, but does not allow any runoff of the
compound.
See California Stormwater BMP Handbook NS-12
Concrete Curing included in SWPPP Attachment
A for additional requirements.

See California 
Stormwater 
BMP 
Handbook NS-
12 Concrete 
Curing 
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END OF SECTION 209 653 

Pollutant 
Source 

Appropriate Site-Specific BMP to be 
Implemented 

BMP 
Requirements 

Plaster Waste 
Water 

• Direct all washwater into a leak-proof
container or leak-proof pit. The container or pit
must be designed so that no overflows can occur
due to inadequate sizing or precipitation.

• Locate on-site wash area a minimum of 50
feet away or as far as practicable from storm
drain inlets, open drainage facilities, or water
bodies.

• Any significant residual materials remaining
on the ground after the completion of
construction shall be removed and properly
disposed.  If the residual materials contaminate
the soil, then the contaminated soil shall also be
removed and properly disposed of.

• Plaster waste water shall not be allowed to
flow into drainage structures or State waters.
See Material, Storage and Handling Use SM-2,
Stockpile Management Use Section SM-3, and
Hazardous Materials and Waste Management
Section SM-9 for additional requirements.

See Material, 
Storage and 
Handling Use 
Section SM-2, 
Stockpile 
Management 
Use Section 
SM-3, and 
Hazardous 
Materials and 
Waste 
Management 
Section SM-9 

Water-Jet 
Wash Water 

• For Water-Jet Wash Water used to clean
vehicles, use off site wash racks or commercial
washing facilities when practical.

• See Vehicle and Equipment Cleaning
Section SM-11 for additional information.

• For Water-Jet Wash Water used to clean
impervious surfaces, the runoff shall not be
allowed to flow into drainage structures or State
Waters.

See Vehicle 
and Equipment 
Cleaning 
Section SM-11 

Sanitary/Septic 
Waste 

• Locate Sanitary facilities in a convenient
place away from drainage facilities.

• Position sanitary facilities so they are
secure and will not be tipped over or knocked
down.

• Wastewater shall not be discharged to the
ground or buried.

• A licensed service provider shall maintain
sanitary/septic facilities in good working order.

• Schedule regular waste collection by a
licensed transporter.

• See Sanitary Waste Section SM-7 for
additional requirements.

See Sanitary 
Waste Section 
SM-7. 
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SECTION 619 – PLANTING 1 

2 

Make the following amendments to said Section: 3 

4 
(I) Amend Subsection 619.03(A) – Codes and Standards from lines 262 to5 
264 to read:6 

7 

“(A) Quality Assurance. 8 

9 

(1) Codes and Standards.  Perform work in accordance with10 

applicable laws, codes, and regulations.  Provide inspections and11 

permits required by Federal, State, and local governmental12 

authorities.13 

14 

(2) Qualifications.  To become qualified in the work class of15 

Landscaping, the applicant shall provide a letter containing the16 

following:17 

18 

(a) A statement declaring at least five continuous years of19 

experience of a scope similar to that required for the work,20 

including soil preparation, and plant installation and21 

establishment.22 

23 

(b) The letter must be signed and dated by the Owner of24 

the Company or Company Officer.25 

26 

(c) Produce a list of completed projects similar to the27 

scope and size of the required work to substantiate the28 

experience.  The list shall contain a minimum of five different29 

landscape projects, excluding single-family residential30 

landscape.  A minimum of five different landscape projects31 

shall be rated positive on a performance evaluation by the32 

references in the list below.  Names and references must be33 

current and verifiable.  Use separate sheets of paper that34 

contain all of the following information:35 

36 

1. Project name37 

2. Location of project (city, state)38 

3. Owner39 

4. Owner Contact (name and current phone40 

number)41 

5. Landscape Architect Company Name42 

6. Landscape Architect Contact (name and current43 
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phone number) 44 

7. Construction Manager (name and current phone 45 

number) 46 

8. Description of Project, Scope of Work 47 

Performed 48 

9. Total Value of Construction (including change 49 

orders) 50 

10. Original Scheduled Completion Date 51 

11. Actual Date of Completion 52 

(d) Approval.  The Contractor shall submit the items under this section 53 

to the Engineer for approval prior to the start of planting.  If the 54 

applicant does not have proof of five continuous years of experience 55 

with a minimum of five completed projects similar in scope and size, 56 

the Contractor shall remove the applicant from the project upon 57 

receipt of a written notice from the Engineer. Requests to substitute 58 

an applicant will be allowed under Subsection 105.16 Subcontracts.”   59 

 60 

(II)   Amend Subsection 619.04 – Measurement from lines 538 to 539 to read 61 

as follows:  62 

 63 

“619.04 Measurement. Groundcover will be paid on a lump sum basis.  64 

Measurement for payment will not apply.” 65 

 66 
(III) Amend Subsection 619.05 – Payment from lines 541 to 556 to read as 67 
follows: 68 

 69 

“619.05     Payment.  Engineer will pay for the planting of the groundcover species 70 

on a contract lump sum basis.  Payment will be full compensation for work 71 

prescribed in this section and contract documents.  72 

 73 

The Engineer will pay for each of the following pay items when included in 74 

proposal schedule:  75 

 76 

Pay Item                Pay Unit  77 

 78 

Groundcover (Cladium jamaicense,          Lump Sum  79 

Cyperus javanicus, Cyperus laevigatus, 80 

Eleocharis calva, Schoenoplectus 81 

tabernaemontani [1-gallon pots for all 82 

species]).”        83 

                                     END OF SECTION 619 84 

 85 
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SECTION 642 – LANDSCAPE MAINTENANCE 1 

 2 

Make the following amendments to said Section: 3 

 4 

(I) Amend Subsection 642.03 – Construction from line 33 to 57 to read: 5 

 6 

“ (B)     Plant Maintenance. 7 

 8 

The Contractor will undertake ongoing maintenance of native groundcover 9 

plantings that will involve controlling regrowth of California bulrush and other 10 

invasive plant species within Pond F-Mauka, as well as caring for the native 11 

plantings for the life of the project.  No irrigation will be required during the life of 12 

the project as the pond will be rewatered following the initial planting (estimated to 13 

occur late February 2028) and will remain in this state (watered) for the remainder 14 

of the contract.  15 

 16 

The Contractor should begin maintenance two weeks after planting, scheduled for 17 

winter 2027/2028, to address potential issues such as wilting or uprooting by 18 

native waterbirds.  After this initial inspection, maintenance should occur monthly 19 

for six consecutive months to support plant establishment and reduce competition 20 

from invasive species.  Following this six-month period, maintenance should shift 21 

to a quarterly schedule, lasting up to five days at a time, for the remainder of the 22 

contract. 23 

 24 

If replacement plantings are required for dead or declining native species, 25 

maintenance should resume within two weeks of the replacement planting and 26 

then follow the quarterly schedule outlined above. 27 

 28 

Glyphosate formulations approved for aquatic environments in Hawaii (e.g., 29 

AquaMaster, AquaNeat) may be applied by the Contractor to control California 30 

bulrush and other invasive plants in sparsely vegetated areas of Pond F-Mauka.  31 

Applications may be made with knapsack sprayers or a truck-mounted spray rig 32 

with a hose and handheld spray gun.  The Contractor must ensure that herbicide 33 

applications are conducted or supervised by a Hawaii Department of Agriculture-34 

licensed pesticide applicator (Commercial 2 – Forest category) and applied 35 

carefully to avoid damage to native ground cover plantings. 36 

 37 

In areas with dense, established native groundcover, the Contractor will manually 38 

remove California bulrush and other invasive plant species to avoid harming 39 

native plants.   40 

To ensure there are no impacts to four federally endangered Hawaiian waterbirds 41 

(Hawaiian common gallinule, Hawaiian coot, Hawaiian duck, Hawaiian stilt) that 42 

forage and nest within Pond F-Mauka, a biologist that is familiar with the biology 43 

of these species must conduct surveys for nests and breeding adult birds within 44 

seven days of sustained periods of work (three days or more) at Pond F-Mauka. If 45 

breeding birds or nests of the four endangered Hawaiian waterbird species are 46 
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discovered, the Contractor’s staff should vacate the pond and the Contractor must 47 

contact the United States Fish and Wildlife Service (USFWS) Biologist at James 48 

Campbell National Wildlife Refuge to seek further guidance regarding avoidance 49 

and minimization measures for these species.” 50 

 51 

(II)  Amend Subsection 642.03 – Construction by adding the following after 52 

line 260: 53 

 54 

“ (I)    Monitoring Vegetation Plots and Photo Points.  55 

 56 

The Contractor will establish 30 vegetation monitoring plots in total, each 57 

measuring 16 feet by 16 feet (5 meters by 5 meters), with 15 plots established at 58 

Pond F-Mauka and 15 at a reference site in the Punamano Unit of the James 59 

Campbell National Wildlife Refuge.  The Contractor will number each plot, mark 60 

the corners of each plot for the life of the project, and use a tape measure to 61 

temporarily mark the boundary of the plot.  The Contractor will undertake the 62 

monitoring which will comprise recording the percentage cover of all vascular 63 

plant species, water, bare earth, and organic and inorganic debris present within 64 

the plot.  The Contractor will take one photo from above each plot each time the 65 

plot is monitored to act as a visual record to complement the percentage cover 66 

data that is collected.  The Contractor will establish the plots in February 2028 in 67 

coordination with the Engineer and the USFWS. 68 

 69 

At the time of plot establishment, the Contractor will set up 30 permanent photo 70 

points: 15 at Pond F-Mauka and 15 at the Punamano Unit.  Each photo point will 71 

be numbered, marked with a wooden or plastic stake, and positioned to provide a 72 

clear view of the wetland for documenting changes in vegetation cover over the 73 

course of the project.  Monitoring will consist of one photo taken at each point 74 

during every monitoring year.  The Contractor will record the compass bearing for 75 

each photo.  In subsequent years, the Contractor will use the previous photos—76 

either printed or displayed on an electronic device—to relocate each photo point 77 

and replicate the original vantage point.  78 

 79 

The Contractor will record the global positioning system coordinates for all plots 80 

and photo points when they are established.  81 

 82 

The Contractor will conduct monitoring at Pond F-Mauka and the Punamano Unit 83 

according to the following schedule:  84 

• Pond F-Mauka: All plots and photo points must be monitored annually in 85 

February for 3 years following establishment (establish in 2028 and monitor 86 

in 2029, 2030, and 2031). 87 

• Punamano Unit: All plots and photo points must be monitored at 88 

establishment in 2028 and again in February of 2031. 89 

 90 

All stakes and marker posts for the vegetation monitoring plots and photo points 91 

will be removed following the final year of monitoring at Pond F-Mauka and the 92 

Punamano Unit in February 2031.  93 
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 94 

The Contractor will collect data from the vegetation plots and photo points using 95 

the photopoint (Year 1, and Years 2-4) and vegetation plot (all years) monitoring 96 

forms provided by the Engineer.  The Contractor must submit all completed forms, 97 

associated photographs, and GPS data to the Engineer within 4 weeks of 98 

completing each annual monitoring period.  The Engineer will review the data 99 

collection forms and photographs for accuracy and will request any corrections 100 

within 2 weeks of receipt.  The Contractor must submit all required corrections 101 

within 2 weeks of notification by the Engineer.” 102 

 103 

(II) Amend Subsection 642.04 – Measurement from lines 261 to 262 to read:  104 

 105 

“642.04 Measurement. The Engineer will measure plant maintenance and 106 

monitoring vegetation plots and photo points on a lump sum basis.  Measurement 107 

for payment will not apply.” 108 

 109 
(IV) Amend Subsection 642.05 – Payment from lines 264 to 276 to read: 110 

 111 

“642.05 Payment.  The Engineer will pay for the accepted Plant Maintenance 112 

and Monitoring Vegetation Plots and Photo Points on a lump sum basis.  Payment 113 

will be full compensation for the work prescribed in this section and the contract 114 

documents.  115 

 116 

The Engineer will pay for the following pay item when included in the 117 

proposal schedule:  118 

 119 

Pay Item Pay Unit 120 

 121 

Plant Maintenance  Lump Sum 122 

 123 

Monitoring Vegetation Plots and Photo Points Lump Sum 124 

 125 

The Engineer will allow partial payment of Monitoring Vegetation Plots and 126 

Photo Points as follows: 127 

 128 

(1) 40% of the contract unit price upon establishment of the 30 129 

vegetation monitoring plots and 30 photo points. 130 
 131 
(2) 20% upon completion of monitoring one year after the initial 132 

establishment of the 30 vegetation plots and 30 photo points. 133 

 134 

(3) 20% upon completion of monitoring two years after the initial 135 

establishment of the 30 vegetation plots and 30 photo points. 136 

 137 

(4) 20% upon completion of monitoring three years after the 138 

initial establishment of the 30 vegetation plots and 30 photo 139 

points.” 140 
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 141 
 142 

END OF SECTION 642 143 

 144 
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 SECTION 699 – MOBILIZATION 1 
 2 
Make the following amendments to said Section: 3 
 4 
(I) Amend 699.03     Applicability by revising from lines 21 to 24 to read as 5 
follows: 6 
 7 
“699.03 Applicability.     Maximum bid allowed for this item is an amount not to 8 
exceed 6  percent of the sum of all items excluding the bid price of this item.” 9 
 10 
(II) Amend 699.05     Payment by revising from lines 44 to 47 to read as follows: 11 
 12 
“Mobilization (Not to exceed 6 percent of the sum of all items 13 
excluding the bid price of this item) Lump Sum” 14 
 15 
 16 
 17 
 18 
 19 

END OF SECTION 699 20 
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 Requirements of Chapter 104, HRS 
 Wages and Hours of Employees on Public Works Law  
Chapter 104, HRS, applies to every public works construction project over $2,000, regardless of the method of procurement or 
financing (purchase order, voucher, bid, contract, lease arrangement, warranty, SPRB). 
 
Rate of Wages for Laborers and Mechanics 
 
• Minimum prevailing wages (basic hourly rate plus fringe benefits), as determined by the Director of Labor and Industrial 

Relations and published in wage rate schedules, shall be paid to the various classes of laborers and mechanics working on the 
job site.  [§104-2(a), (b), Hawaii Revised Statutes (HRS)]  

 
• If the Director of Labor determines that prevailing wages have increased during the performance of a public works contract, 

the rate of pay of laborers and mechanics shall be raised accordingly.  [§104-2(a) and (b), HRS; §12-22-3(d) Hawaii 
Administrative Rules (HAR)] 

 
Overtime 
 
• Laborers and mechanics working on a Saturday, Sunday, or a legal holiday of the State or more than eight hours a day on any 

other day shall be paid overtime compensation at not less than one and one-half times the basic hourly rate plus the cost of 
fringe benefits for all hours worked.  If the Director of Labor determines that a prevailing wage is defined by a collective 
bargaining agreement, the overtime compensation shall be at the rates set by the applicable collective bargaining agreement 
[§§104-1, 104-2(c), HRS; §12-22-4.1, HAR]   

 
Weekly Pay 
 
• Laborers and mechanics employed on the job site shall be paid their full wages at least once a week, without deduction or 

rebate, except for legal deductions, within five working days after the cutoff date.  [§104-2(d), HRS] 
 
Posting of Wage Rate Schedules 
 
• Wage rate schedules with the notes for prevailing wages and special overtime rates, shall be posted by the contractor in a 

prominent and easily accessible place at the job site.  A copy of the entire wage rate schedule shall be given to each laborer 
and mechanic employed under the contract, except when the employee is covered by a collective bargaining agreement.  
[§104-2(d), HRS] 

 
Withholding of Accrued Payments 
 
• If necessary, the contracting agency may withhold accrued payments to the contractor to pay to laborers and mechanics 

employed by the contractor or subcontractor on the job site any difference between the wages required by the public works 
contract or specifications and the wages received.  [§104-2(e), HRS] 

 
Certified Weekly Payrolls and Payroll Records 
 
• A certified copy of all payrolls shall be submitted weekly to the contracting agency. [§104-3(a), HRS; §12-22-10, HAR] 
 
• The contractor is responsible for the submission of certified copies of the payrolls of all subcontractors.  The certification 

shall affirm that the payrolls are correct and complete, that the wage rates listed are not less than the applicable rates contained 
in the applicable wage rate schedule, and that the classifications for each laborer or mechanic conform with the work the 
laborer or mechanic performed.  [§104-3(a), HRS; §12-22-10, HAR] 

 
• Payroll records shall be maintained by the contractor and subcontractors for three years after completion of construction.  

The records shall contain:  [§104-3(b), HRS; §12-22-10, HAR] 
• the name and home address of each employee  •  daily and weekly hours worked 
• the last four digits of social security number  • weekly straight time and overtime earnings 
• a copy of the apprentice's registration with DLIR •  amount and type of deductions 
• the employee's correct classification • total net wages paid 
• rate of pay (basic hourly rate + fringe benefits) • date of payment 
• itemized list of fringe benefits paid    

 
• Records shall be made available for examination by the contracting agency, the Department of Labor and Industrial Relations 

(DLIR), or any of its authorized representatives, who may also interview employees during working hours on the job. 
[§§104-3(c), 104-22(a), HRS; §12-22-10, HAR] 
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Termination of Work on Failure to Pay Wages 
 
• If the contracting agency finds that any laborer or mechanic employed on the job site by the contractor or any subcontractor 

has not been paid prevailing wages or overtime, the contracting agency may, by written notice to the contractor, terminate the 
contractor's or subcontractor's right to proceed with the work or with the part of the work in which the required wages or 
overtime compensation have not been paid.  The contracting agency may complete this work by contract or otherwise, and 
the contractor or contractor's sureties shall be liable to the contracting agency for any excess costs incurred.  [§104-4, HRS] 

 
Apprentices  
 
• Apprentice wage rates apply to contractors who are a party to a bona fide apprenticeship program which has been registered 

with the DLIR.  In order to be paid apprentice rates, apprentices must be parties to an agreement either registered with or 
recognized as a USDOL nationally approved apprenticeship program by the DLIR, Workforce Development Division, 
(808) 586-8877, and the apprentice must be individually registered by name with the DLIR.  [§12-22-6(1) and (2), HAR] 

 
• The number of apprentices on any public work in relation to the number of journeyworkers in the same craft classification as 

the apprentices employed by the same employer on the same public work may not exceed the ratio allowed under the 
apprenticeship standards registered with or recognized by the DLIR.  A registered or recognized apprentice receiving the 
journeyworker rate will not be considered a journeyworker for the purpose of meeting the ratio requirement.  [§12-22-6(3), 
HAR] 

 
Enforcement 
 
• To ensure compliance with the law, DLIR and the contracting agency will conduct investigations of contractors and 

subcontractors.  If a contractor or subcontractor violates the law, the penalties are:  [§104-24, HRS] 
 

 First Violation Equal to 25% of back wages found due or $250 per offense up to $2,500, whichever is greater. 
 Second Violation Equal to amount of back wages found due or $500 for each offense up to $5,000, whichever is greater. 
 Third Violation Equal to two times the amount of back wages found due or $1,000 for each offense up to $10,000, 

whichever is greater; and  
Suspension from doing any new work on any public work of a governmental contracting agency for 
three years. 

 
 A violation would be deemed a second violation if it occurs within two years of the first notification of violation, and 
a third violation if it occurs within three years of the second notification of violation.  [§104-24, HRS; §12-22-25(b), HAR] 

   
 Suspension:  For a first or second violation, the department shall immediately suspend a contractor who fails to pay wages 
or penalties until all wages and penalties are paid in full.  For a third violation, the department shall penalize and suspend the 
contractor as described above, except that if the contractor continues to violate the law, then the department shall 
immediately suspend the contractor for a mandatory three years.  The contractor shall remain suspended until all 
wages and penalties are paid in full. [§§104-24, 104-25, HRS] 

 
• Suspension:  Any contractor who fails to make payroll records accessible or provide requested information within 10 days, 

or fails to keep or falsifies any required record, shall be assessed a penalty including suspension as provided in 
Section 104-22(b) and 104-25(a)(3), HRS.  [§104-3(c), HRS; §12-22-26, HAR] 

 
• If any contractor interferes with or delays any investigation, the contracting agency shall withhold further payments until the 

delay has ceased.  Interference or delay includes failure to provide requested records or information within ten days, failure 
to allow employees to be interviewed during working hours on the job, and falsification of payroll records.  The department 
shall assess a penalty of $10,000 per project, and $1,000 per day thereafter, for interference or delay.  [§104-22(b), HRS; 
§12-22-26, HAR] 

 
• Failure by the contracting agency to include in the provisions of the contract or specifications the requirements of Chapter 104, 

HRS, relating to coverage and the payment of prevailing wages and overtime, is not a defense of the contractor or 
subcontractor for noncompliance with the requirements of this chapter.  [§104-2(f), HRS] 

 
 
 For additional information, visit the department's website at http://labor.hawaii.gov/wsd 
 or contact any of the following DLIR offices: 
 

Oahu (Wage Standards Division) ............................. (808) 586-8777 
Hawaii Island ............................................................. (808) 974-6464 
Maui and Kauai ......................................................... (808) 243-5322 

 



          "General Decision Number: HI20260001 05/27/2026

State: Hawaii

Construction Types: Building, Heavy, Highway and Residential

Counties: Hawaii Counties of 
Hawaii, Honolulu, Kalawao, Kauai and 
Maui

BUILDING CONSTRUCTION PROJECTS 

RESIDENTIAL CONSTRUCTION PROJECTS (consisting of single family homes and apartments up to and  including 4 stories)

HIGHWAY CONSTRUCTION PROJECTS

HEAVY CONSTRUCTION PROJECTS

Modification Number     Publication Date
          1                01/16/2026
          2                05/18/2026
          3                05/27/2026

 ASBE0132-001 09/07/2025
                                                     Rates                  Fringes
ASBESTOS WORKERS/INSULATOR (INCLUDES APPLICATION OF 
ALL INSULATING MATERIALS, PROTECTIVE COVERINGS, 
COATINGS AND FINISHES TO ALL TYPES OF MECHANICAL 
SYSTEMS. ALSO THE APPLICATION OF FIRESTOPPING 
MATERIAL FOR WALL OPENINGS AND PENETRATIONS IN 
WALLS, FLOORS, CEILINGS AND CURTAIN WALLS.).........$ 46.90                  29.75
----------------------------------------------------------------

 BOIL0627-005 01/01/2025
                                                     Rates                  Fringes
BOILERMAKER.........................................$ 49.37                  31.25
----------------------------------------------------------------

 BRHI0001-001 09/05/2023
                                                     Rates                  Fringes
BRICKLAYER: POINTERS, CAULKERS AND WEATHERPROOFERS..$ 48.28                  32.23
BRICKLAYERS AND STONEMASONS.........................$ 48.03                  32.23
----------------------------------------------------------------

 BRHI0001-002 09/05/2023
                                                     Rates                  Fringes
TILE, MARBLE & TERRAZZO WORKER (TERRAZZO BASE 
GRINDERS)...........................................$ 44.69                  33.00
TILE, MARBLE & TERRAZZO WORKER (TERRAZZO FLOOR 
GRINDERS AND TENDERS)...............................$ 43.14                  33.00
TILE, MARBLE & TERRAZZO WORKER (TILE, MARBLE AND 
TERRAZZO WORKERS)...................................$ 46.50                  33.00
----------------------------------------------------------------

 CARP0745-001 09/01/2025
                                                     Rates                  Fringes
CARPENTERS: (CARPENTERS; HARDWOOD FLOOR LAYERS; 
PATENT SCAFFOLD ERECTORS (14 FT. AND OVER); 
PILEDRIVERS; PNEUMATIC NAILERS; WOOD SHINGLERS AND 
TRANSIT AND/OR LAYOUT MAN)..........................$ 55.50                  29.81
CARPENTERS: MILLWRIGHTS AND MACHINE ERECTORS........$ 55.75                  29.81
CARPENTERS: POWER SAW OPERATORS (2 H.P. AND OVER)...$ 55.65                  29.81
----------------------------------------------------------------



 CARP0745-002 09/01/2025
                                                     Rates                  Fringes
DRYWALL AND ACOUSTICAL WORKERS AND LATHERS..........$ 55.75                  29.81
----------------------------------------------------------------

 ELEC1186-001 08/24/2025
                                                     Rates                  Fringes
ELECTRICIANS........................................$ 56.55                  33.16
ELECTRICIANS: CABLE SPLICERS........................$ 63.90                  33.38
ELECTRICIANS: TELECOMMUNICATION WORKER..............$ 41.00                  16.28
----------------------------------------------------------------

 ELEC1186-002 08/24/2025
                                                     Rates                  Fringes
LINE CONSTRUCTION: CABLE SPLICERS...................$ 63.90                  33.38
LINE CONSTRUCTION: GROUNDMEN/TRUCK DRIVERS..........$ 42.41                  27.14
LINE CONSTRUCTION: HEAVY EQUIPMENT OPERATORS........$ 50.90                  30.75
LINE CONSTRUCTION: LINEMEN..........................$ 56.55                  33.16
LINE CONSTRUCTION: TELECOMMUNICATION WORKER.........$ 41.00                  16.28
----------------------------------------------------------------

 ELEV0126-001 01/01/2025
                                                     Rates                  Fringes
ELEVATOR MECHANIC    A. VACATION: EMPLOYER 
CONTRIBUTES 8% OF BASIC HOURLY RATE FOR 5 YEARS 
SERVICE AND 6% OF BASIC HOURLY RATE FOR 6 MONTHS TO 
5 YEARS SERVICE AS VACATION PAY CREDIT.  B. PAID 
HOLIDAYS: NEW YEAR'S DAY, MEMORIAL DAY, 
INDEPENDENCE DAY, LABOR DAY, VETERANS' DAY, 
THANKSGIVING DAY, THE FRIDAY AFTER THANKSGIVING DAY 
AND CHRISTMAS DAY...................................$ 73.85                  38.44
----------------------------------------------------------------

 ENGI0003-002 09/01/2025
                                                     Rates                  Fringes
DIVER TENDER: OTHER THAN AQUA LUNG..................$ 59.94                  35.68
DIVER: (AQUA LUNG) (SCUBA) (over 30 feet)...........$ 81.72                  35.68
DIVER: (AQUA LUNG) (SCUBA) (up to 30 feet)..........$ 72.35                  35.68
DIVER: OTHER THAN AQUA LUNG.........................$ 81.72                  35.68
HELICOPTER WORK, AIRBORNE HOIST OPERATOR FOR 
HELICOPTER..........................................$ 61.52                  35.68
HELICOPTER WORK: CO-PILOT OF HELICOPTER.............$ 61.66                  35.68
HELICOPTER WORK: PILOT OF HELICOPTER................$ 62.83                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  1: 
FORK LIFT (UP TO AND INCLUDING 10 TONS); PARTSMAN 
(HEAVY DUTY REPAIR SHOP PARTS ROOM WHEN NEEDED).  
BOOMS AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR 
OF A CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET 
OR MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 
TONS) WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE 
A PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID 
CRANE (UNDER 50 TONS) IN ACCORDANCE WITH THE 
FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   
NOT INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO 
BUT   NOT INCLUDING 130 FEET                        
        0.50  BOOMS AND/OR LEADS OF 130 FEET   UP 
TO BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 57.96                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  2: 
CONVEYOR OPERATOR (HANDLING BUILDING MATERIAL); 
HYDRAULIC MONITOR; MIXER BOX OPERATOR (CONCRETE 
PLANT).  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  THE 



OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM OF 
80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 58.07                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  3: 
BRAKEMAN; DECKHAND; FIREMAN; OILER; 
OILER/GRADECHECKER; SIGNALMAN; SWITCHMAN; HIGHLINE 
CABLEWAY SIGNALMAN; BARGEMAN; BUNKERMAN; CONCRETE 
CURING MACHINE (SELF-PROPELLED, AUTOMATICALLY 
APPLIED UNIT ON STREETS, HIGHWAYS, AIRPORTS AND 
CANALS); LEVEEMAN; ROLLER (5 TONS AND UNDER); 
TUGGER HOIST.  BOOMS AND/OR LEADS (HOURLY 
PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 50 TONS) 
WITH A BOOM OF 80 FEET OR MORE (INCLUDING JIB), OR 
OF A CRANE (UNDER 50 TONS) WITH LEADS OF 100 FEET 
OR MORE, SHALL RECEIVE A PER HOUR PREMIUM FOR EACH 
HOUR WORKED ON SAID CRANE (UNDER 50 TONS) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 58.24                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  4: 
BOOM TRUCK OR DUAL PURPOSE ""A"" FRAME TRUCK (5 TONS 
OR LESS); CONCRETE PLACING BOOM (BUILDING 
CONSTRUCTION); DINKY OPERATOR; ELEVATOR OPERATOR; 
HOIST AND/OR WINCH (ONE DRUM); STRADDLE TRUCK (ROSS 
CARRIER, HYSTER AND SIMILAR  BOOMS AND/OR LEADS 
(HOURLY PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 
50 TONS) WITH A BOOM OF 80 FEET OR MORE (INCLUDING 
JIB), OR OF A CRANE (UNDER 50 TONS) WITH LEADS OF 
100 FEET OR MORE, SHALL RECEIVE A PER HOUR PREMIUM 
FOR EACH HOUR WORKED ON SAID CRANE (UNDER 50 TONS) 
IN ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS 
OF 80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 



ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 58.51                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  5: 
ASPHALT PLANT FIREMAN; COMPRESSORS, PUMPS, 
GENERATORS AND WELDING MACHINES (""BANK"" OF 9 OR 
MORE, INDIVIDUALLY OR COLLECTIVELY); CONCRETE PUMPS 
OR PUMPCRETE GUNS; LUBRICATION AND SERVICE ENGINEER 
(GREASE RACK); SCREEDMAN.  BOOMS AND/OR LEADS 
(HOURLY PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 
50 TONS) WITH A BOOM OF 80 FEET OR MORE (INCLUDING 
JIB), OR OF A CRANE (UNDER 50 TONS) WITH LEADS OF 
100 FEET OR MORE, SHALL RECEIVE A PER HOUR PREMIUM 
FOR EACH HOUR WORKED ON SAID CRANE (UNDER 50 TONS) 
IN ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS 
OF 80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 58.82                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  6: 
BOOM TRUCK OR DUAL PURPOSE ""A""FRAME TRUCK (OVER 5 
TONS); COMBINATION LOADER/BACKHOE (UP TO AND 
INCLUDING 3/4 CU. YD.); CONCRETE BATCH PLANTS (WET 
OR DRY); CONCRETE CUTTER, GROOVER AND/OR GRINDER 
(SELF-PROPELLED UNIT ON STREETS, HIGHWAYS, 
AIRPORTS, AND CANALS); CONVEYOR OR CONCRETE PUMP 
(TRUCK OR EQUIPMENT MOUNTED); DRILLING MACHINERY 
(NOT TO APPLY TO WATERLINERS, WAGON DRILLS OR JACK 
HAMMERS); FORK LIFT (OVER 10 TONS); LOADER (UP TO 
AND INCLUDING 3 AND 1/2 CU. YDS); LULL HIGH LIFT 
(UNDER 40 FEET); LUBRICATION AND SERVICE ENGINEER 
(MOBILE); MAGINNIS INTERNAL FULL SLAB VIBRATOR (ON 
AIRPORTS, HIGHWAYS, CANALS AND WAREHOUSES); MAN OR 
MATERIAL HOIST; MECHANICAL CONCRETE FINISHER (LARGE 
CLARY, JOHNSON BIDWELL, BRIDGE DECK AND SIMILAR); 
MOBILE TRUCK CRANE DRIVER; PORTABLE SHOTBLAST 
CONCRETE CLEANING MACHINE; PORTABLE BORING MACHINE 
(UNDER STREETS, HIGHWAYS, ETC.); PORTABLE CRUSHER; 
POWER JUMBO OPERATOR (SETTING SLIP FORMS, ETC., IN 
TUNNELS); ROLLERS (OVER 5 TONS); SELF-PROPELLED 
COMPACTOR (SINGLE ENGINE); SELF-PROPELLED PAVEMENT 
BREAKER; SKIDSTEER LOADER WITH ATTACHMENTS; SLIP 
FORM PUMPS (POWER DRIVEN BY HYDRAULIC, ELECTRIC, 
AIR, GAS, ETC., LIFTING DEVICE FOR CONCRETE FORMS); 
SMALL RUBBER TIRED TRACTORS; TRENCHER (UP TO AND 
INCLUDING 6 FEET); UNDERBRIDGE PERSONNEL AERIAL 
PLATFORM (50 FEET OF PLATFORM OR LESS).  BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 
CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            
    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 



CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 59.47                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  7: 
CRUSHER PLANT ENGINEER, DOZER (D-4, CASE 450, JOHN 
DEERE 450, AND SIMILAR); DUAL DRUM MIXER, EXTEND 
LIFT; HOIST AND/OR WINCH (2 DRUMS); LOADER (OVER 3 
AND 1/2 CU. YDS. UP TO AND INCLUDING 6 YARDS.); 
MECHANICAL FINISHER OR SPREADER MACHINE (ASPHALT), 
(BARBER GREENE AND SIMILAR) (SCREEDMAN REQUIRED); 
MINE OR SHAFT HOIST; MOBILE CONCRETE MIXER (OVER 5 
TONS); PIPE BENDING MACHINE (PIPELINES ONLY); PIPE 
CLEANING MACHINE (TRACTOR PROPELLED AND SUPPORTED); 
PIPE WRAPPING MACHINE (TRACTOR PROPELLED AND 
SUPPORTED); ROLLER OPERATOR (ASPHALT); 
SELF-PROPELLED ELEVATING GRADE PLANE; SLUSHER 
OPERATOR; TRACTOR (WITH BOOM) (D-6, OR SIMILAR); 
TRENCHER (OVER 6 FEET AND LESS THAN 200 H.P.); 
WATER TANKER (PULLED BY EUCLIDS, T-PULLS, DW-10, 20 
OR 21, OR SIMILAR); WINCHMAN (STERN WINCH ON 
DREDGE).  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  
THE OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM 
OF 80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 59.79                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  8: 
ASPHALT PLANT OPERATOR; BARGE MATE (SEAGOING); 
CAST-IN-PLACE PIPE LAYING MACHINE; CONCRETE BATCH 
PLANT (MULTIPLE UNITS); CONVEYOR OPERATOR (TUNNEL); 
DECKMATE; DOZER (D-6 AND SIMILAR); FINISHING 
MACHINE OPERATOR (AIRPORTS AND HIGHWAYS); 
GRADESETTER; KOLMAN LOADER (AND SIMILAR); MUCKING 
MACHINE (CRAWLER-TYPE); MUCKING MACHINE 
(CONVEYOR-TYPE); NO-JOINT PIPE LAYING MACHINE; 
PORTABLE CRUSHING AND SCREENING PLANT; POWER BLADE 
OPERATOR (UNDER 12); SAURMAN TYPE DRAGLINE (UP TO 
AND INCLUDING 5 YDS.); STATIONARY PIPE WRAPPING, 
CLEANING AND BENDING MACHINE; SURFACE HEATER AND 
PLANER OPERATOR, TRACTOR (D-6 AND SIMILAR); 
TRI-BATCH PAVER; TUNNEL BADGER; TUNNEL MOLE AND/OR 
BORING MACHINE OPERATOR UNDERBRIDGE PERSONNEL 
AERIAL PLATFORM (OVER 50 FEET OF PLATFORM).  BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 
CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            



    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 59.90                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  9: 
COMBINATION MIXER AND COMPRESSOR (GUNITE); DO-MOR 
LOADERAND ADAMS ELEGRADER; DOZER (D-7 OR EQUAL); 
WHEEL AND/OR LADDER TRENCHER (OVER 6 FEET AND 200 
TO 749 H.P.).  BOOMS AND/OR LEADS (HOURLY 
PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 50 TONS) 
WITH A BOOM OF 80 FEET OR MORE (INCLUDING JIB), OR 
OF A CRANE (UNDER 50 TONS) WITH LEADS OF 100 FEET 
OR MORE, SHALL RECEIVE A PER HOUR PREMIUM FOR EACH 
HOUR WORKED ON SAID CRANE (UNDER 50 TONS) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 60.01                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP  9A: 
DOZER (D-8 AND SIMILAR); GRADESETTER (WHEN REQUIRED 
BY THE CONTRACTOR TO WORK FROM DRAWINGS, PLANS OR 
SPECIFICATIONS WITHOUT THE DIRECT SUPERVISION OF A 
FOREMAN OR SUPERINTENDENT); PUSH CAT; SCRAPERS (UP 
TO AND INCLUDING 20 CU. YDS); SELF-PROPELLED 
COMPACTOR WITH DOZER; SELF-PROPELLED, RUBBER-TIRED 
EARTHMOVING EQUIPMENT (UP TO AND INCLUDING 20 CU. 
YDS) (621 BAND AND SIMILAR); SHEEP'S FOOT; TRACTOR 
(D-8 AND SIMILAR); TRACTORS WITH BOOM (LARGER THAN 
D-6, AND SIMILAR).  BOOMS AND/OR LEADS (HOURLY 
PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 50 TONS) 
WITH A BOOM OF 80 FEET OR MORE (INCLUDING JIB), OR 
OF A CRANE (UNDER 50 TONS) WITH LEADS OF 100 FEET 
OR MORE, SHALL RECEIVE A PER HOUR PREMIUM FOR EACH 
HOUR WORKED ON SAID CRANE (UNDER 50 TONS) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 60.24                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP 10: 
CHICAGO BOOM; COLD PLANERS; HEAVY DUTY REPAIRMAN OR 



WELDER; HOIST AND/OR WINCH (3 DRUMS); HYDRAULIC 
SKOOPER (KOEHRING AND SIMILAR); LOADER (OVER 6 CU. 
YDS. UP TO AND INCLUDING 12 CU. YDS.); SAURMAN TYPE 
DRAGLINE (OVER 5 CU. YDS.); SELF-PROPELLED, 
RUBBER-TIRED EARTHMOVING EQUIPMENT (OVER 20 CU. 
YDS. UP TO AND INCLUDING 31 CU. YDS.) (637D AND 
SIMILAR); SOIL STABILIZER (P & H OR EQUAL); 
SUB-GRADER (GURRIES OR OTHER AUTOMATIC TYPE); 
TRACTORS (D-9 OR EQUIVALENT, ALL ATTACHMENTS); 
TRACTOR (TANDEM SCRAPER); WATCH ENGINEER.  BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 
CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            
    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 60.30                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP 10A: 
BOAT OPERATOR; CABLE-OPERATED CRAWLER CRANE (UP TO 
AND INCLUDING 25 TONS); CABLE-OPERATED POWER 
SHOVEL, CLAMSHELL, DRAGLINE AND BACKHOE (UP TO AND 
INCLUDING 1 CU. YD.); DOZER D9-L; DOZER (D-10, HD41 
AND SIMILAR) (ALL ATTACHMENTS); GRADALL (UP TO AND 
INCLUDING 1 CU. YD.); HYDRAULIC BACKHOE (OVER 3/4 
CU. YDS. UP TO AND INCLUDING 2 CU. YDS.); MOBILE 
TRUCK CRANE OPERATOR (UP TO AND INCLUDING 25 TONS) 
(MOBILE TRUCK CRANE DRIVER REQUIRED); 
SELF-PROPELLED BOOM TYPE LIFTING DEVICE (CENTER 
MOUNT) (UP TO AND INCLUDING 25 TONS) (GROVE, DROTT, 
P&H, PETTIBONE AND SIMILAR; TRENCHER (OVER 6 FEET 
AND 750 H.P. OR MORE); WATCH ENGINEER (STEAM OR 
ELECTRIC).  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  
THE OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM 
OF 80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 60.45                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP 11: 
AUTOMATIC SLIP FORM PAVER (CONCRETE OR ASPHALT); 
BAND WAGON (IN CONJUNCTION WITH WHEEL EXCAVATOR); 
CABLE-OPERATED CRAWLER CRANES (OVER 25 TONS BUT 
LESS THAN 50 TONS); CABLE-OPERATED POWER SHOVEL, 



CLAMSHELL, DRAGLINE AND BACKHOE (OVER 1 CU. YD. UP 
TO 7 CU. YDS.); GRADALL (OVER 1 CU. YDS. UP TO 7 
CU. YDS.); DW-10, 20, ETC. (TANDEM); EARTHMOVING 
MACHINES (MULTIPLE PROPULSION POWER UNITS AND 2 OR 
MORE SCRAPERS) (UP TO AND INCLUDING 35 CU. YDS.,"" 
STRUCK"" M.R.C.); HIGHLINE CABLEWAY; HYDRAULIC 
BACKHOE (OVER 2 CU. YDS. UP TO AND INCLUDING 4 CU. 
YDS.); LEVERMAN; LIFT SLAB MACHINE; LOADER (OVER 12 
CU. YDS); MASTER BOAT OPERATOR; MOBILE TRUCK CRANE 
OPERATOR (OVER 25 TONS BUT LESS THAN 50 TONS); 
(MOBILE TRUCK CRANE DRIVER REQUIRED); PRE-STRESS 
WIRE WRAPPING MACHINE; SELF-PROPELLED BOOM-TYPE 
LIFTING DEVICE (CENTER MOUNT) (OVER 25 TONS M.R.C); 
SELF-PROPELLED COMPACTOR (WITH MULTIPLE-PROPULSION 
POWER UNITS); SINGLE ENGINE RUBBER TIRED 
EARTHMOVING MACHINE (WITH TANDEM SCRAPER); TANDEM 
CATS; TRENCHER (PULLING ATTACHED SHIELD).  BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 
CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            
    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 60.60                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP 12: 
CLAMSHELL OR DIPPER OPERATOR; DERRICKS; DRILL RIGS; 
MULTI-PROPULSION EARTHMOVING MACHINES (2 OR MORE 
SCRAPERS) (OVER 35 CU. YDS ""STRUCK""M.R.C.); 
OPERATORS (DERRICKS, PILEDRIVERS AND CRANES); POWER 
SHOVELS AND DRAGLINES (7 CU. YDS. M.R.C. AND OVER); 
SELF-PROPELLED RUBBER-TIRED EARTHMOVING EQUIPMENT 
(OVER 31 CU. YDS.) (657B AND SIMILAR); WHEEL 
EXCAVATOR (UP TO AND INCLUDING 750 CU. YDS. PER 
HOUR); WHEEL EXCAVATOR (OVER 750 CU. YDS. PER 
HOUR).  ............................................$ 60.96                  35.68
POWER EQUIPMENT OPERATOR - TUNNEL WORK, GROUP 12A: 
DOZER (D-11 OR SIMILAR OR LARGER); HYDRAULIC 
EXCAVATORS (OVER 4 CU. YDS.); LIFTING CRANES (50 
TONS AND OVER); PIONEERING DOZER/BACKHOE (INITIAL 
CLEARING AND EXCAVATION FOR THE PURPOSE OF 
PROVIDING ACCESS FOR OTHER EQUIPMENT WHERE THE 
TERRAIN WORKED INVOLVES 1-TO-1 SLOPES THAT ARE 50 
FEET IN HEIGHT OR DEPTH, THE SCOPE OF THIS WORK 
DOES NOT INCLUDE NORMAL CLEARING AND GRUBBING ON 
USUAL HILLY TERRAIN NOR THE EXCAVATION WORK ONCE 
THE ACCESS IS PROVIDED); POWER BLADE OPERATOR (CAT 
12 OR EQUIVALENT OR OVER); STRADDLE LIFTS (OVER 50 
TONS); TOWER CRANE, MOBILE; TRAVELING TRUSS CRANES; 
UNIVERSAL, LIEBHER, LINDEN, AND SIMILAR TYPES OF 
TOWER CRANES (IN THE ERECTION, DISMANTLING, AND 
MOVING OF EQUIPMENT THERE SHALL BE AN ADDITIONAL 
OPERATING ENGINEER OR HEAVY DUTY REPAIRMAN); YO-YO 
CAT OR DOZER.  BOOMS AND/OR LEADS (HOURLY 
PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 50 TONS) 
WITH A BOOM OF 80 FEET OR MORE (INCLUDING JIB), OR 
OF A CRANE (UNDER 50 TONS) WITH LEADS OF 100 FEET 
OR MORE, SHALL RECEIVE A PER HOUR PREMIUM FOR EACH 
HOUR WORKED ON SAID CRANE (UNDER 50 TONS) IN 



ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 61.32                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  1: FORK LIFT (UP 
TO AND INCLUDING 10 TONS); PARTSMAN (HEAVY DUTY 
REPAIR SHOP PARTS ROOM WHEN NEEDED).  BOOMS AND/OR 
LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A CRANE 
(UNDER 50 TONS) WITH A BOOM OF 80 FEET OR MORE 
(INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) WITH 
LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (UNDER 
50 TONS) IN ACCORDANCE WITH THE FOLLOWING SCHEDULE: 
 BOOMS OF 80 FEET UP TO BUT   NOT INCLUDING 130 
FEET OR   LEADS OF 100 FEET UP TO BUT   NOT 
INCLUDING 130 FEET                                
0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO BUT 
NOT INCLUDING 180 FEET          0.75  BOOMS AND/OR 
LEADS OF 180 FEET UP   TO AND INCLUDING 250 FEET    
                     1.15  BOOMS AND/OR LEADS OVER 
250 FEET      1.50  THE OPERATOR OF A CRANE (50 
TONS AND OVER) WITH A BOOM OF 180 FEET OR MORE 
(INCLUDING JIB) SHALL RECEIVE A PER HOUR PREMIUM 
FOR EACH HOUR WORKED ON SAID CRANE (50 TONS AND 
OVER) IN ACCORDANCE WITH THE FOLLOWING SCHEDULE:  
BOOMS OF 180 FEET UP TO   AND INCLUDING 250 FEET    
                          1.25  BOOMS OVER 250 FEET 
                                   1.75.............$ 57.66                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  2: CONVEYOR 
OPERATOR (HANDLING BUILDING MATERIAL); HYDRAULIC 
MONITOR; MIXER BOX OPERATOR (CONCRETE PLANT).  
BOOMS AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR 
OF A CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET 
OR MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 
TONS) WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE 
A PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID 
CRANE (UNDER 50 TONS) IN ACCORDANCE WITH THE 
FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   
NOT INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO 
BUT   NOT INCLUDING 130 FEET                        
        0.50  BOOMS AND/OR LEADS OF 130 FEET   UP 
TO BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 57.77                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  3: BRAKEMAN; 
DECKHAND; FIREMAN; OILER; OILER/GRADECHECKER; 
SIGNALMAN; SWITCHMAN; HIGHLINE CABLEWAY SIGNALMAN; 
BARGEMAN; BUNKERMAN; CONCRETE CURING MACHINE 
(SELF-PROPELLED, AUTOMATICALLY APPLIED UNIT ON 
STREETS, HIGHWAYS, AIRPORTS AND CANALS); LEVEEMAN; 
ROLLER (5 TONS AND UNDER); TUGGER HOIST.  BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 



CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            
    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 57.94                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  4: BOOM TRUCK OR 
DUAL PURPOSE ""A"" FRAME TRUCK (5 TONS OR LESS); 
CONCRETE PLACING BOOM (BUILDING CONSTRUCTION); 
DINKY OPERATOR; ELEVATOR OPERATOR; HOIST AND/OR 
WINCH (ONE DRUM); STRADDLE TRUCK (ROSS CARRIER, 
HYSTER AND SIMILAR).  BOOMS AND/OR LEADS (HOURLY 
PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 50 TONS) 
WITH A BOOM OF 80 FEET OR MORE (INCLUDING JIB), OR 
OF A CRANE (UNDER 50 TONS) WITH LEADS OF 100 FEET 
OR MORE, SHALL RECEIVE A PER HOUR PREMIUM FOR EACH 
HOUR WORKED ON SAID CRANE (UNDER 50 TONS) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 58.21                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  5: ASPHALT PLANT 
FIREMAN; COMPRESSORS, PUMPS, GENERATORS AND WELDING 
MACHINES (""BANK"" OF 9 OR MORE, INDIVIDUALLY OR 
COLLECTIVELY); CONCRETE PUMPS OR PUMPCRETE GUNS; 
LUBRICATION AND SERVICE ENGINEER (GREASE RACK); 
SCREEDMAN  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  
THE OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM 
OF 80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 



OVER 250 FEET                                    
1.75................................................$ 58.52                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  6: BOOM TRUCK OR 
DUAL PURPOSE ""A""FRAME TRUCK (OVER 5 TONS); 
COMBINATION LOADER/BACKHOE (UP TO AND INCLUDING 3/4 
CU. YD.); CONCRETE BATCH PLANTS (WET OR DRY); 
CONCRETE CUTTER, GROOVER AND/OR GRINDER 
(SELF-PROPELLED UNIT ON STREETS, HIGHWAYS, 
AIRPORTS, AND CANALS); CONVEYOR OR CONCRETE PUMP 
(TRUCK OR EQUIPMENT MOUNTED); DRILLING MACHINERY 
(NOT TO APPLY TO WATERLINERS, WAGON DRILLS OR JACK 
HAMMERS); FORK LIFT (OVER 10 TONS); LOADER (UP TO 
AND INCLUDING 3 AND 1/2 CU. YDS); LULL HIGH LIFT 
(UNDER 40 FEET); LUBRICATION AND SERVICE ENGINEER 
(MOBILE); MAGINNIS INTERNAL FULL SLAB VIBRATOR (ON 
AIRPORTS, HIGHWAYS, CANALS AND WAREHOUSES); MAN OR 
MATERIAL HOIST; MECHANICAL CONCRETE FINISHER (LARGE 
CLARY, JOHNSON BIDWELL, BRIDGE DECK AND SIMILAR); 
MOBILE TRUCK CRANE DRIVER; PORTABLE SHOTBLAST 
CONCRETE CLEANING MACHINE; PORTABLE BORING MACHINE 
(UNDER STREETS, HIGHWAYS, ETC.); PORTABLE CRUSHER; 
POWER JUMBO OPERATOR (SETTING SLIP FORMS, ETC., IN 
TUNNELS); ROLLERS (OVER 5 TONS); SELF-PROPELLED 
COMPACTOR (SINGLE ENGINE); SELF-PROPELLED PAVEMENT 
BREAKER; SKIDSTEER LOADER WITH ATTACHMENTS; SLIP 
FORM PUMPS (POWER DRIVEN BY HYDRAULIC, ELECTRIC, 
AIR, GAS, ETC., LIFTING DEVICE FOR CONCRETE FORMS); 
SMALL RUBBER TIRED TRACTORS; TRENCHER (UP TO AND 
INCLUDING 6 FEET); UNDERBRIDGE PERSONNEL AERIAL 
PLATFORM (50 FEET OF PLATFORM OR LESS).  BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 
CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            
    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 59.17                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  7: CRUSHER PLANT 
ENGINEER, DOZER (D-4, CASE 450, JOHN DEERE 450, AND 
SIMILAR); DUAL DRUM MIXER, EXTEND LIFT; HOIST 
AND/OR WINCH (2 DRUMS); LOADER (OVER 3 AND 1/2 CU. 
YDS. UP TO AND INCLUDING 6 YARDS.); MECHANICAL 
FINISHER OR SPREADER MACHINE (ASPHALT), (BARBER 
GREENE AND SIMILAR) (SCREEDMAN REQUIRED); MINE OR 
SHAFT HOIST; MOBILE CONCRETE MIXER (OVER 5 TONS); 
PIPE BENDING MACHINE (PIPELINES ONLY); PIPE 
CLEANING MACHINE (TRACTOR PROPELLED AND SUPPORTED); 
PIPE WRAPPING MACHINE (TRACTOR PROPELLED AND 
SUPPORTED); ROLLER OPERATOR (ASPHALT); 
SELF-PROPELLED ELEVATING GRADE PLANE; SLUSHER 
OPERATOR; TRACTOR (WITH BOOM) (D-6, OR SIMILAR); 
TRENCHER (OVER 6 FEET AND LESS THAN 200 H.P.); 
WATER TANKER (PULLED BY EUCLIDS, T-PULLS, DW-10, 20 
OR 21, OR SIMILAR); WINCHMAN (STERN WINCH ON 
DREDGE).  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  
THE OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM 
OF 80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 



SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 59.49                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  8: ASPHALT PLANT 
OPERATOR; BARGE MATE (SEAGOING); CAST-IN-PLACE PIPE 
LAYING MACHINE; CONCRETE BATCH PLANT (MULTIPLE 
UNITS); CONVEYOR OPERATOR (TUNNEL); DECKMATE; DOZER 
(D-6 AND SIMILAR); FINISHING MACHINE OPERATOR 
(AIRPORTS AND HIGHWAYS); GRADESETTER; KOLMAN LOADER 
(AND SIMILAR); MUCKING MACHINE (CRAWLER-TYPE); 
MUCKING MACHINE (CONVEYOR-TYPE); NO-JOINT PIPE 
LAYING MACHINE; PORTABLE CRUSHING AND SCREENING 
PLANT; POWER BLADE OPERATOR (UNDER 12); SAURMAN 
TYPE DRAGLINE (UP TO AND INCLUDING 5 YDS.); 
STATIONARY PIPE WRAPPING, CLEANING AND BENDING 
MACHINE; SURFACE HEATER AND PLANER OPERATOR, 
TRACTOR (D-6 AND SIMILAR); TRI-BATCH PAVER; TUNNEL 
BADGER; TUNNEL MOLE AND/OR BORING MACHINE OPERATOR 
UNDERBRIDGE PERSONNEL AERIAL PLATFORM (OVER 50 FEET 
OF PLATFORM).  BOOMS AND/OR LEADS (HOURLY 
PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 50 TONS) 
WITH A BOOM OF 80 FEET OR MORE (INCLUDING JIB), OR 
OF A CRANE (UNDER 50 TONS) WITH LEADS OF 100 FEET 
OR MORE, SHALL RECEIVE A PER HOUR PREMIUM FOR EACH 
HOUR WORKED ON SAID CRANE (UNDER 50 TONS) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 59.60                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  9: COMBINATION 
MIXER AND COMPRESSOR (GUNITE); DO-MOR LOADERAND 
ADAMS ELEGRADER; DOZER (D-7 OR EQUAL); WHEEL AND/OR 
LADDER TRENCHER (OVER 6 FEET AND 200 TO 749 H.P.).  
BOOMS AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR 
OF A CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET 
OR MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 
TONS) WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE 
A PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID 
CRANE (UNDER 50 TONS) IN ACCORDANCE WITH THE 
FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   
NOT INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO 
BUT   NOT INCLUDING 130 FEET                        
        0.50  BOOMS AND/OR LEADS OF 130 FEET   UP 
TO BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 



LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 59.71                  35.68
POWER EQUIPMENT OPERATORS:, GROUP  9A: DOZER (D-8 
AND SIMILAR); GRADESETTER (WHEN REQUIRED BY THE 
CONTRACTOR TO WORK FROM DRAWINGS, PLANS OR 
SPECIFICATIONS WITHOUT THE DIRECT SUPERVISION OF A 
FOREMAN OR SUPERINTENDENT); PUSH CAT; SCRAPERS (UP 
TO AND INCLUDING 20 CU. YDS); SELF-PROPELLED 
COMPACTOR WITH DOZER; SELF-PROPELLED, RUBBER-TIRED 
EARTHMOVING EQUIPMENT (UP TO AND INCLUDING 20 CU. 
YDS) (621 BAND AND SIMILAR); SHEEP'S FOOT; TRACTOR 
(D-8 AND SIMILAR); TRACTORS WITH BOOM (LARGER THAN 
D-6, AND SIMILAR).  BOOMS AND/OR LEADS (HOURLY 
PREMIUMS):  THE OPERATOR OF A CRANE (UNDER 50 TONS) 
WITH A BOOM OF 80 FEET OR MORE (INCLUDING JIB), OR 
OF A CRANE (UNDER 50 TONS) WITH LEADS OF 100 FEET 
OR MORE, SHALL RECEIVE A PER HOUR PREMIUM FOR EACH 
HOUR WORKED ON SAID CRANE (UNDER 50 TONS) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
80 FEET UP TO BUT   NOT INCLUDING 130 FEET OR   
LEADS OF 100 FEET UP TO BUT   NOT INCLUDING 130 
FEET                                0.50  BOOMS 
AND/OR LEADS OF 130 FEET   UP TO BUT NOT INCLUDING 
180 FEET          0.75  BOOMS AND/OR LEADS OF 180 
FEET UP   TO AND INCLUDING 250 FEET                 
        1.15  BOOMS AND/OR LEADS OVER 250 FEET      
1.50  THE OPERATOR OF A CRANE (50 TONS AND OVER) 
WITH A BOOM OF 180 FEET OR MORE (INCLUDING JIB) 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (50 TONS AND OVER) IN 
ACCORDANCE WITH THE FOLLOWING SCHEDULE:  BOOMS OF 
180 FEET UP TO   AND INCLUDING 250 FEET             
                 1.25  BOOMS OVER 250 FEET          
                          1.75......................$ 59.94                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 10: CHICAGO BOOM; 
COLD PLANERS; HEAVY DUTY REPAIRMAN OR WELDER; HOIST 
AND/OR WINCH (3 DRUMS); HYDRAULIC SKOOPER (KOEHRING 
AND SIMILAR); LOADER (OVER 6 CU. YDS. UP TO AND 
INCLUDING 12 CU. YDS.); SAURMAN TYPE DRAGLINE (OVER 
5 CU. YDS.); SELF-PROPELLED, RUBBER-TIRED 
EARTHMOVING EQUIPMENT (OVER 20 CU. YDS. UP TO AND 
INCLUDING 31 CU. YDS.) (637D AND SIMILAR); SOIL 
STABILIZER (P & H OR EQUAL); SUB-GRADER (GURRIES OR 
OTHER AUTOMATIC TYPE); TRACTORS (D-9 OR EQUIVALENT, 
ALL ATTACHMENTS); TRACTOR (TANDEM SCRAPER); WATCH 
ENGINEER.  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  
THE OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM 
OF 80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    



1.75................................................$ 60.00                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 10A: BOAT 
OPERATOR; CABLE-OPERATED CRAWLER CRANE (UP TO AND 
INCLUDING 25 TONS); CABLE-OPERATED POWER SHOVEL, 
CLAMSHELL, DRAGLINE AND BACKHOE (UP TO AND 
INCLUDING 1 CU. YD.); DOZER D9-L; DOZER (D-10, HD41 
AND SIMILAR) (ALL ATTACHMENTS); GRADALL (UP TO AND 
INCLUDING 1 CU. YD.); HYDRAULIC BACKHOE (OVER 3/4 
CU. YDS. UP TO AND INCLUDING 2 CU. YDS.); MOBILE 
TRUCK CRANE OPERATOR (UP TO AND INCLUDING 25 TONS) 
(MOBILE TRUCK CRANE DRIVER REQUIRED); 
SELF-PROPELLED BOOM TYPE LIFTING DEVICE (CENTER 
MOUNT) (UP TO AND INCLUDING 25 TONS) (GROVE, DROTT, 
P&H, PETTIBONE AND SIMILAR; TRENCHER (OVER 6 FEET 
AND 750 H.P. OR MORE); WATCH ENGINEER (STEAM OR 
ELECTRIC).  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  
THE OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM 
OF 80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 60.15                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 11: AUTOMATIC 
SLIP FORM PAVER (CONCRETE OR ASPHALT); BAND WAGON 
(IN CONJUNCTION WITH WHEEL EXCAVATOR); 
CABLE-OPERATED CRAWLER CRANES (OVER 25 TONS BUT 
LESS THAN 50 TONS); CABLE-OPERATED POWER SHOVEL, 
CLAMSHELL, DRAGLINE AND BACKHOE (OVER 1 CU. YD. UP 
TO 7 CU. YDS.); GRADALL (OVER 1 CU. YDS. UP TO 7 
CU. YDS.); DW-10, 20, ETC. (TANDEM); EARTHMOVING 
MACHINES (MULTIPLE PROPULSION POWER UNITS AND 2 OR 
MORE SCRAPERS) (UP TO AND INCLUDING 35 CU. YDS.,"" 
STRUCK"" M.R.C.); HIGHLINE CABLEWAY; HYDRAULIC 
BACKHOE (OVER 2 CU. YDS. UP TO AND INCLUDING 4 CU. 
YDS.); LEVERMAN; LIFT SLAB MACHINE; LOADER (OVER 12 
CU. YDS); MASTER BOAT OPERATOR; MOBILE TRUCK CRANE 
OPERATOR (OVER 25 TONS BUT LESS THAN 50 TONS); 
(MOBILE TRUCK CRANE DRIVER REQUIRED); PRE-STRESS 
WIRE WRAPPING MACHINE; SELF-PROPELLED BOOM-TYPE 
LIFTING DEVICE (CENTER MOUNT) (OVER 25 TONS M.R.C); 
SELF-PROPELLED COMPACTOR (WITH MULTIPLE-PROPULSION 
POWER UNITS); SINGLE ENGINE RUBBER TIRED 
EARTHMOVING MACHINE (WITH TANDEM SCRAPER); TANDEM 
CATS; TRENCHER (PULLING ATTACHED SHIELD).  BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 
CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            
    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 



CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 
PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 60.30                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 12 CLAMSHELL OR 
DIPPER OPERATOR; DERRICKS; DRILL RIGS; 
MULTI-PROPULSION EARTHMOVING MACHINES (2 OR MORE 
SCRAPERS) (OVER 35 CU. YDS ""STRUCK""M.R.C.); 
OPERATORS (DERRICKS, PILEDRIVERS AND CRANES); POWER 
SHOVELS AND DRAGLINES (7 CU. YDS. M.R.C. AND OVER); 
SELF-PROPELLED RUBBER-TIRED EARTHMOVING EQUIPMENT 
(OVER 31 CU. YDS.) (657B AND SIMILAR); WHEEL 
EXCAVATOR (UP TO AND INCLUDING 750 CU. YDS. PER 
HOUR); WHEEL EXCAVATOR (OVER 750 CU. YDS. PER 
HOUR).  BOOMS AND/OR LEADS (HOURLY PREMIUMS):  THE 
OPERATOR OF A CRANE (UNDER 50 TONS) WITH A BOOM OF 
80 FEET OR MORE (INCLUDING JIB), OR OF A CRANE 
(UNDER 50 TONS) WITH LEADS OF 100 FEET OR MORE, 
SHALL RECEIVE A PER HOUR PREMIUM FOR EACH HOUR 
WORKED ON SAID CRANE (UNDER 50 TONS) IN ACCORDANCE 
WITH THE FOLLOWING SCHEDULE:  BOOMS OF 80 FEET UP 
TO BUT   NOT INCLUDING 130 FEET OR   LEADS OF 100 
FEET UP TO BUT   NOT INCLUDING 130 FEET             
                   0.50  BOOMS AND/OR LEADS OF 130 
FEET   UP TO BUT NOT INCLUDING 180 FEET          
0.75  BOOMS AND/OR LEADS OF 180 FEET UP   TO AND 
INCLUDING 250 FEET                         1.15  
BOOMS AND/OR LEADS OVER 250 FEET      1.50  THE 
OPERATOR OF A CRANE (50 TONS AND OVER) WITH A BOOM 
OF 180 FEET OR MORE (INCLUDING JIB) SHALL RECEIVE A 
PER HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(50 TONS AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 60.66                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 12A: DOZER (D-11 
OR SIMILAR OR LARGER); HYDRAULIC EXCAVATORS (OVER 4 
CU. YDS.); LIFTING CRANES (50 TONS AND OVER); 
PIONEERING DOZER/BACKHOE (INITIAL CLEARING AND 
EXCAVATION FOR THE PURPOSE OF PROVIDING ACCESS FOR 
OTHER EQUIPMENT WHERE THE TERRAIN WORKED INVOLVES 
1-TO-1 SLOPES THAT ARE 50 FEET IN HEIGHT OR DEPTH, 
THE SCOPE OF THIS WORK DOES NOT INCLUDE NORMAL 
CLEARING AND GRUBBING ON USUAL HILLY TERRAIN NOR 
THE EXCAVATION WORK ONCE THE ACCESS IS PROVIDED); 
POWER BLADE OPERATOR (CAT 12 OR EQUIVALENT OR 
OVER); STRADDLE LIFTS (OVER 50 TONS); TOWER CRANE, 
MOBILE; TRAVELING TRUSS CRANES; UNIVERSAL, LIEBHER, 
LINDEN, AND SIMILAR TYPES OF TOWER CRANES (IN THE 
ERECTION, DISMANTLING, AND MOVING OF EQUIPMENT 
THERE SHALL BE AN ADDITIONAL OPERATING ENGINEER OR 
HEAVY DUTY REPAIRMAN); YO-YO CAT OR DOZER.   BOOMS 
AND/OR LEADS (HOURLY PREMIUMS):  THE OPERATOR OF A 
CRANE (UNDER 50 TONS) WITH A BOOM OF 80 FEET OR 
MORE (INCLUDING JIB), OR OF A CRANE (UNDER 50 TONS) 
WITH LEADS OF 100 FEET OR MORE, SHALL RECEIVE A PER 
HOUR PREMIUM FOR EACH HOUR WORKED ON SAID CRANE 
(UNDER 50 TONS) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 80 FEET UP TO BUT   NOT 
INCLUDING 130 FEET OR   LEADS OF 100 FEET UP TO BUT 
  NOT INCLUDING 130 FEET                            
    0.50  BOOMS AND/OR LEADS OF 130 FEET   UP TO 
BUT NOT INCLUDING 180 FEET          0.75  BOOMS 
AND/OR LEADS OF 180 FEET UP   TO AND INCLUDING 250 
FEET                         1.15  BOOMS AND/OR 
LEADS OVER 250 FEET      1.50  THE OPERATOR OF A 
CRANE (50 TONS AND OVER) WITH A BOOM OF 180 FEET OR 
MORE (INCLUDING JIB) SHALL RECEIVE A PER HOUR 



PREMIUM FOR EACH HOUR WORKED ON SAID CRANE (50 TONS 
AND OVER) IN ACCORDANCE WITH THE FOLLOWING 
SCHEDULE:  BOOMS OF 180 FEET UP TO   AND INCLUDING 
250 FEET                              1.25  BOOMS 
OVER 250 FEET                                    
1.75................................................$ 61.02                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 13: TRUCK DRIVER 
(UTILITY, FLATBED, ETC.)............................$ 57.94                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 13A: DUMP TRUCK, 
8 CU.YDS. AND UNDER (WATER LEVEL); WATER TRUCK (UP 
TO AND INCLUDING 2,000 GALLONS).....................$ 58.21                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 13B: WATER TRUCK 
(OVER 2,000 GALLONS); TANDEM DUMP TRUCK, OVER 8 CU. 
YDS. (WATER LEVEL)..................................$ 58.52                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 13C: TRUCK DRIVER 
(SEMI-TRAILER. ROCK CANS, SEMI-DUMP OR ROLL-OFFS)...$ 59.17                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 13D: TRUCK DRIVER 
(SLIP-IN OR PUP)....................................$ 59.49                  35.68
POWER EQUIPMENT OPERATORS:, GROUP 13E: END DUMPS, 
UNLICENSED (EUCLID, MACK, CATERPILLAR OR SIMILAR); 
TRACTOR TRAILER (HAULING  EQUIPMENT); TANDEM TRUCKS 
HOOKED UP TO TRAILER (HAULING EQUIPMENT)            
  ..................................................$ 59.60                  35.68
STAND-BY DIVER: (AQUA LUNG) (SCUBA).................$ 62.97                  35.68
STAND-BY DIVER: OTHER THAN AQUA LUNG................$ 62.97                  35.68
----------------------------------------------------------------

 ENGI0003-004 09/01/2025
                                                     Rates                  Fringes
DREDGING (BOAT OPERATORS): BOAT DECKHAND............$ 57.94                  35.68
DREDGING (BOAT OPERATORS): BOAT OPERATOR............$ 60.15                  35.68
DREDGING (BOAT OPERATORS): MASTER BOAT OPERATOR.....$ 60.30                  35.68
DREDGING:, CLAMSHELL OR DIPPER DREDGING: GROUP 1: 
CLAMSHELL OR DIPPER OPERATOR........................$ 60.66                  35.68
DREDGING:, CLAMSHELL OR DIPPER DREDGING: GROUP 2: 
MECHANIC OR WELDER; WATCH ENGINEER..................$ 60.00                  35.68
DREDGING:, CLAMSHELL OR DIPPER DREDGING: GROUP 3: 
BARGE MATE; DECKMATE................................$ 59.60                  35.68
DREDGING:, CLAMSHELL OR DIPPER DREDGING: GROUP 4: 
BARGEMAN; DECKHAND; FIREMAN; OILER.  HYDRAULIC 
SUCTION DREDGING CLASSIFICATIONS....................$ 57.94                  35.68
DREDGING:, DERRICKS: GROUP  1: OPERATORS (DERRICKS, 
PILEDRIVERS AND CRANES).  ..........................$ 60.66                  35.68
DREDGING:, DERRICKS: GROUP  2: SAURMAN TYPE 
DRAGLINE (OVER 5 CUBIC YARDS).  ....................$ 60.00                  35.68
DREDGING:, DERRICKS: GROUP  3: DECKMATE; SAURMAN 
TYPE DRAGLINE (UP TO AND INCLUDING 5 YARDS).  ......$ 59.60                  35.68
DREDGING:, DERRICKS: GROUP  4: DECKHAND, FIREMAN, 
OILER...............................................$ 57.94                  35.68
DREDGING:, HYDRAULIC SUCTION DREDGES: GROUP  1: 
LEVERMAN.  .........................................$ 60.30                  35.68
DREDGING:, HYDRAULIC SUCTION DREDGES: GROUP  2: 
WATCH ENGINEER (STEAM OR ELECTRIC).  ...............$ 60.15                  35.68
DREDGING:, HYDRAULIC SUCTION DREDGES: GROUP  3: 
MECHANIC OR WELDER.  ...............................$ 60.00                  35.68
DREDGING:, HYDRAULIC SUCTION DREDGES: GROUP  4: 
DOZER OPERATOR.  ...................................$ 59.94                  35.68
DREDGING:, HYDRAULIC SUCTION DREDGES: GROUP  5: 
DECKMATE.  .........................................$ 59.60                  35.68
DREDGING:, HYDRAULIC SUCTION DREDGES: GROUP  6: 
WINCHMAN (STERN WINCH ON DREDGE)....................$ 59.49                  35.68
DREDGING:, HYDRAULIC SUCTION DREDGES: GROUP 7: 
DECKHAND (CAN OPERATE ANCHOR SCOW UNDER DIRECTION 
OF DECKMATE); FIREMAN; LEVEEMAN; OILER..............$ 57.94                  35.68
----------------------------------------------------------------

 ENGI0003-044 09/01/2025
                                                     Rates                  Fringes
POWER EQUIPMENT OPERATORS (PAVING): ASPHALT 
CONCRETE MATERIAL TRANSFER..........................$ 58.67                  34.86
POWER EQUIPMENT OPERATORS (PAVING): ASPHALT PLANT 
OPERATOR............................................$ 59.07                  34.86
POWER EQUIPMENT OPERATORS (PAVING): ASPHALT RAKER...$ 57.68                  34.86



POWER EQUIPMENT OPERATORS (PAVING): ASPHALT 
SPREADER OPERATOR...................................$ 59.16                  34.86
POWER EQUIPMENT OPERATORS (PAVING): COLD PLANER.....$ 59.47                  34.86
POWER EQUIPMENT OPERATORS (PAVING): COMBINATION 
LOADER/BACKHOE (OVER 3/4 CU.YD.)....................$ 57.68                  34.86
POWER EQUIPMENT OPERATORS (PAVING): COMBINATION 
LOADER/BACKHOE (UP TO 3/4 CU.YD.)...................$ 56.70                  34.86
POWER EQUIPMENT OPERATORS (PAVING): CONCRETE SAWS 
AND/OR GRINDER (SELF-PROPELLED UNIT ON STREETS, 
HIGHWAYS, AIRPORTS AND CANALS)......................$ 58.64                  34.86
POWER EQUIPMENT OPERATORS (PAVING): GRADER..........$ 59.47                  34.86
POWER EQUIPMENT OPERATORS (PAVING): LABORER, HAND 
ROLLER..............................................$ 57.18                  34.86
POWER EQUIPMENT OPERATORS (PAVING): LOADER (2 1/2 
CU. YDS. AND UNDER).................................$ 58.64                  34.86
POWER EQUIPMENT OPERATORS (PAVING): LOADER (OVER 2 
1/2 CU. YDS. TO AND INCLUDING 5 CU. YDS.)...........$ 58.96                  34.86
POWER EQUIPMENT OPERATORS (PAVING): ROLLER OPERATOR 
(FIVE TONS AND UNDER)...............................$ 57.41                  34.86
POWER EQUIPMENT OPERATORS (PAVING): ROLLER OPERATOR 
(OVER FIVE TONS)....................................$ 58.84                  34.86
POWER EQUIPMENT OPERATORS (PAVING): SCREED PERSON...$ 58.64                  34.86
POWER EQUIPMENT OPERATORS (PAVING): SOIL STABILIZER.$ 59.47                  34.86
----------------------------------------------------------------

 IRON0625-001 09/01/2025
                                                     Rates                  Fringes
IRONWORKERS  A. EMPLOYEES WILL BE PAID $.50 PER 
HOUR MORE WHILE WORKING IN TUNNELS AND COFFER DAMS; 
$1.00 PER HOUR MORE WHEN REQUIRED TO WORK UNDER OR 
ARE COVERED WITH WATER (SUBMERGED) AND WHEN THEY 
ARE REQUIRED TO WORK ON THE SUMMIT OF MAUNA KEA, 
MAUNA LOA OR HALEAKALA..............................$ 50.50                  43.46
----------------------------------------------------------------

 LABO0368-001 09/02/2024
                                                     Rates                  Fringes
LABORERS: DRILLER...................................$ 44.75                  25.96
LABORERS: FINAL CLEAN UP............................$ 31.40                  21.37
LABORERS: GUNITE/SHOTCRETE OPERATOR AND HIGH SCALER.$ 42.25                  25.96
LABORERS: MASON TENDER/HOD CARRIER..................$ 42.25                  25.96
LABORERS: POWDERMAN.................................$ 42.75                  25.96
LABORERS: WINDOW WASHER (BOSUN CHAIR)...............$ 41.25                  25.96
SEE LABORERS: LABORER I IN FOOTER...................$ 41.75                  25.96
SEE LABORERS: LABORER II IN FOOTER..................$ 39.15                  25.96
----------------------------------------------------------------

 LABO0368-002 09/03/2024
                                                     Rates                  Fringes
LANDSCAPE & IRRIGATION LABORERS, GROUP 1: 
INSTALLATION OF NON-POTABLE PERMANENT OR TEMPORARY 
IRRIGATION WATER SYSTEMS PERFORMED FOR THE PURPOSES 
OF LANDSCAPING AND IRRIGATION ARCHITECTURAL 
HORTICULTURAL WORK; THE INSTALLATION OF DRINKING 
FOUNTAINS AND PERMANENT OR TEMPORARY IRRIGATION 
SYSTEMS USING POTABLE WATER FOR LANDSCAPING AND 
IRRIGATION ARCHITECTURAL HORTICULTURAL PURPOSES 
ONLY. THIS WORK INCLUDES (A) THE INSTALLATION OF 
ALL HEADS, RISERS, VALVES, VALVE BOXES, VACUUM 
BREAKERS (PRESSURE AND NON-PRESSURE), LOW VOLTAGE 
ELECTRICAL LINES AND, PROVIDED SUCH WORK INVOLVES 
ELECTRICAL WIRING THAT WILL CARRY 24 VOLTS OR LESS, 
THE INSTALLATION OF SENSORS, MASTER CONTROL PANELS, 
DISPLAY BOARDS, JUNCTION BOXES, CONDUCTORS, 
INCLUDING ALL OTHER COMPONENTS FOR CONTROLLERS, (B) 
AND METALLIC (COPPER, BRASS, GALVANIZED, OR 
SIMILAR) PIPE, AS WELL AS PVC OR OTHER PLASTIC PIPE 
INCLUDING ALL WORK INCIDENTAL THERETO, I.E., 
UNLOADING, HANDLING AND DISTRIBUTION OF ALL PIPES 
FITTINGS, TOOLS, MATERIALS AND EQUIPMENT, (C) ALL 
SOLDERING WORK IN CONNECTION WITH THE ABOVE WHETHER 
DONE BY TORCH, SOLDERING IRON, OR OTHER MEANS; (D) 
TIE-IN TO MAIN LINES, THRUST BLOCKS (BOTH PRECAST 



AND POURED IN PLACE), PIPE HANGERS AND SUPPORTS 
INCIDENTAL TO INSTALLATION OF THE ENTIRE IRRIGATION 
SYSTEM, (E) MAKING OF PRESSURE TESTS, START-UP 
TESTING, FLUSHING, PURGING, WATER BALANCING, 
PLACING INTO OPERATION ALL IRRIGATION EQUIPMENT, 
FIXTURES AND APPURTENANCES INSTALLED UNDER THIS 
AGREEMENT, AND (F) THE FABRICATION, REPLACEMENT, 
REPAIR AND SERVICING OFLANDSCAPING AND IRRIGATION 
SYSTEMS.  OPERATION OF HAND-HELD GAS, AIR, 
ELECTRIC, OR SELF-POWERED TOOLS AND EQUIPMENT USED 
IN THE PERFORMANCE OF LANDSCAPE AND IRRIGATION WORK 
IN CONNECTION WITH ARCHITECTURAL HORTICULTURE; 
CHOKE-SETTING, SIGNALING, AND RIGGING FOR EQUIPMENT 
OPERATORS ON JOB-SITE IN THE PERFORMANCE OF SUCH 
LANDSCAPING AND IRRIGATION WORK; CONCRETE WORK (WET 
OR DRY) PERFORMED IN CONNECTION WITH SUCH 
LANDSCAPING AND IRRIGATION WORK. THIS WORK SHALL 
ALSO INCLUDE THE SETTING OF ROCK, STONE, OR RIPRAP 
IN CONNECTION WITH SUCH LANDSCAPE, WATERSCAPE, 
ROCKSCAPE, AND IRRIGATION WORK; GRUBBING, PICK AND 
SHOVEL EXCAVATION, AND HAND ROLLING OR TAMPING IN 
CONNECTION WITH THE PERFORMANCE OF SUCH LANDSCAPING 
AND IRRIGATION WORK; SPRIGGING, HANDSEEDING, AND 
PLANTING OF TREES, SHRUBS, GROUND COVERS, AND OTHER 
PLANTINGS AND THE PERFORMANCE OF ALL TYPES OF 
GARDENING AND HORTICULTURAL WORK RELATING TO SAID 
PLANTING; OPERATION OF FLAT BED TRUCKS (UP TO AND 
INCLUDING 2 1/2 TONS).:  ...........................$ 28.40                  17.15
LANDSCAPE & IRRIGATION LABORERS, GROUP 3: 
MAINTENANCE OF TREES, SHRUBS, GROUND COVERS, LAWNS 
AND OTHER PLANTED AREAS, INCLUDING THE REPLANTING 
OF TREES, SHRUBS, GROUND COVERS, AND OTHER 
PLANTINGS THAT DID NOT ""TAKE"" OR WHICH ARE DAMAGED; 
PROVIDED, HOWEVER, THAT RE-PLANTING THAT REQUIRES 
THE USE OF EQUIPMENT, MACHINERY, OR POWER TOOLS 
SHALL BE PAID FOR AT THE RATE OF PAY SPECIFIED 
UNDER LANDSCAPE AND IRRIGATION LABORER, GROUP 1; 
RAKING, MOWING, TRIMMING, AND RUNING, INCLUDING THE 
USE OF ""WEED EATERS"", HEDGE TRIMMERS, VACUUMS, 
BLOWERS, AND OTHER HAND-HELD GAS, AIR, ELECTRIC, OR 
SELF-POWERED TOOLS, AND THE OPERATION OF LAWN 
MOWERS (NOTE: THE OPERATION OF SIT-DOWN TYPE AND 
""GANG"" MOWERS SHALL BE PAID FOR AT THE RATE OF PAY 
SPECIFIED UNDER LANDSCAPE & IRRIGATION LABORER, 
GROUP 2); GUYWIRING, STAKING, PROPPING, AND 
SUPPORTING TREES; FERTILIZING, CHEMICAL SPRAYING 
USING SPRAY EQUIPMENT WITH LESS THAN 200 GALLON 
CAPACITY, MAINTAINING IRRIGATION AND SPRINKLER 
SYSTEMS, INCLUDING THE STAKING, CLAMPING, AND 
ADJUSTMENT OF RISERS, AND THE ADJUSTMENT AND/OR 
REPLACEMENT OF SPRINKLER HEADS, (NOTE: THE CLEANING 
AND GLUING OF PIPE AND FITTINGS SHALL BE PAID FOR 
AT THE RATE OF PAY SPECIFIED UNDER LANDSCAPE & 
IRRIGATION LABORER(GROUP 1); WATERING BY HAND OR 
SPRINKLER SYSTEM AND THE PEFORMANCE OF OTHER TYPES 
OF GARDENING, YARDMAN, AND HORTICULTURAL-RELATED 
WORK................................................$ 23.00                  17.15
LANDSCAPE & IRRIGATION LABORERS,GROUP 2: LAYOUT OF 
IRRIGATION AND OTHER NON-POTABLE IRRIGATION WATER 
SYSTEMS AND THE LAYOUT OF DRINKING FOUNTAINS AND 
OTHER POTABLE IRRIGATION WATER SYSTEMS IN 
CONNECTION WITH SUCH LANDSCAPING AND IRRIGATION 
WORK. THIS INCLUDES THE LAYOUT OF ALL HEADS, 
RISERS, VALVES, VALVE BOXES, VACUUM BREAKERS, LOW 
VOLTAGE ELECTRICAL LINES, HYDRAULIC AND ELECTRICAL 
CONTROLLERS, AND METALLIC (COPPERS, BRASS, 
GALVANIZED, OR SIMILAR) PIPE, AS WELL AS PVC OR 
OTHER PLASTIC PIPE.  THIS WORK ALSO INCLUDES THE 
READING AND INTERPRETATION OF PLANS AND 
SPECIFICATIONS IN CONNECTION WITH THE LAYOUT OF 
LANDSCAPING, ROCKSCAPE, WATERSCAPE, AND IRRIGATION 
WORK; OPERATION OF HYDRO-MULCHING MACHINES 
(SPRAYMAN AND DRIVER), DRILLERS, TRENCHERS (RIDING 



TYPE, DAVIS T-66, AND SIMILAR) AND FORK LIFTS USED 
IN CONNECTION WITH THE PERFORMANCE OF SUCH 
LANDSCAPING AND IRRIGATION WORK; TREE CLIMBERS AND 
CHAIN SAW TREE TRIMMERS, SPORADIC OPERATION (WHEN 
USED IN CONNECTION WITH LANDSCAPING, ROCKSCAPE, 
WATERSCAPE, AND IRRIGATION WORK) OF SKID-STEER 
LOADERS (BOBCAT AND SIMILAR), CRANES (BANTAM, 
GROVE, AND SIMILAR), HOPTOS, BACKHOES, LOADERS, 
ROLLERS, AND DOZERS (CASE, JOHN DEERE, AND 
SIMILAR), WATER TRUCKS, TRUCKS REQUIRING A STATE OF 
HAWAII PUBLIC UTILITIES COMMISSION TYPE 5 AND/OR 
TYPE 7 LICENSE, SIT-DOWN TYPE AND ""GANG"" MOWERS, 
AND OTHER SELF-PROPELLED, SIT-DOWN OPERATED 
MACHINES NOT LISTED UNDER LANDSCAPE & IRRIGATION 
MAINTENANCE LABORER; CHEMICAL SPRAYING USING 
SELF-PROPELLED POWER SPRAYING EQUIPMENT (200 GALLON 
CAPACITY OR MORE)...................................$ 29.40                  17.15
LANDSCAPE & IRRIGATION LABORERS: GROUP 2  LAYOUT OF 
IRRIGATION AND OTHER NON-POTABLE IRRIGATION WATER 
SYSTEMS AND THE LAYOUT OF DRINKING FOUNTAINS AND 
OTHER POTABLE IRRIGATION WATER SYSTEMS IN 
CONNECTION WITH SUCH LANDSCAPING AND IRRIGATION 
WORK. THIS INCLUDES THE LAYOUT OF ALL HEADS, 
RISERS, VALVES, VALVE BOXES, VACUUM BREAKERS, LOW 
VOLTAGE ELECTRICAL LINES, HYDRAULIC AND ELECTRICAL 
CONTROLLERS, AND METALLIC (COPPERS, BRASS, 
GALVANIZED, OR SIMILAR) PIPE, AS WELL AS PVC OR 
OTHER PLASTIC PIPE.  THIS WORK ALSO INCLUDES THE 
READING AND INTERPRETATION OF PLANS AND 
SPECIFICATIONS IN CONNECTION WITH THE LAYOUT OF 
LANDSCAPING, ROCKSCAPE, WATERSCAPE, AND IRRIGATION 
WORK; OPERATION OF HYDRO-MULCHING MACHINES 
(SPRAYMAN AND DRIVER), DRILLERS, TRENCHERS (RIDING 
TYPE, DAVIS T-66, AND SIMILAR) AND FORK LIFTS USED 
IN CONNECTION WITH THE PERFORMANCE OF SUCH 
LANDSCAPING AND IRRIGATION WORK; TREE CLIMBERS AND 
CHAIN SAW TREE TRIMMERS, SPORADIC OPERATION (WHEN 
USED IN CONNECTION WITH LANDSCAPING, ROCKSCAPE, 
WATERSCAPE, AND IRRIGATION WORK) OF SKID-STEER 
LOADERS (BOBCAT AND SIMILAR), CRANES (BANTAM, 
GROVE, AND SIMILAR), HOPTOS, BACKHOES, LOADERS, 
ROLLERS, AND DOZERS (CASE, JOHN DEERE, AND 
SIMILAR), WATER TRUCKS, TRUCKS REQUIRING A STATE OF 
HAWAII PUBLIC UTILITIES COMMISSION TYPE 5 AND/OR 
TYPE 7 LICENSE, SIT-DOWN TYPE AND ""GANG"" MOWERS, 
AND OTHER SELF-PROPELLED, SIT-DOWN OPERATED 
MACHINES NOT LISTED UNDER LANDSCAPE & IRRIGATION 
MAINTENANCE LABORER; CHEMICAL SPRAYING USING 
SELF-PROPELLED POWER SPRAYING EQUIPMENT (200 GALLON 
CAPACITY OR MORE)...................................$ 29.40                  17.15
----------------------------------------------------------------

 LABO0368-003 09/02/2024
                                                     Rates                  Fringes
UNDERGROUND LABORER, GROUP 1: WATCHMEN; CHANGE 
HOUSE ATTENDANT.....................................$ 42.35                  25.91
UNDERGROUND LABORER, GROUP 2: SWAMPER; BRAKEMAN; 
BULL GANG-MUCKERS, TRACKMEN; DUMPMEN (ANY METHOD); 
CONCRETE CREW (INCLUDES RODDING AND SPREADING); 
GROUT CREW; REBOUNDMEN..............................$ 43.85                  25.91
UNDERGROUND LABORER, GROUP 3: CHUCKTENDERS AND 
CABLETENDERS; POWDERMAN (PRIME HOUSE); VIBRATORMAN, 
PAVEMENT BREAKERS...................................$ 44.35                  25.91
UNDERGROUND LABORER, GROUP 4: MINERS - TUNNEL 
(INCLUDING TOP AND BOTTOM MAN ON SHAFT AND RAISE 
WORK); TIMBERMAN, RETIMBERMAN (WOOD OR STEEL OR 
SUBSTITUTE MATERIALS THEREOF); BLASTERS, DRILLERS, 
POWDERMAN (IN HEADING); MICROTUNNEL LABORER; 
HEADMAN; CHERRY PICKERMAN (WHERE CAR IS LIFTED); 
NIPPER; GROUT GUNMEN; GROUT PUMPMAN & POTMAN; 
GUNITE, SHOTCRETE GUNMEN & POTMEN; CONCRETE 
FINISHER (IN TUNNEL); CONCRETE SCREED MAN; BIT 
GRINDER; STEEL FORM RAISERS & SETTERS; HIGH 



PRESSURE NOZZLEMAN; NOZZLEMAN (ON SLICK LINE); 
SANDBLASTER-POTMAN (COMBINATION WORK ASSIGNMENT 
INTERCHANGEABLE); TUGGER............................$ 45.35                  25.91
UNDERGROUND LABORER, GROUP 5: SHAFT WORK & RAISE 
(BELOW ACTUAL OR EXCAVATED GROUND LEVEL); DIAMOND 
DRILLER; GUNITE OR SHOTCRETE NOZZLEMAN; RODMAN; 
GROUNDMAN...........................................$ 45.70                  25.91
UNDERGROUND LABORER, GROUP 6: SHIFTER...............$ 45.95                  25.91
UNDERGROUND LABORER, GROUP 7: SHIFTER (SHAFT WORK & 
RAISER).............................................$ 46.40                  25.91
----------------------------------------------------------------

 PAIN1791-001 07/01/2025
                                                     Rates                  Fringes
PAINTERS: BRUSH.....................................$ 44.05                  30.05
PAINTERS: SANDBLASTER; SPRAY........................$ 44.05                  30.05
----------------------------------------------------------------

 PAIN1889-001 07/01/2025
                                                     Rates                  Fringes
GLAZIERS............................................$ 48.50                  40.20
----------------------------------------------------------------

 PAIN1926-001 03/02/2025
                                                     Rates                  Fringes
SOFT FLOOR LAYERS...................................$ 43.27                  35.18
----------------------------------------------------------------

 PAIN1944-001 01/01/2025
                                                     Rates                  Fringes
TAPER...............................................$ 47.36                  32.00
----------------------------------------------------------------

 PLAS0630-001 09/04/2023
                                                     Rates                  Fringes
PLASTERER...........................................$ 46.12                  34.53
----------------------------------------------------------------

 PLAS0630-002 09/04/2023
                                                     Rates                  Fringes
CEMENT MASONS.......................................$ 44.12                  33.63
CEMENT MASONS: TROWEL MACHINE OPERATORS.............$ 44.27                  33.63
----------------------------------------------------------------

 PLUM0675-001 07/06/2025
                                                     Rates                  Fringes
PLUMBER, PIPEFITTER, STEAMFITTER & SPRINKLER FITTER.$ 53.83                  33.19
----------------------------------------------------------------

 ROOF0221-001 11/06/2022
                                                     Rates                  Fringes
ROOFERS (INCLUDING BUILT UP, COMPOSITION AND SINGLE 
PLY)................................................$ 43.15                  21.21
----------------------------------------------------------------

 SHEE0293-001 03/02/2025
                                                     Rates                  Fringes
SHEET METAL WORKER..................................$ 50.16                  33.32
----------------------------------------------------------------

 SUHI1997-002 09/15/1997
                                                     Rates                  Fringes
DRAPERY INSTALLER...................................$ 13.60                  1.20
FENCE ERECTOR (CHAIN LINK FENCE)....................$ 9.33                  1.65
----------------------------------------------------------------

----------------------------------------------------------------------------------------------------
LABORERS: LABORER I: AIR BLASTING RUN BY ELECTRIC OR PNEUMATIC COMPRESSOR; ASPHALT
 LABORER, IRONER, RAKER, LUTEMAN, & HANDROLLER, AND ALL TYPES OF ASPHALT SPREADER
 BOXES; ASPHALT SHOVELER; ASSEMBLY & INSTALLATION OF MULTIPLATES, LINER PLATES, RINGS,
 MESH, MATS; BATCHING PLANT (PORTABLE & TEMPORARY); BORING MACHINE OPERATOR 
(UNDER STREETS & SIDEWALKS); BUGGYMOBILE; BURNING & WELDING; CHAINSAW, FALLER, 
LOGLOADER, & BUCKER; COMPACTORS (JACKSON JUMPING JACK & SIMILAR); CONCRETE BUCKET 



DUMPMAN; CONCRETE CHIPPING; CONCRETE CHUTEMAN/HOSEMAN (POURING CONCRETE) 
(THE HANDLING OF THE CHUTE FROM READY-MIX TRUCKS FOR SUCH JOBS AS WALLS, SLABS, 
DECKS, FLOORS, FOUNDATIONS, FOOTINGS, CURBS, GUTTERS, & SIDEWALKS); CONCRETE CORE 
CUTTER (WALLS, FLOORS, & CEILING); CONCRETE GRINDING OR SANDING; CONCRETE: HOOKING
 ON, SIGNALING, DUMPING OF CONCRETE FOR TREME WORK OVER WATER ON CAISSONS, 
PILINGS, ABUTMENTS, ETC.; CONCRETE: MIXING, HANDLING, CONVEYING, POURING, VIBRATING,
 OTHERWISE PLACING OF CONCRETE OR AGGREGATES OR BY ANY OTHER PROCESS; 
CONCRETE: OPERATION OF MOTORIZED WHEELBARROWS OR BUGGIES OR MACHINES OF 
SIMILAR CHARACTER, WHETHER RUN BY GAS, DIESEL, OR ELECTRIC POWER; CONCRETE 
PLACEMENT MACHINE OPERATOR: OPERATION OF SOMERO HAMMERHEAD, COPPERHEADS, OR
 SIMILAR MACHINES; CONCRETE PUMP MACHINE (LAYING, COUPLING, UNCOUPLING OF ALL 
CONNECTIONS & CLEANING OF EQUIPMENT); CONCRETE SHOVELERS/LABORERS (WET OR DRY); 
CONCRETE SCREEDING FOR ROUGH STRIKE-OFF: RODDING OR STRIKING-OFF, BY HAND OR 
MECHANICAL MEANS PRIOR TO FINISHING; CONCRETE VIBRATOR OPERATOR; 
CORING HOLES: WALLS, FOOTINGS, PIERS OR OTHER OBSTRUCTIONS FOR PASSAGE OF PIPES 
OR CONDUITS FOR ANY PURPOSE & THE POURING OF CONCRETE TO SECURE THE HOLE; 
CRIBBERS, SHORER, LAGGING, SHEETING, & TRENCH JACKING & BRACING, HAND-GUIDED 
LAGGING HAMMER WHALING BRACING;  CURBING (CONCRETE & ASPHALT); CURING OF 
CONCRETE (IMPERVIOUS MEMBRANE & FORM OILER)  MORTAR & OTHER MATERIALS BY ANY 
MODE OR METHOD; CUT GRANITE CURB SETTER (SETTING, LEVELING & GROUTING OF ALL 
PRECAST CONCRETE OR STONE CURBS); CUTTING & BURNING TORCH (DEMOLITION); DRI PAK-IT
 MACHINE; ENVIRONMENTAL ABATEMENT: REMOVAL OF ASBESTOS, LEAD, & BIO HAZARDOUS 
MATERIALS (EPA &/OR OSHA CERTIFIED); FALLING, BUCKING, YARDING, LOADING OR BURNING 
OF ALL TREES OR TIMBER ON CONSTRUCTION SITE; FORKLIFT (9 FT. & UNDER); GAS, PNEUMATIC, 
& ELECTRIC TOOLS; GRATING & GRILL WORK FOR DRAINS OR OTHER PURPOSES; GREEN CUTTER
OF CONCRETE OR AGGREGATE IN ANY FORM, BY HAND, MECHANICAL MEANS, GRINDSTONE OR 
AIR &/OR WATER; GROUT: SPREADING FOR ANY PURPOSE; GUINEA CHASER (GRADE CHECKER) 
FOR GENERAL UTILITY TRENCHES, SITEWORK, & EXCAVATION; HEADERBOARD MAN (ASPHALT OR 
CONCRETE); HEAT WELDER OF PLASTIC (LABORERS' AGC CERTIFIED WORKERS) (WHEN WORK 
INVOLVES WATERPROOFING FOR WATERPONDS, ARTIFICIAL LAKES & RESERVOIR) HEAT WELDING 
FOR SEWER PIPES & FUSION OF HDPE PIPES; HEAVY HIGHWAY LABORER (RIGGING, SIGNALING, 
HANDLING, & INSTALLATION OF PRE-CAST CATCH BASINS, MANHOLES, CURBS & GUTTERS); HIGH 
PRESSURE NOZZLEMAN - HYDRAULIC MONITOR (OVER 100# PRESSURE); JACKHAMMER OPERATOR; 
JACKING OF SLIP FORMS: ALL SEMI & UNSKILLED WORK CONNECTED THEREWITHIN; LAYING OF ALL 
MULTI-CELL CONDUIT OR MULTI-PURPOSE PIPE; MAGNESITE & MASTIC WORKERS (WET OR DRY)
(INCLUDING MIXER OPERATOR);MORTAR MAN; MORTAR MIXER (BLOCK, BRICK, MASONRY, & 
PLASTERING); NOZZLEMAN (SANDBLASTING &/OR WATER BLASTING): HANDLING, PLACING & 
OPERATION OF NOZZLE; OPERATION, MANUAL OR HYDRAULIC JACKING OF SHIELDS & THE USE OF 
SUCH OTHER MECHANICAL EQUIPMENT AS MAY BE NECESSARY; PAVEMENT BREAKERS; PAVING, 
CURBING & SURFACING OF STREETS, WAYS, COURTS, UNDER & OVERPASSES, BRIDGES, APPROACHES, 
SLOPE WALLS, & ALL OTHER LABOR CONNECTED THEREWITH; PILECUTTERS; PIPE ACCESSMENT IN 
PLACE, BOLTING & LINING UP OF SECTIONAL METAL OR OTHER PIPE INCLUDING CORRUGATED PIPE; 
PIPELAYER PERFORMING ALL SERVICES IN THE LAYING & INSTALLATION OF PIPE FROM THE POINT 
OF RECEIVING PIPE IN THE DITCH UNTIL COMPLETION OF OPERATION, INCLUDING ANY & ALL FORMS 
OF TUBULAR MATERIAL, WHETHER PIPE, HDPE, METALLIC OR NON-METALLIC, CONDUIT, & ANY 
OTHER STATIONARY-TYPE OF TUBULAR DEVICE USED FOR CONVEYING OF ANY SUBSTANCE OR 
ELEMENT, WHETHER WATER, SEWAGE, SOLID, GAS, AIR, OR OTHER PRODUCT WHATSOEVER & 
WITHOUT REGARD TO THE NATURE OF MATERIAL FROM WHICH TUBULAR MATERIAL IS FABRICATED; 
NO-JOINT PIPE & STRIPPING OF SAME, PIPEWRAPPER, CAULKER, BANDER, KETTLEMEN, & MEN 
APPLYING ASPHALT, LAYKOLD, TREATING CREOSOTE & SIMILAR-TYPE MATERIALS (6-INCH) PIPE & 
OVER); PIPING: RESURFACING & PAVING OF ALL DITCHES IN PREPARATION FOR LAYING OF ALL PIPES; 
PIPE LAYING OF LATERAL SEWER PIPE FROM MAIN OR SIDE SEWER TO BUILDINGS OR STRUCTURE 
(EXCEPT CONTACTOR MAY DIRECT WORK BE DONE UNDER PROPER SUPERVISION); PIPE LAYING, 
LEVELING & MARKING OF THE JOINT USED FOR MAIN OR SIDE SEWERS & STORM SEWERS; LAYING OF 
ALL CLAY, TERRA COTTA, IRONSTONE, VITRIFIED CONCRETE, HDPE OR OTHER PIPE FOR DRAINAGE; 
PLACING & SETTING OF WATER MAINS, GAS MAINS & ALL PIPE INCLUDING REMOVAL OF SKIDS; 
PLASTER MORTAR MIXER/PUMP; PNEUMATIC IMPACT WRENCH; PORTABLE SAWMILL OPERATION: 
CHOKER SETTERS, OFF BEARERS, & LUMBER HANDLERS CONNECTED WITH CLEARING; POSTHOLE 
DIGGER (HAND HELD, GAS, AIR & ELECTRIC); POWDERMAN'S TENDER; POWER BROOM SWEEPERS 
(SMALL); PREPARATION & COMPACTION OF ROADBEDS FOR RAILROAD TRACK LAYING, HIGHWAY 
CONSTRUCTION, & THE PREPARATION OF TRENCHES, FOOTINGS, ETC., FOR CROSS-COUNTRY 
TRANSMISSION BY PIPELINES, ELECTRICAL TRANSMISSION OR UNDERGROUND LINES OR CABLES 
(BY MECHANICAL MEANS); RAISING OF STRUCTURE BY MANUAL OR HYDRAULIC JACKS OR OTHER 
METHODS & RESETTING OF STRUCTURE IN NEW LOCATIONS, INCLUDING ALL CONCRETE WORK; 
RAMMING OR COMPACTION; RIGGING IN CONNECTION WITH LABORERS' WORK (EXCEPT 
DEMOLITION), SIGNALING (INCLUDING THE USE OF WALKIE TALKIE) CHOKE SETTING, TAG LINE 
USAGE; TAGGING & SIGNALING OF BUILDING MATERIALS INTO HIGH RISE UNITS; RIPRAP, 
STONEPAVER, & ROCK SLINGER (INCLUDES PLACEMENT OF STACKED CONCRETE, WET OR DRY & 
LOADING, UNLOADING, SIGNALING, SLINGING & SETTING OF OTHER SIMILAR MATERIALS); 
ROTARY SCARIFIER (INCLUDING MULTIPLE HEAD CONCRETE CHIPPING SCARIFIER); SALAMANDER 
HEATER, DRYING OF PLASTER, CONCRETE MORTAR OR OTHER AGGREGATE; SCAFFOLD ERECTOR 
LEADMAN; SCAFFOLDS: (SWING & HANGING) INCLUDING MAINTENANCE THEREOF; SCALER; 
SEPTIC TANK/CESSPOOL & DRAIN FIELDS DIGGER & INSTALLER; SHREDDER/CHIPPER (TREE 



BRANCHES, BRUSH, ETC.); STRIPPING & SETTING FORMS; STRIPPING OF FORMS: OTHER THAN 
PANEL FORMS WHICH ARE TO BE RE-USED IN THEIR ORIGINAL FORM, & STRIPPING OF FORMS ON 
ALL FLAT ARCH WORK; TAMPERS (BARKO, WACKER, & SIMILAR TYPE); TANK SCALER & CLEANERS; 
TARMAN; TREE CLIMBERS & TRIMMERS; TRENCHER (INCLUDES HAND-HELD, DAVIS T-66 & SIMILAR 
TYPE); TRUCKS (FLATBED UP TO & INCLUDING 2 1/2 TONS WHEN USED IN CONNECTION WITH 
ON-SITE LABORERS'WORK; TRUCKS (REFUSE & GARBAGE DISPOSAL) (FROM JOB SITE TO DUMP); 
VIBRA-SCREED (BULL FLOAT IN CONNECTION WITH LABORERS' WORK); WELL POINTS, 
INSTALLATION OF OR ANY OTHER DEWATERING SYSTEM.

LABORERS: LABORER II:  ASPHALT PLANT LABORER; BORING MACHINE TENDER; BRIDGE LABORER;
 BURNING OF ALL DEBRIS (CRATES, BOXES, PACKAGING WASTE MATERIALS);  CHAINMAN, 
RODMEN, & GRADE MARKERS; CLEANING, CLEARING, GRADING &/OR REMOVAL FOR STREETS, 
HIGHWAYS, ROADWAYS, APRONS, RUNWAYS, SIDEWALKS, PARKING AREAS, AIRPORTS, 
APPROACHES, & OTHER SIMILAR INSTALLATIONS; CLEANING OR RECONDITIONING OF STREETS, 
WAYS, SEWERS & WATERLINES, ALL MAINTENANCE WORK & WORK OF AN UNSKILLED & 
SEMI-SKILLED NATURE; CONCRETE BUCKET TENDER (GROUNDMAN) HOOKING & UNHOOKING OF 
BUCKET; CONCRETE FORMS; MOVING, CLEANING, OILING & CARRYING TO THE NEXT POINT OF 
ERECTION OF ALL FORMS; CONCRETE PRODUCTS PLANT LABORERS; CONVEYOR TENDER 
(CONVEYING OF BUILDING MATERIALS);  CRUSHED STONE YARDS & GRAVEL & SAND PIT LABORERS 
& ALL OTHER SIMILAR PLANTS; DEMOLITION, WRECKING & SALVAGE LABORERS: WRECKING & 
DISMANTLING OF BUILDINGS & ALL STRUCTURES, WITH USE OF CUTTING OR WRECKING TOOLS, 
BREAKING AWAY, CLEANING & REMOVAL OF ALL FIXTURES, ALL HOOKING, UNHOOKING, 
SIGNALING OF MATERIALS FOR SALVAGE OR SCRAP REMOVED BY CRANE OR DERRICK; DIGGING 
UNDER STREETS, ROADWAYS, APRONS OR OTHER PAVED SURFACES; DRILLER'S TENDER; CHUCK 
TENDER, OUTSIDE 
NIPPER; DRY-PACKING OF CONCRETE (PLUGGING & FILLING OF SHE-BOLT HOLES); FENCE &/OR 
GUARDRAIL ERECTOR: DISMANTLING &/OR RE-INSTALLATION OF ALL FENCE; FINEGRADER; 
FIREWATCHER; FLAGMAN (CONING, PREPARING, STABLISHING & REMOVING PORTABLE ROADWAY 
BARRICADE DEVICES); SIGNAL MEN ON ALL CONSTRUCTION WORK DEFINED HEREIN, INCLUDING 
TRAFFIC CONTROL SIGNAL MEN AT CONSTRUCTION SITE; GENERAL EXCAVATION; BACKFILLING, 
GRADING & ALL OTHER LABOR CONNECTED THEREWITH; DIGGING OF TRENCHES, DITCHES & 
MANHOLES & THE LEVELING, GRADING & OTHER PREPARATION PRIOR TO LAYING PIPE OR 
CONDUIT FOR ANY PURPOSE; EXCAVATIONS & FOUNDATIONS FOR BUILDINGS, PIERS, 
FOUNDATIONS & HOLES, & ALL OTHER CONSTRUCTION. PREPARATION OF STREET WAYS & 
BRIDGES; GENERAL LABORER: CLEANING & CLEARING OF ALL DEBRIS & SURPLUS MATERIAL. 
CLEAN-UP OF RIGHT-OF-WAY. CLEARING & SLASHING OF BRUSH OR TREES BY HAND OR 
MECHANICAL CUTTING. GENERAL CLEAN UP: SWEEPING, CLEANING, WASH-DOWN, WIPING OF 
CONSTRUCTION FACILITY & EQUIPMENT (OTHER THAN ""LIGHT CLEAN UP (JANITORIAL) LABORER. 
GARBAGE & DEBRIS HANDLERS & CLEANERS. APPLIANCE HANDLING (JOB SITE) (AFTER DELIVERY 
UNLADING IN STORAGE AREA); GROUND & SOIL TREATMENT WORK (PEST CONTROL); 
GUNITE/SHOTCRETE OPERATOR TENDER; JUNK YARD LABORERS (SAME AS SALVAGE YARD); 
LASER BEAM ""TARGET MAN"" IN CONNECTION WITH LABORERS' WORK; LAYOUT PERSON FOR 
PLASTIC (WHEN WORK INVOLVES WATERPROOFING FOR WATERPONDS, ARTIFICIAL LAKES & 
RESERVOIRS); LIMBERS, BRUSH LOADERS, & PILERS; LOADING, UNLOADING, CARRYING, 
DISTRIBUTING & HANDLING OF ALL RODS & MATERIAL FOR USE IN REINFORCING CONCRETE 
CONSTRUCTION (EXCEPT WHEN A DERRICK OR OUTRIGGER OPERATED BY OTHER THAN HAND 
POWER IS USED); LOADING, UNLOADING, SORTING, STOCKPILING, HANDLING & DISTRIBUTION 
OF WATER MAINS, GAS MAINS & ALL PIPES; LOADING & UNLOADING OF ALL MATERIALS, FIXTURES, 
FURNISHINGS & APPLIANCES FROM POINT OF DELIVERY TO STOCKPILE TO POINT OF 
INSTALLATION; HOOKING & SIGNALING FROM TRUCK, CONVEYANCE OR STOCKPILE; MATERIAL 
YARD LABORERS; PIPELAYER TENDER; PIPEWRAPPER, CAULKER, BANDER, KETTLEMEN, & MEN 
APPLYING ASPHALT, LAYKOLD, CREOSOTE, & SIMILAR-TYPE MATERIALS (PIPE UNDER 6 INCHES); 
PLASTERER LABORER; PREPARATION, CONSTRUCTION & MAINTENANCE OF ROADBEDS & 
SUB-GRADE FOR ALL PAVING, INCLUDING EXCAVATION, DUMPING, & SPREADING OF SUB-GRADE 
MATERIAL; PRESTRESSED OR PRECAST CONCRETE SLABS, WALLS, OR SECTIONS: ALL LOADING, 
UNLOADING, STOCKPILING, HOOKING ON OF SUCH SLABS, WALLS OR SECTIONS; QUARRY 
LABORERS; RAILROAD, STREETCAR, & RAIL TRANSIT MAINTENANCE & REPAIR; ROUSTABOUT; 
RUBBISH TRUCKS IN CONNECTION WITH BUILDING CONSTRUCTION PROJECTS (EXCLUDING 
CLEARING, GRUBBING, & EXCAVATING); SALVAGE YARD: ALL WORK CONNECTED WITH CUTTING, 
CLEANING, STORING, STOCKPILING OR HANDLING OF MATERIALS, ALL CLEANUP, REMOVAL OF 
DEBRIS, BURNING, BACK-FILLING & LANDSCAPING OF THE SITE; SANDBLASTING TENDER (POT 
TENDER):  HOSES & POTS OR MARKERS; SCAFFOLDS: ERECTION, PLANKING & REMOVAL OF ALL 
SCAFFOLDS USED FOR SUPPORT FOR LATHERS, PLASTERS, BRICK LAYERS, MASONS, & OTHER 
CONSTRUCTION TRADES CRAFTS; SCAFFOLDS: (SPECIALLY DESIGNED BY CARPENTERS) LABORERS 
SHALL TEND SAID CARPENTER ON ERECTION & DISMANTLING THEREOF, PREPARATION FOR 
FOUNDATION OR MUDSILLS, MAINTENANCE; SCRAPING OF FLOORS; SCREEDS: HANDLING OF 
ALL SCREEDS TO BE REUSED; HANDLING, DISMANTLING & CONVEYANCE OF SCREEDS; SETTING, 
LEVELING & SECURING OR BRACING OF METAL OR OTHER ROAD FORMS & EXPANSION JOINTS; 
SHEETING PILING/TRENCH SHORING (HANDLING & PLACING OF SKIP SHEET OR WOOD PLANK 
TRENCH SHORING); SHIP SCALERS; SHIPWRIGHT TENDER; SIGN ERECTOR (SUBDIVISION TRAFFIC, 
REGULATORY, & STREET-NAME SIGNS); SLOPER; SLURRY SEAL CREWS (MIXER OPERATOR, 
APPLICATOR, SQUEEGEE MAN, SHUTTLE MAN, TOP MAN); SNAPPING OF WALL TIES & REMOVAL 
OF TIE RODS; SOIL TEST OPERATIONS OF SEMI & UNSKILLED LABOR SUCH AS FILLING SAND 



BAGS; STRIPER (ASPHALT, CONCRETE OR OTHER PAVED SURFACES); TOOL ROOM ATTENDANT 
(JOB SITE); TRAFFIC DELINEATING DEVICE APPLICATOR; UNDERPINNING, LAGGING, BRACING, 
PROPPING & SHORING, LOADING, SIGNALING, RIGHT-OF-WAY CLEARANCE ALONG THE ROUTE 
OF MOVEMENT, THE CLEARANCE OF NEW SITE, EXCAVATION OF FOUNDATION WHEN MOVING 
A HOUSE OR STRUCTURE FROM OLD SITE TO NEW SITE; UTILITIES EMPLOYEES; WATER MAN; 
WATERSCAPE/HARDSCAPE LABORERS; WIRE MESH PULLING (ALL CONCRETE POURING 
OPERATIONS); WRECKING, STRIPPING, DISMANTLING & HANDLING CONCRETE FORMS AN FALSE 
WORK.

----------------------------------------------------------------------------------------------------
WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
================================================================
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Note: Executive Order 13658 generally applies to contracts subject to 
the Davis-Bacon Act that were awarded on or between January 1, 
2015 and January 29, 2022, and that have not been renewed or 
extended on or after January 30, 2022. Executive Order 13658 does 
not apply to contracts subject only to the Davis-Bacon Related Acts 
regardless of when they were awarded. If a contract is subject to 
Executive Order 13658, the contractor must pay all covered workers at 
least $13.65 per hour (or the applicable wage rate listed on this wage 
determination, if it is higher) for all hours spent performing on the 
contract from May 11, 2026, through December 31, 2026.  The applicable 
Executive Order minimum wage rate will be adjusted annually.   
Additional information on contractor requirements and worker 
protections under Executive Order 13658 is available at 
www.dol.gov/whd/govcontracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (iii)).
-----------------------------------------------------------------------------------------------------
The body of each wage determination lists the classifications
and wage rates that have been found to be prevailing for the
type(s) of construction and geographic area covered by the wage
determination. The classifications are listed in alphabetical
order under rate identifiers indicating whether the particular
rate is a union rate (current union negotiated rate), a survey
rate, a weighted union average rate, a state adopted rate, or a
supplemental classification rate.

Union Rate Identifiers

A four-letter identifier beginning with characters other than
�SU�, �UAVG�, �SA�, or �SC� denotes that a union rate was
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2024. PLUM is an identifier of the union
whose collectively bargained rate prevailed in the survey for
this classification, which in this example would be Plumbers.
0198 indicates the local union number or district council
number where applicable, i.e., Plumbers Local 0198. The next
number, 005 in the example, is an internal number used in
processing the wage determination. The date, 07/01/2024 in the



example, is the effective date of the most current negotiated
rate.

Union prevailing wage rates are updated to reflect all changes
over time that are reported to WHD in the rates
in the collective bargaining agreement (CBA) governing the
classification.

Union Average Rate Identifiers

The UAVG identifier indicates that no single rate prevailed for
those classifications, but that 100% of the data reported for
the classifications reflected union rates. EXAMPLE:
UAVG-OH-0010 01/01/2024. UAVG indicates that the rate is a
weighted union average rate. OH indicates the State of Ohio.
The next number, 0010 in the example, is an internal number
used in producing the wage determination. The date, 01/01/2024
in the example, indicates the date the wage determination was
updated to reflect the most current union average rate.

A UAVG rate will be updated once a year, usually in January, to
reflect a weighted average of the current rates in the
collective bargaining agreements on which the rate is based.

Survey Rate Identifiers

The �SU� identifier indicates that either a single non-union
rate prevailed (as defined in 29 CFR 1.2) for this
classification in the survey or that the rate was derived by
computing a weighted average rate based on all the rates
reported in the survey for that classification. As a weighted
average rate includes all rates reported in the survey, it may
include both union and non-union rates. Example: SUFL2022-007
6/27/2024. SU indicates the rate is a single non-union
prevailing rate or a weighted average of survey data for that
classification. FL indicates the State of Florida. 2022 is the
year of the survey on which these classifications and rates are
based. The next number, 007 in the example, is an internal
number used in producing the wage determination. The date,
6/27/2024 in the example, indicates the survey completion date
for the classifications and rates under that identifier.

�SU� wage rates typically remain in effect until a new survey
is conducted. However, the Wage and Hour Division (WHD) has the
discretion to update such rates under 29 CFR 1.6(c)(1).

State Adopted Rate Identifiers

The �SA� identifier indicates that the classifications and
prevailing wage rates set by a state (or local) government were
adopted under 29 C.F.R 1.3(g)-(h).  Example: SAME2023-007
01/03/2024. SA reflects that the rates are state adopted. ME
refers to the State of Maine. 2023 is the year during which the
state completed the survey on which the listed classifications
and rates are based. The next number, 007 in the example, is an
internal number used in producing the wage determination.
The date, 01/03/2024 in the example, reflects the date on which
the classifications and rates under the �SA� identifier took
effect under state law in the state from which the rates were
adopted.
-----------------------------------------------------------------------------------------------------
WAGE DETERMINATION APPEALS PROCESS
1) Has there been an initial decision in the matter? This can
be:
           a) a survey underlying a wage determination
           b) an existing published wage determination
           c) an initial WHD letter setting forth a position on
                a wage determination matter
           d) an initial conformance (additional classification
                and rate) determination
On survey related matters, initial contact, including requests
for summaries of surveys, should be directed to the WHD Branch
of Wage Surveys. Requests can be submitted via email to



davisbaconinfo@dol.gov or by mail to:
            Branch of Wage Surveys
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210
Regarding any other wage determination matter such as
conformance decisions, requests for initial decisions should be
directed to the WHD Branch of Construction Wage Determinations.
Requests can be submitted via email to BCWD-Office@dol.gov or
by mail to:
            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210
2) If an initial decision has been issued, then any interested
party (those affected by the action) that disagrees with the
decision can request review and reconsideration from the Wage
and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7).
Requests for review and reconsideration can be submitted via
email to dba.reconsideration@dol.gov or by mail to:
            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210
The request should be accompanied by a full statement of the
interested party's position and any information (wage payment
data, project description, area practice material, etc.) that
the requestor considers relevant to the issue.

3) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:
            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210.
================================================================

  END OF GENERAL DECISION"
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DEPARTMENT OF TRANSPORTATION 
 

HIGHWAYS DIVISION 
 

HONOLULU,  HAWAII 
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PROPOSAL TO THE 

STATE OF HAWAII 

DEPARTMENT OF TRANSPORTATION 
 
 

PROJECT: Kamehameha Highway, Wetland Enhancement at 
James Campbell National Wildlife Refuge 

 
District of Koolauloa, Island of Oahu 

 
 

FEDERAL-AID 
PROJECT NO.: STP-083-1(085) 
 
 
COMPLETION TIME: 1829 Calendar days from the Start Work Date from the 

Department. 
 
 
DBE PROJECT GOAL: NONE SPECIFIED.  
 
 
DESIGN PROJECT MANAGER: 
 

NAME Andrew Hirano 
ADDRESS 601 Kamokila Blvd. Room 688 
PHONE NO. (808) 692-7546 
Email andrew.j.hirano@hawaii.gov 

 
 

ELECTRONIC SUBMITTAL: Bidders shall submit and upload the 
complete proposal to HIePRO prior to the bid 
opening date and time. Any additional 
support documents explicitly designated as 
confidential and/or proprietary shall be 
uploaded as a separate file to HIePRO. See 
SPECIAL PROVISIONS 102.09  
DELIVERY OF PROPOSALS for complete 
details. FAILURE TO UPLOAD THE 
COMPLETE PROPOSAL TO HIePRO SHALL 
BE GROUNDS FOR REJECTION OF THE BID. 
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Director of Transportation 
869 Punchbowl Street 
Honolulu, Hawaii 96813 

Dear Sir: 

The undersigned Bidder declares the following: 
 

1. It has not, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of 
free competitive bidding in connection with this proposal. 

2. It has not been assisted or represented on this matter by any individual 
who has, in a State capacity, been involved in the subject matter of this 
contract within the past two years. 

3. It has not and will not, either directly or indirectly offered or given a 
gratuity (i.e., an entertainment or gift) to any State or County employee to 
obtain a contract or favorable treatment under a contract. 

4. It will not maintain for its employees any segregated facilities at any of its 
establishments. 

 
5. Does not and will not permit its employees to perform their services at 
any location under its control, where segregated facilities are maintained. 

The undersigned Bidder further agrees to the following: 
 

1. If this proposal is accepted, it shall execute a contract with the Department 
to provide all necessary labor, machinery, tools, equipment, apparatus and 
any other means of construction, to do all the work and to furnish all the 
materials specified in the contract in the manner and within the time therein 
prescribed in the contract, and that it shall accept in full payment therefore 
the sum of the unit and/or lump sum prices as set forth in the attached 
proposal schedule for the actual quantities of work performed and materials 
furnished and furnish satisfactory security in accordance with Section 103D-
324, Hawaii Revised Statutes, within 10 days after the award of the contract 
or within such time as the Director of Transportation may allow after the 
undersigned has received the contract documents for execution, and is fully 
aware that non-compliance with the aforementioned terms will result in the 
forfeiture of the full amount of the bid guarantee required under Section 
1032D-323, Hawaii Revised Statutes. 

2. That the quantities given in the attached proposal schedule are 
approximate only and are intended principally to serve as a guide in 
determining and comparing the bids. 
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3. That the Department does not either expressly or by implication, agree that 
the actual amount of work will correspond therewith, but reserves the right 
to increase or decrease the amount of any class or portion of the work, or to 
omit portions of the work, as may be deemed necessary or advisable by the 
Director of Transportation, and that all increased or decreased quantities of 
work shall be performed at the unit prices set forth in the attached proposal 
schedule except as provided for in the specifications. 

4. In case of a discrepancy between unit prices and the totals in said Proposal 
Schedule, the unit prices shall prevail. 

5. Unless amended by Special Provision, agrees to begin work within 10 
working days after the date of notification to commence with the work, 
which date is in the notice to proceed, and shall finish the entire project 
within the time prescribed. 

6. The Director of Transportation reserves the right to reject any or all bids and 

waiver will be for the best interest of the public.  

7. The undersigned Bidder further agrees to the following: Pursuant to HRS 
§103D-405(d), any contractor (including consultants) paid for services to 
develop or prepare specifications or work statements shall be precluded from 
submitting an offer or receiving a contract for that particular solicitation. This 
includes the preparation of reports relied upon by HDOT in the development of 
the project scope. 
 

The Bidder acknowledges receipt of and certifies that it has completely examined 
the following listed items: Hawaii Standard Specifications for Road and Bridge 
Construction, 2005, and/or the General Provisions for Construction Projects for 
AIR and WATER Transportation Facilities Division dated 2016, as applicable, the 
Notice to Bidders, Special Provisions, Proposal, Contract, Bond Forms, and 
Project Plans. 
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In accordance with Section 103D-323, Hawaii Revised Statutes, this proposal is 
accompanied with a bid security in the amount of 5% of the total amount bid, in the 
form checked below. (Check applicable bid security submitted with bid.) 

 Surety Bid Bond (Use standard form), 
 
 

 Cash, 
 

 

 
 

Certified Check, or 
 

 
  . 

(Fill in other acceptable security.) 
 

 
 
 
The undersigned Bidder acknowledges receipt of any addendum issued by the 
Department by recording in the space below the date of receipt. 

 
Addendum No. 1   Addendum No. 3   

 
Addendum No. 2   Addendum No. 4   

 
In accordance with Section 103D-302, Hawaii Revised Statutes, the undersigned 
as Bidder has listed the name of each person or firm who will be engaged by the 
Bidder on the project as Subcontractor or Joint Contractor and the nature of work 
to be done by each on the following page. The Bidder must adequately and 
unambiguously disclose the unique nature and scope of the work to be performed 
by each Subcontractor or Joint Contractor. For each listed firm, the Bidder 
declares the respective firm is a Subcontractor or Joint Contractor and is subject to 
evaluation as a Subcontractor or Joint Contractor. It is understood that failure to 
comply with the aforementioned requirements may be cause for rejection of the 
bid submitted. 
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SUBCONTRACTOR LISTING 
(Attach additional sheets if necessary.) 

NAME OF FIRM NATURE OF WORK 

SUBCONTRACTOR: 

1. 

1a1.

2. 

2a.

3. 

3a.

4. 

4a.

5. 

5a.

6. 

6a.

7. 

7a.

NOTES: 

The Name of Firm and Nature of Work shall be indicated for all listed firms.  The Bidder must 
adequately and unambiguously disclose the unique nature and scope of the work to be performed 
by each Sub- or Joint Contractor. 

For each listed firm, the Bidder declares the respective firm is a Sub- or Joint Contractor and subject 
to evaluation as a Sub- or Joint Contractor. 

1 Second tier subcontractors 
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JOINT CONTRACTOR LISTING 
(Attach additional sheets if necessary.) 

NAME OF FIRM NATURE OF WORK 

JOINT CONTRACTOR: 

1. 

1a1.

2. 

2a.

3. 

3a.

4. 

4a.

5. 

5a.

6. 

6a.

7. 

7a.

NOTES: 

The Name of Firm and Nature of Work shall be indicated for all listed firms.  The Bidder must 
adequately and unambiguously disclose the unique nature and scope of the work to be performed 
by each Sub- or Joint Contractor. 

For each listed firm, the Bidder declares the respective firm is a Sub- or Joint Contractor and subject 
to evaluation as a Sub- or Joint Contractor. 

1 Second tier joint contractors 
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The undersigned hereby certifies that the bid prices contained in the attached 
proposal schedule have been carefully checked and are submitted as correct and final. 

This declaration is made with the understanding that the undersigned is 
subject  to the penalty of perjury under the laws of the United States and is in 
violation of the Hawaii Penal Code, Section 710-1063, unsworn falsification to 
authorities, of the Hawaii Revised Statutes, for knowingly rendering a false 
declaration. 

Bidder (Company Name) 

Authorized Signature 

Title 

Business Address 

Business Telephone Email 

Date 

Contact Person (If different from above.) 

Phone: Email: 

NOTE: 

If Bidder is a CORPORATION, the legal name of the corporation shall be set forth above, the 
corporate seal affixed, together with the signature(s) of the officer(s) authorized to sign contracts for the 
corporation. Please attach to this page current (not more than six months old) evidence of the authority 
of the officer(s) to sign for the corporation. 

If Bidder is a PARTNERSHIP, the true name of the partnership shall be set forth above, with 
the signature(s) of the general partner(s). Please attach to this page current (not more than six months 
old) evidence of the authority of the partner authorized to sign for the partnership. 

If Bidder is an INDIVIDUAL, the bidder's signature shall be placed above. 

If signature is by an agent, other than an officer of a corporation or a partner of a partnership, a 
POWER OF ATTORNEY must be on file with the Department before opening bids or submitted with the 
bid. Otherwise, the Department may reject the bid as irregular and unauthorized. 
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PROPOSAL SCHEDULE 

ITEM NO. ITEM APPROX. 
QUANTITY 

UNIT UNIT PRICE AMOUNT 

201.0300 Clearing and Grubbing  LS LS LS $________ 

201.0400 Herbicide Application LS LS LS $________ 

209.0200 Installation, Maintenance, Monitoring and Removal of BMP LS LS LS $________ 

619.0500 

Groundcover (Cladium jamaicense, Cyperus 
javanicus, Cyperus laevigatus, Eleocharis calva, 
Schoenoplectus tabernaemontani [1- 
gallon pots for all species]) 

LS LS LS $________ 

642.0300 Plant Maintenance  LS LS LS $________ 

642.0400 Monitoring Vegetation Plots and Photo Points LS LS LS $________ 

648.0100 Field-Posted Drawings LS LS LS $________ 

699.0100 
Mobilization (Not to Exceed 6 percent of the Sum of All 
Items Excluding the Bid Price of this Item) 

LS LS LS  $________ 

 
 
  Total Amount for Comparison of Bids…………………………………………………………………………… 
 

 
NOTE: Bidders shall complete all unit prices and amounts.     Failure to do so shall be grounds for rejection of bid. 
 

 
 
$                          
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PROPOSAL SCHEDULE 1 

 2 

 The bidder is directed to Subsection 105.16 – Subcontracts. 3 

 4 

 The bidder's attention is directed to Sections 696 - Field Office and Project 5 

Site Laboratory and 699 - Mobilization for the limitation of the amount bidders are 6 

allowed to bid.  7 

 8 

 If the bid price for any proposal item having a maximum allowable bid 9 

indicated therefore in any of the contract documents is in excess of such a 10 

maximum amount, the bid price for such proposal item shall be adjusted to reflect 11 

the limitation thereon.    The comparison of bids to determine the successful 12 

bidder and the amount of contract to be awarded shall be determined after such 13 

adjustments are made, and such adjustments shall be binding upon the bidder. 14 

 15 

 The bidder is directed to Section 717 – Cullet and Cullet-Made Materials 16 

regarding recycling of waste glass. 17 

 18 

The bidder should also be aware of the following:  19 

 20 

1. Bids shall include all Federal, State, County and other applicable taxes 21 

and fees. 22 

 23 

2. The TOTAL AMOUNT FOR COMPARISON OF BIDS shall be used to 24 

determine the lowest responsible bidder. 25 

 26 

3. Bidders shall complete all unit prices and amounts. Failure to do so shall 27 

be grounds for rejection of bid. 28 

 29 

4. If a discrepancy occurs between unit bid price and the bid price, the unit 30 

bid price shall govern. 31 

 32 

5. Bidders shall submit and upload the complete proposal to HIePRO 33 

prior to the bid opening date and time.  Proposals received after said 34 

due date and time shall not be considered. Any additional support 35 

documents explicitly designated as confidential and/or proprietary 36 

shall be uploaded as a separate file to HIePRO.  Bidders shall not 37 

include confidential and/or proprietary documents with the proposal.  38 

The record of each bidder and respective bid shall be open to public 39 

inspection. Original (wet ink, hard copy) proposal documents are not 40 

required to be submitted.  Contract award shall be based on evaluation 41 

of proposals submitted and uploaded to HIePRO. 42 
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FAILURE TO UPLOAD THE COMPLETE PROPOSAL TO HIePRO 43 

SHALL BE GROUNDS FOR REJECTION OF THE BID. 44 

If there is a conflict between the specification document and the HIePRO 45 

solicitation, the specifications shall govern and control, unless otherwise 46 

specified. 47 
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SURETY BID BOND 

Bond No. 

KNOW TO ALL BY THESE PRESENTS: 

That we, 
(full name or legal title of offeror) 

as Offeror, hereinafter called the Principal, and 

(name of bonding company) 

as Surety, hereinafter called Surety, a corporation authorized to transact business as a 

Surety in the State of Hawaii, are held and firmly bound unto 

(State/county entity) 

as Owner, hereinafter called Owner, in the penal sum of 

(required amount of bid security) 

Dollars($  ),lawful money of the United States of America, 

for the payment of which sum well and truly to be made, the said Principal and the said 

Surety bind ourselves, our heirs, executors, administrators, successors and assigns, jointly 

and severally, firmly by these presents. 

WHEREAS: 

The Principal has submitted an offer for 

(project by number and brief description) 

NOW, THEREFORE: 

The condition of this obligation is such that if the Owner shall reject said offer, or in 

the alternate, accept the offer of the Principal and the Principal shall enter into a contract 

with the Owner  in accordance with the terms of such offer, and give such bond or bonds 

as may be specified in the solicitation or Contract Documents with good and sufficient 

surety for the faithful performance of such Contract and for the prompt payment of labor 

and material furnished in the prosecution thereof as specified in the solicitation then this 

obligation shall be null and void, otherwise to remain in full force and effect. 

Signed this   day of  , 

Name of Principal (Offeror) (Seal) 

Signature 

Print Name and Title

Name of Surety (Seal) 

Signature 

Print Name and Title
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STATE OF HAWAII 
 

DEPARTMENT OF TRANSPORTATION 
 

HONOLULU,  HAWAII 
 
 
 
 
 
 
 

SAMPLE  FORMS 
 
 
 
 
 
 

Contract 
 

Performance Bond (Surety) 
 

Performance Bond 
 

Labor and Material Payment Bond (Surety) 
 

Labor and Material Payment Bond 
 

Disclosure of Lobbying Activities (Standard Form - LLL and LLL-A) 
 

Statement of Compliance (Form WH-348) 
 
Chapter 104, HRS Compliance Certificate 
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C O N T R A C T 

THIS AGREEMENT, made this day                                                  , by and between the 

STATE OF HAWAII, by its Director of Transportation, hereinafter referred to as “STATE”, 

and «CONTRACTOR»,  «STATE_OF_INCORPORATON», whose business/post office 

address is «ADDRESS» hereinafter referred to as “CONTRACTOR”, 

WITNESSETH:  That for and in consideration of the payments hereinafter mentioned, the

CONTRACTOR hereby covenants and agrees with the STATE to complete in place, furnish 

and pay for all labor and materials necessary for

“«PROJECT_NAME_AND_NO»”, 

or such a part thereof as shall be required by the STATE, the total amount of which labor, 

materials and construction shall be computed at the unit and/or lump sum prices set forth in the

attached proposal schedule and shall be the sum of «BASIC»----- DOLLARS

($«BASIC_NUMERIC») as follows:

TOTAL AMOUNT FOR COMPARISON OF BIDS………….…...……$«BASIC_NUMERIC» 
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which shall be provided from the following funds: 

all in accordance with the specifications, the special provisions, if any, the notice to bidders, the 

instructions to bidders, the proposal and plans for  «PROJECT_NO_ONLY», and any 

supplements thereto, on file in the office of the Director of Transportation.  These documents, 

together with all alterations, amendments, and additions thereto and deductions therefrom, are 

attached hereto or incorporated herein by reference and made a part of this contract. 

The CONTRACTOR hereby covenants and agrees to complete such construction within 

«WORKING_DAYS» , from the date indicated in the notice to proceed from the STATE, 

subject, however, to such extensions as may be provided for under the specifications. 

For and in consideration of the covenants, undertakings and agreements of the 

CONTRACTOR herein set forth and upon the full and faithful performance thereof by the 

CONTRACTOR, the STATE hereby agrees to pay the CONTRACTOR the sum of  

«BASIC»-----DOLLARS ($«BASIC_NUMERIC») in lawful money, but not more than such 

part of the same as is actually earned according to the STATE’s determination of the actual 

quantities of work performed and materials furnished by the CONTRACTOR at the unit or 

lump sum prices set forth in the attached proposal schedule.  Such payment, including any 

extras, shall be made, subject to such additions or deductions hereto or hereafter made in the 

manner and at the time prescribed in the specifications and this contract.   

An additional sum of «EXTRAS»-----DOLLARS ($«EXTRA_NUMERIC») is hereby 

provided for extra work and shall be provided from the following funds:  

Federal Funds..................................………..…………...….... 
State Funds..........................................……………….…….... 
TOTAL AMOUNT...............................…………………..…. 
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Federal Funds………........……………………………… 
State Funds……………………………………………… 
Total……………………………………..………….…... 

Where Federal funds are involved, it is covenanted and agreed by and between the parties 

hereto that the sum of  ----«FEDERAL_BASIC»----DOLLARS 

($«FEDERAL_BASIC_NUMERIC») and ----«FEDERAL_EXTRAS»----DOLLARS 

($«FEDERAL_EXTRAS_NUMERIC»), a portion of the contract price and extras, respectively, 

shall be paid out of the applicable Federal funds, and that this contract shall be construed to be an 

agreement to pay said sums to the Contractor only out of the aforesaid Federal funds if and when 

such Federal funds shall be received from the Federal Government, and that this contract shall 

not be construed to be a general agreement to pay said portions at all events out of any funds 

other than those which may be so received from the Federal Government; provided, that if the 

Federal share of the cost of the project is not immediately forthcoming from the Federal 

Government, the STATE may advance the CONTRACTOR the anticipated Federal 

reimbursement of the cost of the completed portions of the work from funds which have been 

appropriated by the STATE for its pro rata share. 

All words used herein in the singular shall extend to and include the plural.  All words 

used in the plural shall extend to and include the singular.  The use of any gender shall extend to 

and include all genders. 
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IN WITNESS WHEREOF, the parties hereto have caused this instrument to be duly 

executed the day and year first above written. 

STATE OF HAWAII 

Director of Transportation 

«CONTRACTOR» 

Signature 

Print name 

Print Title 

Date 



 
 
 PERFORMANCE BOND (SURETY) 
 (6/21/07) 
 
 
KNOW TO ALL BY THESE PRESENTS: 
 
 
 That _________________________________________________________________, 

(Full Legal Name and Street Address of Contractor) 
 
as Contractor, hereinafter called Principal, and ______________________________________ 
 
____________________________________________________________________________ 

(Name and Street Address of Bonding Company) 
 
as Surety, hereinafter called Surety, a corporation(s) authorized to transact business as a  
 
surety in the State of Hawaii, are held and firmly bound unto the ______________________, 
 (State/County Entity) 
 
its successors and assigns, hereinafter called Obligee, in the amount of __________________ 
 
____________________________________________________________________________ 
DOLLARS ($__________________), to which payment Principal and Surety bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by 
these presents. 
 
 WHEREAS, the above-bound Principal has signed a Contract with Obligee on  
___________________, for the following project:       
             
             
             
             
              
hereinafter called Contract, which Contract is incorporated herein by reference and made a part 
hereof. 
 
 NOW THEREFORE, the condition of this obligation is such that: 
 
 If the Principal shall promptly and faithfully perform, and fully complete the Contract in 
strict accordance with the terms of the Contract as said Contract may be modified or amended 
from time to time; then this obligation shall be void; otherwise to remain in full force and effect. 
 
 
 
 
  
  
 

 -1-  



 Surety to this Bond hereby stipulates and agrees that no changes, extensions of time, 
alterations, or additions to the terms of the Contract, including the work to be performed 
thereunder, and the specifications or drawings accompanying same, shall in any way affect its 
obligation on this bond, and it does hereby waive notice of any such changes, extensions of 
time, alterations, or additions, and agrees that they shall become part of the Contract. 
 
 In the event of Default by the Principal, of the obligations under the Contract, then after 
written Notice of Default from the Obligee to the Surety and the Principal and subject to the 
limitation of the penal sum of this bond, Surety shall remedy the Default, or take over the work 
to be performed under the Contract and complete such work, or pay moneys to the Obligee in 
satisfaction of the surety's performance obligation on this bond. 
 
 Signed this ________ day of _______________, _______. 
 
 
 
 (Seal) ___________________________________ 
  Name of Principal (Contractor) 
 
 
  * __________________________________ 
   Signature 
 
  ___________________________________ 
  Title 
 
 
 
 (Seal) ___________________________________ 
  Name of Surety 
 
 
  * ___________________________________  
  Signature 

  
  ___________________________________ 

  Title 
 
 
*ALL SIGNATURES MUST BE ACKNOWLEDGED  
 BY A NOTARY PUBLIC 

 -2-  
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PERFORMANCE BOND 
 
KNOW ALL BY THESE PRESENTS: 
 
 That we,________________________________________________________________ 
                                           (full legal name and street address of Contractor)                   
 
as Contractor, hereinafter called Contractor, is held and firmly bound unto the  
 
_____________________________________________________________________________
_ 

(State/County entity) 
 
its successors and assigns, as Obligee, hereinafter called Obligee, in the amount 
 
_________________________________________DOLLARS  
($_________________________), 
                           (Dollar amount of Contract) 
 
lawful money of the United States of America, for the payment of which to the said Obligee, well 
and truly to be made, Contractor binds itself, its heir, executors, administrators, successors and 
assigns, firmly by these presents.  Said amount is evidenced by: 
 

 Legal Tender; 
 
 

 Share Certificate unconditionally assigned to or made payable at sight to 
_____________________________________________________________________
_ 
 
Description:____________________________________________________________
_____________________________________________________________________; 

 
 

 Certificate of Deposit, No. ___________, dated ______________________________ 
issued by 
______________________________________________________________ drawn 
on ______________________________________________________________ a 
bank, savings institution or credit union insured by the Federal Deposit Insurance 
Corporation or the National Credit Union Administration, payable at sight or 
unconditionally assigned to _______________; 

 
 

 Cashier's Check No. __________, dated ___________________________________  
drawn on 
______________________________________________________________ a bank, 
savings institution or credit union insured by the Federal Deposit Insurance Corporation 
or the National Credit Union Administration, payable at sight or unconditionally 
assigned to _______________________________; 

 
 

 Teller's Check No. ___________, dated ____________________________________  
drawn on 
______________________________________________________________ a bank, 
savings institution or credit union insured by the Federal Deposit Insurance Corporation 
or the National Credit Union Administration, payable at sight or unconditionally 
assigned to __________________________; 

 
 

 Treasurer's Check No. ____________, dated _______________________________ 
drawn on 
______________________________________________________________ a bank, 
savings institution or credit union insured by the Federal Deposit Insurance Corporation 
or the National Credit Union Administration, payable at sight or unconditionally 
assigned to __________________________; 

 
 

 Official Check No. _____________, dated __________________________________  
drawn on 
______________________________________________________________ a bank, 
savings institution or credit union insured by the Federal Deposit Insurance Corporation 
or the National Credit Union Administration, payable at sight or unconditionally 
assigned to ___________________________; 
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 Certified Check No. ______________, dated ________________________________ 
accepted by a bank, savings institution or credit union insured by the Federal Deposit 
Insurance Corporation or the National Credit Union Administration, payable at sight or 
unconditionally assigned to _______________; 
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 WHEREAS: 
 
 The Contractor has by written agreement dated ______________________ entered into a 
contract with Obligee for the following Project:_________________________________________  
_____________________________________________________________________________
_____________________________________________________________________________
__hereinafter called Contract, which Contract is incorporated herein by reference and made a 
part hereof. 
 
 NOW THEREFORE, 
 
 The Condition of this obligation is such that, if Contractor shall promptly and faithfully 
perform the Contract in accordance with, in all respects, the stipulations, agreements, covenants 
and conditions of the Contract as it now exists or may be modified according to its terms, and 
shall deliver the Project to the Obligee, or to its successors or assigns, fully completed as in the 
Contract specified and free from all liens and claims and without further cost, expense or charge 
to the Obligee, its officers, agents, successors or assigns, free and harmless from all suits or 
actions of every nature and kind which may be brought for or on account of any injury or damage, 
direct or indirect, arising or growing out of the doing of said work or the repair or maintenance 
thereof or the manner of doing the same or the neglect of the Contractor or its agents or servants 
or the improper performance of the Contract by the Contractor or its agents or servants or from 
any other cause, then this obligation shall be void; otherwise it shall be and remain in full force 
and effect. 
 
 AND IT IS HEREBY STIPULATED AND AGREED that suit on this bond may be brought 
before a court of competent jurisdiction without a jury, and that the sum or sums specified in the 
said Contract as liquidated damages, if any, shall be forfeited to the Obligee, its successors or 
assigns, in the event of a breach of any, or all, or any part of, covenants, agreements, conditions, 
or stipulations contained in the Contract or in this bond in accordance with the terms thereof. 
 
 The amount of this bond may be reduced by and to the extent of any payment or payments 
made in good faith hereunder. 
 
 Signed and sealed this ______________ day of ___________________________, 
______. 
 
 

 
 

(Seal)     ___________________________________________ 
 Name of Contractor 

 
 

*  ___________________________________________ 
 Signature 

 
 

___________________________________________ 
 Title 

 
 
 

*ALL SIGNATURES MUST BE 
 ACKNOWLEDGED BY A NOTARY PUBLIC 
 
 
 
 
 
 



 
 
 LABOR AND MATERIAL PAYMENT BOND (SURETY) 
 (6/21/07) 
 
 
KNOW TO ALL BY THESE PRESENTS: 
 
 That _________________________________________________________________, 

(Full Legal Name and Street Address of Contractor) 
 
as Contractor, hereinafter called Principal, and ______________________________________ 
 
___________________________________________________________________________, 

(Name and Street Address of Bonding Company) 
as Surety, hereinafter called Surety, a corporation(s) authorized to transact business as a surety 
in the State of Hawaii, are held and firmly bound unto the ______________________, 
  (State/County Entity) 
 
its successors and assigns, hereinafter called Obligee, in the amount of _________________ 
 
____________________________________________________________________________
________ Dollars ($______________), to which payment Principal and Surety bind themselves, 
their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by 
these presents. 
 
 WHEREAS, the above-bound Principal has signed Contract with the Obligee on  
____________________ for the following project:       
             
             
             
              
hereinafter called Contract, which Contract is incorporated herein by reference and made a part 
hereof. 
 
 NOW THEREFORE, the condition of this obligation is such that if the Principal shall 
promptly make payment to any Claimant, as hereinafter defined, for all labor and materials 
supplied to the Principal for use in the performance of the Contract, then this obligation shall be 
void; otherwise to remain in full force and effect. 
 
 1. Surety to this Bond hereby stipulates and agrees that no changes, extensions of 
time, alterations, or additions to the terms of the Contract, including the work to be performed 
thereunder, and the specifications or drawings accompanying same, shall in any way affect its 
obligation on this bond, and it does hereby waive notice of any such changes, extensions of 
time, alterations, or additions, and agrees that they shall become part of the Contract. 
 
 
  
2. A "Claimant" shall be defined herein as any person who has furnished labor or materials 
to the Principal for the work provided in the Contract. 
 

 -1-  



 Every Claimant who has not been paid amounts due for labor and materials furnished for 
work provided in the Contract may institute an action against the Principal and its Surety on this 
bond at the time and in the manner prescribed in Section 103D-324, Hawaii Revised Statutes, 
and have the rights and claims adjudicated in the action, and judgment rendered thereon; 
subject to the Obligee's priority on this bond.  If the full amount of the liability of the Surety on 
this bond is insufficient to pay the full amount of the claims, then after paying the full amount 
due the Obligee, the remainder shall be distributed pro rata among the claimants. 
 
 Signed this _______ day of ______________, _______. 
 
 
 
 (Seal) ___________________________________ 
  Name of Principal (Contractor) 
 
 
  *  ___________________________________ 
  Signature 
 
  ___________________________________ 
  Title 
 
 
 
 (Seal) ___________________________________ 
  Name of Surety 
 
 
  *  __________________________________ 
  Signature 
 
  __________________________________ 
  Title 
 
 
 
 
 
*ALL SIGNATURES MUST BE ACKNOWLEDGED  
 BY A NOTARY PUBLIC 
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 DISCLOSURE OF LOBBYING ACTIVITIES Approved by 
 Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 0348-0046 
 (See reverse for public burden disclosure.) 
 
1.  Type of Federal Action: 
❒ a. contract 
 b. grant 
 c. cooperative agreement 
 d. loan 
 e. loan guarantee 
 f. loan insurance 

 
2.  Status of Federal Action: 
❒ a. bid/offer/application 
 b. initial award 
 c. post-award 

 
3.  Report Type: 

❒ a.  initial filing 
 b.  material change 
  For Material Change Only: 
     year _____ quarter ______ 
     date of last report _______  

 
4.  Name and Address of Reporting Entity: 
     ❒   Prime   ❒    Subawardee 
                            Tier _______, if known: 
 
 
    Congressional District, if known: 

 
5.  If Reporting Entity in No. 4  is Subawardee,      
 Enter Name and Address of Prime 
 
 
 
    Congressional District, if known: 

 
6.  Federal Department/Agency: 

 
7.  Federal Program Name/Destination: 
 
 
    CFDA Number, if applicable:  

 
8.  Federal Action Number, if  known: 

 
9.  Award Amount, if known: 
     $ 

 
10.  a.  Name and address of Lobbying Entity 
           (if individual, last name, first name, MI): 

 
b.  Individuals Performing Services (including             
  address if different from No. 10a) 
            (last name, first name, MI): 

 
 
 
 
 

 (attach Continuation Sheet(s) SF-LLL-A, if necessary) 
 
11.  Amount of Payment (check all that apply): 
 
      $ ______________  ❒ actual     ❒ planned 
 
12.  Form of Payment (check all that apply): 
      ❒  a.  cash 
      ❒  b.  in-kind; specify:  nature _________ 
                                      value  _________ 

 
13.  Type of Payment (check all that apply): 
       ❒   a.  retainer 
       ❒   b.  one-time fee 
       ❒   c.  commission 
       ❒   d.  contingent fee 
       ❒   e.  deferred 
       ❒   f.  other; specify: ________________ 

 
14.  Brief Description of Services Performed or to be Performed and Date(s) of Service, including           
officer(s), employees(s) or Member(s) contacted, for Payment Indicated in Item 11: 
 
 
 
 
 
 
 
 
 

 (attach Continuation Sheet(s) SF-LLL-A, if necessary) 
 
15.  Continuation Sheet(s) SF-LLL-A attached:           ❒  Yes               ❒  No 
 
16.  Information requested through this form is authorized by  
title 31 U.S.C. section 1352. This disclosure of lobbying activities 
is a material representation of fact upon which reliance was  
placed by the tier above when this transaction was made or 
entered into.  This disclosure is required pursuant to 31 U.S.C. 
1352.  This information will be reported to the Congress  semi-
annually and will be available for public inspection.   Any person 
who fails to file the required disclosure shall  be subject to a civil 
 penalty of not less than  $10,000 and not more  than  $100,000 
for each such failure. 

 
 
Signature: _______________________________ 
 
Print Name: _____________________________ 
 
Title: ___________________________________ 
 
Telephone No.: ___________  Date: _________ 

 
Federal Use Only: 

 
Authorized for Local Reproduction 
Standard Form - LLL 

 
 
 
 
 



INSTRUCTIONS FOR COMPLETION OF SF-LLL, 
 DISCLOSURE OF LOBBYING ACTIVITIES 

 
This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of 
a covered Federal action, or a material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing of a form is required 
for each payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with a 
covered Federal action.  Use the SF-LLL-A Continuation Sheet for additional information if the space on the form is inadequate.  Complete 
all items that apply for both the initial filing and material change report.  Refer to the implementing guidance published by the Office of 
Management and Budget for additional information. 
 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the outcome of a 
covered Federal action. 

 
2. Identify the status of the covered Federal action. 

 
3. Identify the appropriate classification of this report.  If this is a followup report caused by a material change to the information 

previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last previously submitted report 
by this reporting entity for this covered Federal action. 

 
4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  Check the 

appropriate classification of the reporting entity that designates if it is, or expects to be, a prime or subaward recipient.  Identify the 
tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.  Subawards include but are not limited to subcontracts, 
subgrants and contract awards under  grants. 

 
5. If the organization filing the report in item 4 checks "Subawardee", then enter the full name, address, city, state and zip code of the 

prime Federal recipient.  Include Congressional District, if known. 
 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational level below 
agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

 
7. Enter the Federal program name or description for the covered Federal action (item 1).  If known, enter the  full Catalog of 

Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan commitments. 
 

8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g., Request for 
Proposal (RFP) number; Invitation for Bid (IFB) number; grant announcement number; the contract, grant, or loan award number; 
the application/proposal control number assigned by the Federal Agency).  Include prefixes, e.g., "RFP-DE-90-001." 

 
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of 

the award/loan commitment for the prime entity identified in item 4 or 5. 
 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in item 
4 to influence the covered Federal action. 

 
(b) Enter the full names of the individual(s) performing services, and include full address if  different from 10(a).  Enter Last 

Name, First Name, and Middle Initial (MI). 
 

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying entity 
(item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that apply.  If this is 
a material change report, enter the cumulative amount of payment made or planned to be made. 

 
12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the 

nature and value of the in-kind payment. 
 

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
 

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to perform, and the 
date(s) of any services rendered.  Include all preparatory and related activity, not just time spent in actual contact with Federal 
officials.  Identify the federal official(s) or employee(s) contacted or the officer(s), employee(s), or Member(s) or Congress that 
were contacted. 

 
15. Check whether or not a SF-LLL-A Continuation Sheet(s) is attached. 

 
16. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 

 
 
Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information.  Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions 
for reducing this burden, to the Office of Management and Budget, Paperwork Reduction (0348-0046),  Washington, D.C. 20503. 

 
 
 
 
 



 DISCLOSURE OF LOBBYING ACTIVITIES Approved by 
 CONTINUATION SHEET 0348-0046 
 

 
 
 
 
Reporting Entity:________________________________________________   Page _________________ of _______________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Authorized for Local Reproduction 

   Standard Form - LLL-A              
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